

Item 12.

**City Hall/Town Hall
Schedule (Revised)**

**{ October 19, 2015
{ Del Mar City Council**

April 20, 2015 Adopted Schedule

- Adopted project schedule initiating design in April
- Accomplished:
 - Meet & Greet Workshop – May 5
 - Concept Design Workshop – June 1
 - Concept Design Direction – June 14
 - Schematic Design Direction – July 20
 - Design Review Board (initial review) – Aug. 26
 - Draft EIR out for public review – Sept. 11
 - Community Design Workshop – Sept. 28

Design Comments



- Substantial input received
- Design exploration to advance design and respond to comments
- Need for client (City Council) review prior to entitlement process
- Liaisons recommend spending additional design time to move forward

Proposed Schedule Revision

- Public comments due on DEIR – Oct. 26 (no change)

Revised dates:

- City Council (client) Design Update – Nov. 2
- CPP Meeting (City Hall Site) – Nov. 19
- Story Poles – Dec. 1
- Design Review Board (hearing) – Dec. 16
- City Council Entitlement Hearing/EIR Certification - Jan. 4, 2016
- Notice of Determination (EIR) – Jan. 5, 2016

Council Direction

Motion to modify previously adopted schedule per Attachment A