



Week of Monday, November 24

### **Del Mar Bluffs 5 Stabilization Project**

- **Sea Cliff Way – 4th Street:** Starting **Monday, November 24** the walking trail in this area will be temporarily closed for improvements. The trail should be reopened before the end of 2025.
- **10th Street:** Crews will continue drainage ditch construction through **November 2025**, which will partially limit access to the railroad right-of-way. Temporary fencing will be in place during this work to keep people safe. Parking will be limited on these streets through **late November.**
- **Sea Cliff Park:** The southern section is closed **until mid-2026** for construction.
- **Beach:** Periodic work near the seawalls along the project area will take place through **summer 2026.**

### **LOSSAN Rail Realignment Project**

SANDAG is conducting geotechnical testing in several locations within the cities of Del Mar and San Diego to learn more about the underground soil structure. Crews may begin marking the road where utilities are located near testing sites. [Learn more about the project.](#)

- Work will continue at the following locations:
  - Dirt access road adjacent to I-5
  - Dirt lot off Crest Road
  - Near the intersection of Del Mar Heights Road and Durango Drive
  - Sorrento Valley Road near the I-5 knoll

*Schedule is subject to change.*