City of Del Mar
Staff Report
TO:

Honorable Mayor and City Council Members

FROM:

Kathleen A. Garcia, Planning and Community Development Director
Via Scott W. Huth, City Manager

DATE:

January 4, 2016

SUBJECT:

Status Report Regarding the City Hall/Town Hall Project Design Evolution

REQUESTED ACTION/RECOMMENDATION:
Staff requests that the City Council receive the report on the City Hall/Town Hall Project
and provide comments and direction as needed.
DISCUSSION/ANALYSIS:
The City Council initiated the process for Facility Planning on June 17, 2013 to address
the conditions of the existing City Hall and the needs of the community. In the course of
the ensuing 30 months, the City Council discussed the item at 42 City Council meetings,
conducted three meetings with the Design Review Board, sponsored four community
Workshops, held two open house events, conducted one community survey and one
community poll, and utilized on-line forums to evolve the design to that which is
recommended entitlements. A chronology may be found in Attachment A. All public
meetings are documented on the City’s web site: www.delmar.ca.us.

Facility Planning (June 17, 2013 – June 16, 2014)
The efforts began with determining the process for Facility Planning, assessing the
needs of all City departments and their facilities, which was followed by the
establishment of Goals and the Criteria for Success. These were used to evaluate
alternative sites considered for City facilities. From this evaluation, the City Council
determined that the priority was to replace the current City Hall facility. This
determination was followed by the development of preliminary space needs for early
planning considerations and evaluations of alternative locations.
Community Workshop #1: The first community workshop was conducted on
December 2, 2013 to discuss four key questions: 1) what uses should be part of a city
hall/civic center; 2) where should a city hall/civic center be located; 3) how should it be
paid for; and 4) how should it be implemented? While opinions were varied for each
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topic, there was clear direction by the approximately 40 attendees to move forward with
a city hall/civic center project. The community preferences identified the desire to have
city administrative functions (office space) as the highest priority with a Town
Hall/Community forum/Council Chambers. In addition, participants identified the desire
to have public parking, open spaces/plazas, and conference or meeting spaces. The
highest priority for location was 1050 Camino del Mar. There was varied direction on
the best option to fund the project, including public/private partnerships, financing,
selling assets, and cash financing. Implementation was voiced as the desire to be
expedient and move forward. Many teams felt that the location and the particulars for
financing should be determined prior to any method of implementation. Once those
decisions are made, then the City should identify the most expedient implementation
strategy to pursue, whether that requires the use of an offsite space under a short-term
lease or installation of temporary facilities on City property.
Community Survey: Workshop #1 was followed by a community survey, which
confirmed the workshop preferences for a new City Hall/Civic Center. The survey
include confirmation of the workshop questions, descriptions of the alternatives and
associated costs, and the ability for the community to indicate their concurrence and
preference whether or not they had attended the workshop. The survey was posted on
the City’s web site on January 13, 2014 and a postcard was distributed to approximately
5,000 Del Mar residents, property owners, and people holding a Del Mar business
license to direct them to the web survey or a paper-copy. Over 400 people responded
and confirmed the workshop directions, with 75% agreeing that a new City Hall should
be the first priority; 71% agreeing that a Town Hall should be a second priority; with the
desire to have additional, public parking, community meeting rooms and plazas/open
spaces on the site. Many open-ended responses suggested other uses including visitor
serving uses, farmer’s market, nonprofit/volunteer space, theater, galleries, housing or
retail space. Only five percent (5%) of the respondents did not endorse any change to
the City Hall or Civic Center or any new buildings. Regarding the preferred location for
a Civic Center, 75% agreed with the City Hall in the downtown and 74% preferred the
existing City Hall site. When questioned regarding financial aspects, 64% agreed with
the potential for borrowing funds and 66% agreed with the potential to sell non-essential
assets, while 40% disagreed with a public-private partnership. When respondents were
asked to reprioritize the various components based upon costs and financing options.
City Hall was ranked first, with Public Parking as the second priority. A Town Hall was
ranked third, followed by Community Meeting Rooms as the fourth priority and Plaza
and/or Open Space as the fifth priority.
Based upon the survey results and an analysis of the renovation costs, the City Council
directed staff to pursue 1050 Camino del Mar as the location for a new City Hall, study
financing options, assess the potential and appropriateness for Public-Private
Partnerships, prepare an independent evaluation of the space program for City Hall;
and estimate construction costs.
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After reviewing the highest and best economic use analysis for 1050 Camino del Mar,
an overview of public-private partnerships, an early opinion of probable construction
costs, and the City’s financing capacity, the City Council directed a second workshop
with the community.
Community Workshop #2: On June 9, 2014, the City Council conducted the second
community workshop on the project to discuss three key questions: 1) Municipal
Building Program; 2) Additional Public Parking; and 3) Priority for Additional Uses
beyond the municipal buildings? Approximately 40 people in attendance gave clear
direction to endorse the municipal program and to provide additional public parking.
While the community participants were open to additional uses, there was not a clear
consensus on any one particular use, suggesting a range of civic uses, cultural uses
and commercial uses.
Following the Community Workshop, City Council directed staff to enter into a Master
Planning Phase and confirmed the building program:
 City Hall: 9,250 square feet (SF) for administrative offices and support space
 Town Hall: 3,200 SF, 100-seat meeting rooms, Council Chambers, TV Studio,
and Emergency Operations Center (EOC)
 Plaza: 15,000 SF for events and special activities
 Parking Stalls: 51 stalls for City Hall/Town Hall functions
Parameters included creating flexible space so that it could be adaptable over time to
meet future needs; add a contingency for future growth; create quality meeting spaces
that ensure privacy and flexibility; accommodate a variety of uses in the plaza and
meeting rooms, adding more civic meeting space as well as cultural arts space, and to
design the building(s) in scale with the surrounding community.

Master Planning (June 16, 2014 – March 2, 2015)
The Master Planning efforts began with the direction to explore alternative scenarios for
consideration. Between June and November 2014, the City Council reviewed a range
of scenarios for the project, from minimal development with only City Hall and its
required parking, moderate scenarios with City Hall, Town Hall and public plazas and
parking, and more intensive mixed-use development scenarios.
Mixed-use
development scenarios included City Hall, Town Hall, public parking, and single family
or multi-family residential development on portions of the site, scenarios that included
commercial development with civic facilities and scenarios with commercial and
residential development in addition to civic facilities.
During this time, the City’s
Finance Committee determined that the City had the capacity to finance the project and
further research identified the ability to finance between $19.7 and $29.5 million, well
beyond the project costs.
Community Workshop #3: On October 27, 2014, the City Council conducted their
third community workshop to review various scenarios for development. Community
members reviewed four scenarios from the simplest “civic only” to the more active
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“mixed-use” option at a Community Workshop to assess what, if any, additional uses
are appropriate and how can uses, such as residential and commercial space, possibly
assist in funding the project. The approximately 70 attendees discussed the scenarios
and selected their preferred direction. The four scenarios that were presented are
included as Attachment B and are summarized below:
1. Mixed Use Community Center Plan proposed by community members James
Watkins and Kit Leeger with City Hall, Town Hall, Plaza, 9,250 SF of Commercial
space, six (6) cottages above the parking garage and 168-stall parking garage,
which nets 25 surplus parking stalls. This option developed the entire site as a
parking garage, with the structures above. The City would retain all land ownership
through long-term land leases of the residential and commercial developments. Of
the attendees, 40% preferred this scenario; however there was concern from nearby
neighbors of the parking garage and City Hall immediately adjacent to their
residences.
2. Civic + Commercial + Residential: City Hall, Town Hall, Plaza, 3,400 SF
Commercial space, and four (4) single-family residential units with garages, with a
204-stall parking garage, which nets 115 surplus parking stalls. The residential units
would be sold with the underlying property. None of the attendees preferred this
scenario.
3. Civic + Commercial: City Hall, Town Hall, Plaza and 3,400 SF of Commercial
space with 160-stall parking (60 surface + 100 tuck-under parking), which nets 71
surplus parking stalls. Of the attendees, 3% preferred this scenario.
4. Civic Uses Only: City Hall, Town Hall, and Plaza with 160-stall parking (60 surface
+ 100 tuck-under parking) which nets 109 surplus parking stalls for additional
community parking. Of those in attendance, 33% preferred this scenario.
5. A fifth scenario was added to the options by community members, which modified
the Civic Uses Only Option, but with less public parking (51 stalls). Of those in
attendance, 24% preferred this scenario.
These four options (and an additional community proposal) posed many questions for
community discussion: what level of intensity and development is appropriate for this
site; should commercial uses be added to the civic uses in order to activate the site,
and if so, how much is appropriate; should residential uses be added to the site, and if
so, how many units; should residential units be sold or leased; what is the need for
additional parking on the site and how much is appropriate; and is it preferred to move
forward with only the civic uses now and continue to discuss whether retail or housing is
appropriate, at some later date in the future? Following the workshop, the City Council
directed a poll to the community to narrow the range of choices.
Poll: Beginning February 2, 2015, registered voters in Del Mar were provided the
opportunity to respond to an online poll, facilitated by Everyone Counts, Inc., to rank
three potential options for development of the City Hall property. The three options that
were presented in the poll are included as Attachment C and summarized as follows:
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Option A - Civic Facilities Only: This option includes a City Hall, Town Hall, and an
outdoor civic plaza, with a surface parking lot (approximately 60 parking stalls). This
option would meet the City’s current and projected needs to house City facilities.
There would not be space or parking available for expansion or future public,
cultural, or private uses without substantial redevelopment.



Option B - Civic Facilities with Additional Parking and 11,000 SF Expansion
Area: This option includes a City Hall, Town Hall, and an outdoor civic plaza, with
approximately 160 parking stalls (60 stalls in a surface parking lot and 100 stalls in a
parking structure). The parking structure would be under the buildings and plaza and
cover part of the site. This option would meet the City’s current and projected needs
to house City facilities. It would provide approximately 11,000 SF of future
development area that would be available for additional public, civic, or cultural uses.
The facilities and uses in the expansion area would be decided at a future time. If
the expansion area was desired to be used for commercial uses, that future project
would require a Specific Plan and public vote (as required by Measure B). The
parking spaces added to this option (over and above the required amount for the
initial public facilities) will be utilized to provide additional public parking, satisfy the
City’s In-Lieu parking program which identified this site for parking, and can be used
to satisfy expansion of future public facilities.



Option C - Civic Facilities with Additional Parking & 20,000 SF Expansion Area:
This option includes a City Hall, Town Hall, and an outdoor civic plaza, with
approximately 160 parking stalls in a subterranean parking structure. The parking
structure would be under the buildings and plaza and would cover the entire site.
This option would meet the City’s current and projected needs to house City
facilities. It would also provide approximately 20,000 F of future development area
that would be available for additional public, civic, or cultural uses. If the expansion
area was desired to be used for commercial uses, that future project would require a
Specific Plan and public vote (as required by Measure B). The parking spaces
added to this option (over and above the required amount for the initial public
facilities) will be utilized to provide additional public parking, satisfy the City’s In-Lieu
parking program which identified this site for parking, and can be used to satisfy
expansion of future public facilities.

In the online poll, respondents were asked to rank their first, second, and third choice
for each of the three options. The City received 980 responses to the online poll,
representing 32% of the registered voters in Del Mar. Pursuant to Everyone Counts,
Inc.’s tally, poll respondents expressed a preference for both additional parking and
future developable area. Approximately 70% of the poll respondents indicated that they
would support up to 160 parking spaces and between 11,000 SF (Option B) and 20,000
SF (Option C) of usable area for future expansion.
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Based on the poll results, on March 2, 2015, the City Council initiated the Design &
Entitlement Phase with a target program of a 9,250 SF City Hall, a 3,200 SF Town Hall
(for up to 150 people), a 15,000 SF outdoor civic plaza, with up to 160 parking stalls and
expansion space for future development in the range of 11,000 SF to 20,000 SF.

Design & Entitlement Phase (March 2, 2015 – January 4, 2016)
The Design and Entitlement efforts initiated with the hiring of The Miller Hull Partnership
as architects for the design project and RECON Environmental Inc. to prepare the
Environmental Impact Report (EIR). On April 6, 2015, the City Council adopted
Resolution 2015-11, establishing the project program, setting a total project budget
range of $12.4 to $16.4 million, and directing staff to proceed with the next steps of
developing a design and environmental review for a new City Hall and Town Hall. The
architects began their conceptual design process, which was refined based upon
community and City Council input. At the same time, the environmental analysis began
and informed many of the design decisions in order to reduce potential impacts to a
level less than significant. It was during this time that the decisions were made to move
the buildings and plaza away from the residential zone in an effort to reduce the impact
of “change” on our neighbors. As the design matured, the project was reviewed by the
Design Review Board, had continued community input and reached a direction to be
heard for its permits and entitlements.
Design Open House #1: The architects initiated the design process with a “Meet and
Greet” Open House on May 4, 2015, attended by over 100 people who gave ideas as to
what they would like to see in their new City Hall/Town Hall. This event encouraged
community members to post their comments on yellow tags on the existing building,
which has remained in place during the entire design and entitlement process. A
summary of all tag comments can be found in Attachment B. This Open House gave
the architects a feeling for the overall community sentiment as well as neighbors’
concerns as they initiated their conceptual design efforts.
Design Open House #2: A second Open House was held on June 1, 2015 to conduct
a scoping meeting for the EIR and discuss alternatives for Concept Design. Community
comment was divided amongst the three initial concepts: Concept A, which placed the
civic plaza along Camino del Mar and had a band of Town Hall/City Hall in the center;
Concept B, which placed Town Hall at the corner of Camino del Mar and 10th Street;
and Concept C, which placed the civic plaza in the center of the site separating City Hall
and Town Hall. Following the Open House, the City Council reviewed the comments
and directed additional concepts to blend the best features of each option. As a result,
the conceptual site plan was approved by City Council as an option that included the
Town Hall at the corner of 10th and Camino del Mar, the City Hall in the center of the
site, and the Plaza in the north and central portions along Camino del Mar, with a 160car parking structure under City Hall and surface parking lot along the western edge of
the site.
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During this Concept Phase, the City Council reviewed and discussed additional items
that could be considered for inclusion in the City Hall/Town Hall program and in the
expansion area, either now or at a future time. These program elements included the
potential of enlarging the 100-150 person Town Hall assembly space to accommodate
250 persons, the addition of a kitchen (either catering or commercial); considering the
site for the location of the Del Mar Heritage Center/Alvarado House; adding facilities for
Law Enforcement beyond the current Park Ranger office space; adding facilities for
non-profit organizations (Del Mar Community Connections and Del Mar Foundation),
currently located at Shores Park and adding an Emergency Operations Center (EOC).
The City Council directed the pursuit of a 250-person Town Hall that could also be used
as the EOC and includes catering kitchen. They reaffirmed that the intent of the flexible
expansion areas was to allow for changes over time in order to accommodate new city
services or community activities. As such, that decision can be made at the time when
any law enforcement services or the Del Mar Heritage Center/Alvarado House are
contemplated. Development of the expansion areas by commercial endeavors would
most likely be subject to a Measure B vote (DMMC Chapter 30.54).
Design Review Board (DRB) Initial Review, August 26, 2015: The architects
presented their early, in-progress design to the DRB on August 26, 2015 for DRB
direction as well as public comment on the design to date. DRB members identified the
elements that they felt were strengths to the design, including the placement of Town
Hall at the 10th Street/Camino del Mar corner; the internal garage circulation to reduce
potential traffic impacts on the streets; the breezeway and the expansion potential for
Town Hall and the open westerly views through the lobby and at the plaza. Board
members recognized the challenges with massing and the height limits on the site and
suggested that the site plan was a good use of the space. Board members also
discussed how the design should blend old and new architectural traditions and
character, although not necessarily mimicking historic designs. DRB members
suggested various ways to improve the design, including: softening the boxy
appearance; opening up public views; studying the egress to appropriately distribute
traffic between 10th and 11th Streets; and giving more attention to the prominent corner
at 10th Street/Camino del Mar, including the opportunity to open additional views.
Community comments included those that were concerned with community character in
that the buildings were a more modern style than the historic style of the Library or other
traditional Del Mar buildings; concerns of the massing of the Town Hall; concern of
accommodating the Farmer’s Market in the public plaza; the potential blockage of public
views and views from commercial properties; concerns regarding the west elevation of
the garage and any potential air quality, light, noise or glare issues and the potential
public view impacts with the site plan and the future expansion areas. The architects
utilized these comments to further develop the design.
City Hall Forums:
At all City Council meetings during the Master Planning and
Design/Entitlement phases, the City Council held a forum for public input regarding City
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Hall. Many community members utilized these open forums to speak about their
interests, concerns, or ideas throughout the last two years.
Engage Del Mar: Community discussions regarding the design have also occurred on
the online engagement tool, “Engage Del Mar” (www.engagedelmar.com) and can be
reviewed on line on the cited website. In addition, community members have continued
to place “tags” on the City Hall “input wall,” onsite. A summary of the tag comments are
included in Attachment D, with the most recent comments included at the end.
Draft EIR: On September 11, 2015, the Draft EIR was released for its required 45-day
public review period. The Draft EIR analyzed the following components and found
them to not have significant impacts: air quality, greenhouse gas emissions, land use,
traffic, agriculture and forestry resources, biological resources, hazards and hazardous
materials, mineral resources, geology and soils, hydrology and water quality, population
and housing, public services, recreation, utilities and service systems. The Draft EIR
found that the proposed project could have a significant impact and require mitigation in
the following areas: Cultural Resources - Project Site and Temporary Relocation
(Driveway Construction); Noise - Construction and Operation at both Project Site and
Temporary Relocation Site; and Aesthetics (e.g., public views) - Project Site
Landscaping, Building Features (e.g., Trellis and Plaza Perimeter Wall), Light and
Glare. The Draft EIR also found that the proposed project would create a significant
and unavoidable impact in the area of Aesthetics due to the potential construction of
Expansion Area A if design changes were not made. The Draft EIR also looked at the
potential impacts of relocating temporary facilities to the Shores Property during
construction and associated mitigations as well as alternative locations. During its
public review period, the Draft EIR received fifteen (15) comment letters, which in
addition to refinements were incorporated into the Final EIR.
Community Workshop #4: On September 28, 2015, the City Council conducted its
fourth Community Workshop to review the architectural and landscape architectural
design progress and the Draft EIR which had been released for public review. Three
topics were discussed with the approximately 40 community members in attendance: 1)
Community Character and Architectural Expression, 2) the Plaza and Landscape
Character, and 3) the Draft EIR. At the Architectural Character discussions, some
community members expressed their concern for the modern style while others
expressed appreciation for some of the design elements. There were many opinions of
the roof shape, with concerns expressed about a flat roof; the desire to have a more
traditional hip roof; and the limitations of the 14 foot (above Camino del Mar) height
limit. There was interest in creating Town Hall as the “jewel,” and evoking traditional
materials in a contemporary manner. At the Landscape Character discussions,
community members felt that the Farmer’s Market would function better in the lower
surface parking lot. There was the desire to have the plaza be hard surfaced for
flexibility but of varied materials. There was concern of screening of the parking lot from
10th Street and the challenge of locating trees outside of the view corridors. There was
the desire to include the iconic Torrey Pine. At the Draft EIR discussions, the community
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had concerns regarding noise impacts, traffic and circulation, including egress and
ingress from the garage, view blockage issues and the future use of Expansion Site A
for commercial uses. From this input, the City Council directed the architectural team to
return to City Council with options as to how best resolve the issues stated.
Entitlement Design Direction, November 2, 2015: Following Community Workshop
#4, the architects revised the design based upon comments and initial findings from the
EIR and presented a revised design plan at the November 2, 2015 City Council
meeting. The design plan included a facility for larger Town Hall gatherings (up to 250
people) accomplished by enclosing a breezeway to accommodate expanded seating, a
catering kitchen, and expanded public restrooms and storage. These changes added
approximately 1,600 SF to the project, with associated cost increases. The Town Hall
and City Hall roof forms were dramatically changed to meet community desires, the
building materials were defined, and the site plan addressed view blockage by tucking
the TV Studio into the slope and utilizing the roof as a terrace as suggested by the DRB,
relocating large trees out of the primary view corridors and reducing the size of City Hall
to expand the northern plazas. Public testimony praised the revised direction and City
Council approved this direction for the upcoming entitlement hearings and Citizens’
Participation Program (CPP) meeting with neighbors.
Subsequently, the City Council reviewed the project budget, which had been
established based on general estimates of probable development costs prior to the
onset of design and did not factor in construction cost escalation or work performed offsite in the public right of way, nor did it anticipate equipment for Del Mar TV (DMTV).
As the project advanced through the design process, staff and the design team closely
evaluated the estimated construction costs and associated project costs in an iterative
process. Based on the design approved by the City Council on November 2, 2015, a
revised budget of $17,845,443 was approved by the City Council. This included
changes to the initially approved project scope; costs for mitigation of the impacts
identified through preparation of the EIR as of the November 2nd meeting; and
construction escalation costs.
Design Review Board Second Review, November 18, 2015: The DRB conducted its
second review to address the design changes made to the project since its August
discussion. The DRB heard comments from the public, discussed the design progress
and raised the following Regulatory Conclusions of the Design Review Ordinance
(DMMC Chapter 23.08) as potential for inconsistency without further study and
resolution:
a. §23.08.074.B, F, H: Traffic flow at 10th Street and 11th Street
b. §23.08.077.K, F: Unreasonable amount of sound, light and noise pollution
c. §23.08.072.D: Privacy
The DRB expressed positive reinforcement of the design changes made to date that
reduced the bulk and mass of Town Hall, eliminated the box-like character, better
responded to the historic character and addressed public views of the ocean.
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Following this interim DRB review, story poles were erected on site to outline the bulk
and mass of the proposed buildings in advance of the DRB’s December hearing.
Citizens’ Participation Meeting (CPP), November 19, 2015: A formal CPP meeting
was held November 19, 2015 for the purpose of presenting the concept design,
describing design iterations and options explored based on past community and City
Council feedback, and obtaining new neighborhood comment on the concept project
plans. Eleven community members were in attendance, including many nearby
residents. Comments heard from the neighbors and members of the community
include:
1. Traffic Circulation: Safety concerns with the proposed vehicle ingress/egress
from the parking garage and surface lot onto 11th Street; privacy and noise
concerns to northwest neighbors as a result of two driveways proposed on 11th
Street; request to delete surface lot ingress/egress from 11th Street and relocate
to either 10th Street or a connection to the surface lot exclusively via the parking
garage; and the desire to maintain 10th Street as ingress only due to topography
and intersection configurations.
2. Farmer’s Market:
Concerns about how the areas were proposed to
accommodate a Farmer’s Market as well as pedestrian connectivity and vehicle
accessibility.
3. Site Programming, Future Events, and Activation of Outdoor Space: Concerns
for privacy and noise impacts to west and southwest neighbors due to future use
of the outdoor areas; requests for explanation of anticipated programming of the
site; request to remove the two outdoor overlook areas on the south end (10th
Street) of the project, known as Town Hall Terrace and Town Hall Overlook;
comment in support of multi-purpose outdoor space of varying types and
locations; emphasizes that multi-purpose space to be used for events is a
community need and is desired.
4. Lighting: Concerns regarding lighting impacts to southwest, west, and northwest
neighbors resulting from the outdoor areas.
5. Landscaping along the West Property Line: Concerns regarding the type and
extent of the proposed plantings within the 10-foot setback area along the west
property line.
6. Solid Wall near the West Property Line: Concerns that the proposed eight-foot
high wall parallel to the west property line will not be tall enough to provide for
adequate noise, light and privacy to west neighbors, in addition to concerns that
the wall should have a full extension to the south property line and run east to
provide additional privacy to west and southwest neighbors.
7. View Impacts: Potential concerns associated with private and public view
blockage of the ocean due to proposed structures.
8. Overall Design: Concern of the distance between the catering kitchen and the
Town Hall. Positive comments on the overall design and support for the project,
changes that have been made to-date to respond to earlier comments, and the
amenities that are proposed as part of the project, including the design detail of
Town Hall.
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At a subsequent City Council meeting, the City Council explored conceptual options and
directions to address the comments raised by both the DRB and during the CPP
meeting and recommended the following:
1. Design of Expansion Area B/Town Hall Terrace (south of the City Hall building
fronting 10th Street): To eliminate the neighbors’ privacy, noise and glare
concerns, eliminate the Town Hall Terrace as a community gathering place and a
location for special events. Reduce the useable size of the outdoor area from
2,700 SF to approximately 300 SF plus walkways for building access; include
additional landscaping around the perimeter of the former Terrace to serve as a
screen along the south side of the parking structure, and terrace planter border;
incorporate a locking gate to the terrace to control access during non-City Hall
business hours; limit the use of the terrace to City employees; and limit the use of
the terrace to City Hall hours.
2. Design and use of Expansion Area C (southwestern corner on the lower level
fronting 10th Street): Maintain the Expansion area at 4,500 SF with landscape to
complement the residential neighborhood; consider the Alvarado House at this
location; and remove a portion of the parking spaces in this area.
3. Quantity of parking spaces: A range of 140 to 160 spaces was acceptable.
4. Traffic circulation/ingress and egress from parking areas: Since the EIR review
has not shown any traffic impact or safety risk with the proposed parking ingress
and egress plan or traffic circulation to the site but there was neighbor concern,
the City Council directed the two City Council liaisons to evaluate Alternatives 4A
and 4C presented at the meeting in order to understand traffic circulation/ingress
and egress from the parking area and consider a direct connection between the
garage and the surface parking lot (Alt. 4A: 10th Street with surface lot
ingress/egress and 11th Street with garage ingress/egress, possible internal
connection; Alt. 4C: 10th Street with garage ingress/egress and 11th Street with
garage and surface lot ingress/egress, possible internal connection). Red dot
correspondence will be sent on this item under separate cover.
Final EIR: The Final EIR was released for public review on December 16, 2015. It
included the Responses to Comments received on the Draft EIR, clarifications on the
analysis and project refinements during the process, and errata. The environmental
analysis determined that the proposed project would result in potentially significant
impacts associated with the issues of aesthetics (e.g., public views), cultural resources
and noise. Mitigation measures were identified to avoid or reduce these significant
effects to less than significant. Likewise, cumulative impacts would be less than
significant for all issues. The analysis performed as part of the Final EIR concluded that
the proposed Project will not result in any significant and unavoidable impacts, and that
all potential impacts identified in the Final EIR are reduced to a level below significance.
The Final EIR along with the Findings of Fact and a Mitigation Monitoring and Reporting
Program (MMRP) will be considered for certification at the January 4, 2016 City Council
hearing.
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Design Review Board Hearing, December 16, 2015: The Design Review Board,
functioning as a recommending body to the City Council (the issuing authority on the
associated entitlements), held a public hearing on applications DRB15-017, CDP15010, LC15-008, and TRP15-014. During the hearing, the DRB reviewed the suggested
changes made to respond to earlier DRB and CPP comments, heard public testimony
and discussed their concerns. As a result, the DRB adopted DRB Resolution 2015-37
recommending that the City Council conditionally approve applications DRB15-017,
CDP15-010, LC15-008, and TRP15-014 subject to design modifications and findings.
These modifications were considered necessary by the DRB in order to establish
conformance with Regulatory Conclusions of the DRO:
1. DRO Section 23.08.072(D)—Privacy: realign the western edge of the Town Hall
Overlook’s publically accessible area approximately five feet to the east to restrict
pedestrian access to the westerly edge; reduce the Town Hall Terrance to 300
square feet with an access walkway to City Hall, and a planted buffer comprising
the remainder of the terrace; incorporate visual screening and privacy to the
westerly neighbors with vegetation screening along the west property line but not
at the expense of blocking westerly public views of the Pacific Ocean from the
Town Hall Overlook; installing plants that will provide screening on a year-round,
versus a seasonal basis, and of sufficient size to provide the intended visual
screening within a reasonable period of time; and remove a parking stall at the
base of the existing eucalyptus at the northwest portion of the surface lot to
promote tree health.
2. DRO Section 23.08.074(B)—Traffic/parking: incorporate a locking gate to control
the times of vehicular access from 11th Street to the surface parking lot; create a
connection drive aisle between the parking garage and surface parking; install
right-turn only signage at the 11th Street parking garage exit; and reduce parking
spaces to accommodate the drive aisle connection and at Expansion Area C.
3. DRO Section 23.08.077(F) and (K)—Lighting and Noise: increase the height of
the solid wall to 10 feet (as measured from the inside face); extend the length of
the solid wall further south to 20 feet from the south property line to correspond
with the front yard setback in the R2 Zone; add a 36-inch tall wood picket fence
and gate to surround the remainder of Expansion Area C; extend the solid wall to
enclose the south and north portions of the surface parking lot ; and control the
color of exterior lighting to a maximum of 3,000 kelvins but not at the expense of
providing minimum public safety on the site; install dimmable, controlled exterior
lighting; and replace the proposed bollard style fixture to one that is compatible in
style with the other designs.
In addition, the DRB had one additional recommendation to the City Council that was
not related to a DRO standard of review. The DRB recommended the City Council
address the use of the site for non-City events, including the indoor and outdoor spaces
proposed as part of the Project. The DRB reached consensus that the City Council
should address the use of the site, but did not reach consensus as to the specifics of
such use.
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City Council Entitlement Hearing, January 4, 2016: The City Council, at a noticed
hearing, will take multiple actions on the project to redevelop the existing City Hall site
at 1050 Camino del Mar with new public buildings and amenities, including a 8,722 SF
City Hall, 3,172 SF Town Hall, 956 SF Breezeway, 15,000 SF public plaza, up to 160
parking stalls in a partially below grade structure and surface lot, landscaping, grading,
and associated site improvements. Actions under consideration will be:
1. Adopt a resolution certifying the Final EIR as Adequate and Complete and adopt
the Statement of Findings of Fact in Support thereof and a Mitigation Monitoring
and Reporting Program;
2. Review the recommendations by the Design Review Board; confirm the project
description, and adopt a resolution to approve, conditionally approve or deny
DRB15-017, CDP15-010, LC15-008, and TRP15-014 permits for the City
Hall/Town Hall/Plaza Project; and
3. Adopt a resolution of the Intention to Vacate a portion of the alley that bisects the
property.
Further Efforts, ongoing: If approved, following the Entitlement Hearings, the design
will progress and be refined to address the conditions of approval, construction
documents will be prepared and a contractor will be selected to construct the project.
Pursuant to CEQA Guidelines Section 15094, the Notice of Determination (NOD) to
approve the project will be filed with the County of San Diego for transmission to the
State of California within five (5) working days after deciding to approve the project.
Financing will be secured. The City Council will have to act on related requests for the
vacation of an undeveloped alley easement on the City Hall site and a boundary
adjustment to relocate the parcel boundaries. Permits for the temporary relocation of
City Hall during construction will be considered as necessary. Each of these
subsequent actions will have City Council review, and approval as necessary, leading to
the successful replacement of the City Hall and Town Hall and the redevelopment of
1050 Camino del Mar for the betterment of the community.
FISCAL IMPACT:
The City Hall project efforts to date, including design and EIR, are funded in the adopted
FY 2015 - 2016 and 2016 – 2017 Operating and Capital Budget.
ENVIRONMENTAL IMPACT:
The City Hall project is undergoing an EIR currently, pursuant to the regulations of the
California Environmental Quality Act (CEQA).
PRIOR CITY COUNCIL REVIEW:
On June 17, 2013, the City Council initiated the process for Facility Planning. On April
6, 2015, the City Council initiated the Design phase of work for the City Hall project and
on June 15, 2015, the City Council directed the Design Team to pursue the
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recommended Concept Plan for Schematic Design Phase. Following review, the City
Council initiated the Design Development Phase of work on July 20, 2015. On
November 2, 2015, the City Council recommended the design direction for the
Entitlement Process.

ATTACHMENTS:
Attachment A – Chronology of City Council Meetings regarding City Hall/Town Hall
Attachment B – Scenarios Considered, October 27, 2014 Community Workshop
Attachment C – Scenarios Considered, February 2, 2015 Community Poll
Attachment D – Yellow Tag Community Input to date
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Attachment A - Chronology
CityHall/TownHall/CivicPlazaProject

Page 1 of 2

Chronologyof42CityCouncilDiscussionsandDirectionstoDate:
 January 4, 2016: Certification of EIR and Entitlement Hearings (scheduled)
x December 7, 2015: CPP Comment Discussion and direction
x November 16, 2015: City Hall Financing and Project Budget discussion
 November 2, 2015: Design Direction
x
x

October 19, 2015: Schedule modification and design direction discussion
October 5, 2015: Summary of Design Workshop (Workshop #4) Discussion

x

September 21, 2015: Draft EIR for Public Review

x


x

September 8, 2015: Summary of DRB Comments
July 20, 2015: Schematic Design Recommendations/Initiation of Design Development
June 15, 2015: Concept Design Recommendation/Initiation of Schematic Design
June 1, 2015: Open House Workshop on Concept Design Ideas

x

May 18, 2015: Meet & Greet Input Report

x

May 4, 2015: Meet & Greet with Miller Hull Architects

x

April 20, 2015: Revised Schedule

x April 6, 2015: Recommendation of Architect and CEQA Consultant
 March 2, 2015: Results of Poll and Authorization for Design Phase
x
x

February 2, 2015: Schedule for Design/Construction; Poll open
January 20, 2015: Poll Questions and Design Team Selection Committee Appointment

x

January 5, 2015: Confirmation of DRB/CPP process

x

December 15, 2014: Development Options, Voting Methods, Design Services RFQ

x December 1, 2014: Discussed the development options for a public poll
 November 17, 2014: Review of Workshop Results and Direction for Polling Options
x

x



October 27, 2014: City Hall/Town Hall Council Workshop #3 - Scenarios Review
October 20, 2014: Financial Analysis of Master Planning Scenarios
October 6, 2014: Master Planning – Mixed-Use Scenarios Review
July 7, 2014: City Hall Mixed-Use Goals & Assessment Criteria; Program Resolution
June 16, 2014: Program discussion; Direction to prepare alternative scenarios;
Master Planning Phase initiation

x June 9, 2014: City Hall/Town Hall Council Workshop #2
 June 2, 2014: City Hall Funding Program; City Hall Sites Assessment report; Current
City Hall Renovation Costs
 May 19, 2014: Highest and Best Economic Use Analysis for 1050 Camino del Mar;
Public Private Partnership Overview; Opinion of Probable Construction Costs, City
Financing Bond Capacity;
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CityHall/TownHall/CivicPlazaProject

Page 2 of 2

 May 5, 2014: City Hall Revised Schedule and Recommended Program
x April 21, 2014: City Hall Program Verification
x

April 7, 2014: Community Forum

x

March 17, 2014: Space Planning and Cost Estimate Consultant Selection

x March 3, 2014: City Hall Planning Schedule
 February 18, 2014: Survey Results
x January 6, 2014: Draft Community Survey
 December 9, 2013: City Council Workshop Report and Next Steps
x December 2, 2013: City Council Workshop #1
x September 3, 2013: Site Selection to redevelop 1050 Camino del Mar
 July 15, 2013: Preliminary Space Needs; Priority to replace City Hall
x July 1, 2013: Goals and Criteria for Success for evaluation of Alternative Sites.
 June 17, 2013: Initiate Process for Facility Planning
 Indicates City Council direction

ChronologyofAdditionalPublicWorkshopsandReviewstoDate:
x
x

December 16, 2015: Design Review Board Hearing and Recommendation of
Conditional Approval to City Council
November 19, 2015: Citizens’ Participation Program Meeting

x

November 18, 2015: Design Review Board Interim Review

x

September 28, 2015: Community Workshop: Design and Draft EIR

x

August 26, 2015: Design Review Board Interim Review

x

June 1, 2015: Open House regarding Design

x

May 4, 2015: Open house event and EIR Scoping Meeting

x

February 2, 2015 Community Poll

x

October 27, 2014: Community Workshop

x

June 9, 2014: Community Workshop regarding alternatives

x

January 6, 2014: Community Survey

x

December 2, 2013: Community Workshop regarding options and initial ideas
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Financials
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Entitlements

square feet

square feet

square feet

units

stalls

Plaza

Commercial

Residential

Total Parking

Complies with existing Public Facilities (PF)
Zone

$12,414,000

$12,414,000

(1)
(2)
(3)
(4)

0 stalls

100 stalls

60 stalls

109 stalls

51 stalls

160 stalls

0 units

0 SF

15,000 SF

3,200 SF

9,250 SF

City Hall, Town Hall, Civic Plaza, 60-stall
surface parking lot and 100-stall tuck-under
parking structure for a total of 160 parking
stalls, with 109 stalls available for surplus
public parking.

Civic Only

Requires DRB permits, CEQA
18 to 24 months minimum

18 to 24 months minimum

Requires Zoning Change to allow Commercial
& Residential

$10,665,000

$4,348,000 (3)

$2,058,000 (2)

$17,071,000

4 garages

204 stalls

0 stalls

115 stalls

89 stalls

204 stalls

4 units

3,400 SF

15,000 SF

3,200 SF

9,250 SF

City Hall, Town Hall, 3,400 SF Commercial,
Civic Plaza, 4 single family homes with private
garages and a two-level, 204-stall parking
structure, with 115 stalls available for surplus
public parking.

Civic + Commercial + 4
Residential

Requires DRB permits, CEQA

Requires Zoning Change to allow
Commercial

$11,393,000

$2,058,000 (2)

$13,451,000

0 stalls

100 stalls

60 stalls

71 stalls

89 stalls

160 stalls

0 units

3,400 SF

15,000 SF

3,200 SF

9,250 SF

City Hall, Town Hall, 3,400 SF Commercial,
Civic Plaza, 60-stall surface parking lot and
100-stall tuck-under parking structure for a
total of 160 parking stalls, with 71 stalls
available for surplus public parking.

Civic + Commercial

Leeger/Watkins
Mixed Use

18 to 24 months minimum

Requires DRB permits, CEQA

Requires Zoning Change to allow Commercial
& Residential

$9,509,000

$2,177,000 (4)

$2,568,000 (4)

$14,254,000

6 garages

168 stalls

0 stalls

28 stalls

140 stalls

168 stalls

6 units

9,250 SF

25,000 SF

3,788 SF

8,450 SF

City Hall, Town Hall, 9,250 SF Commercial,
Civic Plaza, 6 one-story cottage homes and a
single-level, 168-stall parking structure, with 28
stalls available for surplus public parking.

Master plan concepts are conceptual in nature and do not represent a design. In the future, a full design process will be undertaken for the preferred direction.
Revenue from the commercial space can offset approximately $2 million of project cost. (Scenarios use a different method of calculating commercial revenue compared to the Leeger Watkins Plan)
Assumes sale of residential property. A ground lease would reduce the value to $1,982,000, with the net public development cost to City being $13,031,000.
Assumes 50-year minimum ground lease for both commercial and residential use. Figures provided by James Watkins.

Entitlement Process
Requires DRB permits, CEQA
Estimated Timeframe to Groundbreaking after
Decision
9 to 12 months minimum

Zoning

Entitlements & Processing Time

= Net Development Cost to City

(Less) Residential Land Value

(Less) Commercial Space Value

Public Development Costs

Project Financials

Residential Garages

Structured Parking

Surface Parking

Provision of Parking:

Surplus Public Parking

Required Parking

Parking Breakdown

square feet

Town Hall

Description:

Section:

Master Plan
Concept (1):

City Hall

Program:

Master Plan
Scenarios

Attachment B - Scenarios

Considered at Oct 2014 Workshop

Item 09
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Attachment C - Scenarios
Considered for February 2015

A.

Description:
This option includes a City Hall, Town Hall,
and an outdoor civic plaza, with a surface
parking lot (approximately 60 parking stalls).

Civic
Facilities
Only

Features:

Program:
City Hall:

9,250 SF

Town Hall:

3,200 SF

Plaza:
Parking stalls:
Expansion
Potential:

15,000 SF
60
0 SF

(Note: all areas, costs and
quantities are approximate and
subject to change during design
phase)

• Replaces current site facilities with similar
sized facilities.
• This option would meet the City’s current
and projected needs to house City
facilities.
• There would not be space or parking
available for expansion or future public,
cultural, or private uses without
substantial redevelopment.
• Any additional development or building
expansions would require additional
parking beyond the 60 parking stalls.
• There would be approximately nine (9)
parking stalls that may be used for the
City’s In-Lieu Parking program or general
public parking.
• This project is within the City of Del Mar’s
financial capabilities, without new taxes.

Cost:
• Estimated Cost: $7 million to $9 million
• This option is projected to generate up to
$250,000 in one-time revenue which is
reflected in the estimated cost.
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B.

Description:

Civic Facilities
with Additional
Parking &
11,000 SF
Expansion Area

Program:
City Hall:

9,250 SF

Town Hall:

3,200 SF

Plaza:
Parking stalls:
Expansion
Potential:

15,000 SF
160
11,000 SF

(Note: all areas, costs and
quantities are approximate and
subject to change during design
phase)

This option includes a City Hall, Town Hall, and
an outdoor civic plaza, with approximately 160
parking stalls (60 stalls in a surface parking
lot and 100 stalls in a parking structure).

Features:
• The parking structure would be under the
buildings and plaza and cover part of the
site.
• This option would meet the City’s current
and projected needs to house City facilities.
• This option creates the potential for some
expansion.
• It would provide approximately 11,000
square feet (SF) of future expansion area
that would be available for additional public,
civic, or cultural uses.
• The facilities and uses in the expansion
area would be decided at a future time.
• If, in the future, the expansion space was
considered for commercial uses, it would
require a Specific Plan and public vote as
required by Measure B.
• Approximately 100 parking stalls would be
available for additional parking for
community events, general public parking or
the City’s In-Lieu Parking Program.
• Has the potential to produce revenue from
In-Lieu Parking or additional development.
• This project is within the City of Del Mar’s
financial capabilities, without new taxes.

Cost:
• Estimated Cost: $9 million - $14 million
• This option is projected to generate up to $3
million in one-time revenue which is
reflected in the estimated cost.
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C.

Description:

Civic Facilities
with Additional
Parking &
20,000 SF
Expansion Area

Program:
City Hall:

9,250 SF

Town Hall:

3,200 SF

Plaza:
Parking stalls:
Expansion
Potential:

15,000 SF
160
20,000 SF

(Note: all areas, costs and
quantities are approximate and
subject to change during design
phase)

This option includes a City Hall, Town Hall,
and an outdoor civic plaza, with
approximately 160 parking stalls in a
subterranean parking structure.

Features:
• The parking structure would be under the
buildings and plaza and cover the entire
site.
• This option would meet the City’s current
and projected needs to house City facilities.
• This option maximizes the potential for
expansion.
• It would provide approximately 20,000
square feet (SF) of future expansion area
that would be available for additional
public, civic, or cultural uses.
• The facilities and uses in the expansion
area would be decided at a future time.
• If, in the future, the expansion space was
considered for commercial uses, it would
require a Specific Plan and public vote as
required by Measure B.
• Approximately 100 parking stalls would be
available for additional parking for
community events, general public parking
or City’s In-Lieu Parking Program.
• Has the maximum potential to produce
revenue from In-Lieu Parking or additional
development.
• This project is within the City of Del Mar’s
financial capabilities, without new taxes.

Cost:
• Estimated Costs: $12 million - $18 million
• This option is projected to generate up to
$4 million in one-time revenue which is
reflected in the estimated cost.
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Attachment D - City Hall Tag

Exhibit B
Tags as of 12/21/15

Inventory (as of 12/21/15)

City Hall/Town Hall/Civic Plaza Architects Meet & Greet
May 4, 2015

Community Input Flags (as of May 11, 2015, not in any order)
1.
Solar panels and windows that open to the east and west side
2.
Operable windows and natural light
3.
Lots of windows for views
4.
I like the ideas of lots of windows, mixed use parking, nice lighting, solar powered, security room,
making an area for free market
5.
Mixed use parking, lights at night, lots of window, solar panels
6.
Operable windows and daylight
7.
Lots of windows, "beachy" feel, fresh air
8.
Keep second story window facing west for the residents, employees on the first floor
9.
Maximize west facing windows
10. Open air vaulted ceilings, lots of windows
11. Edible landscaping, with climate appropriate plants, watered with grey-water from bathroom
water, orientation of building, solar energy, net zero building
12. Solar power
13. Grey-water system
14. Environmentally friendly water feature if possible
15. Green areas that don’t require too much water, public space and seating, open air acoustics
16. Rainwater capture and reuse
17. Green wall that harvest marine layer moisture
18. Sustainable site
19. Dark sky compliant
20. All landscaping to be a demonstration project for preferred plants in Del Mar
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21.
22.
23.
24.
25.
26.
27.
28.
29.
30.
31.
32.
33.
34.
35.
36.
37.
38.
39.
40.
41.
42.
43.
44.
45.
46.
47.
48.
49.
50.
51.
52.
53.
54.
55.
56.
57.
58.
59.
60.
61.
62.
63.
64.
65.
66.
67.
68.
69.

26

Keeps dark sky, soft exterior lighting
Let the building be dark at night
Succulent landscaping, places to sit in shade ad sun
Trees
Outdoor eating spaces [beaches]
Public basketball hoop
Large lobby with plenty of seating and self-help kiosk
Employee gym
Employee gym and yoga space
Security in the building and security in the lobby [separate from the rest of the building]
Art inside and outside
Drinking fountains [the old fashioned touch]
Plan the south portion of the site to restore historic Del Mar [including the Alvarado house]
Lots of counter space for planners
We would ask that you include space for police, security facilities
Keep the council dais at the same level as community seating
Grocery store with local food providers/products
Make the Alvarado house part of the tenth street historical district
Alvarado house
Space to narrate the story of Del Mar, commemorate important city milestones
Performing arts center
Performing arts center
Farmer market and its needs [storage, parking, sitting area]
Space for groups larger than powerhouse [120 people]
Please find a place for the sculpture flock of bird
Alvarado house on 10th street
Nap room for power naps
Farmers market
Places for art and history
Coffee place would be nice
Table and chairs outdoors
Del Mar history museum
Robust E.O.C
Alvarado house as front entry
Community park on south part of site, tell history of Del Mar
Full upper deck from 10th to 11th street
Skate park, for Del Mar legend Tony Hawk
Alvarado House, Cable TV studio
Alvarado House
Garden with shady seating spots
Alvarado House where the past meets the present
‘Flock of Birds’ at site
Place for public market
Please make the Town Hall multi-use to accommodate a larger audience [over 120]
Plaza for Farmers Market
Alvarado House aka Del Mar History Center anchors 10th Street as a welcoming center [past meets
present]
Find space for Alvarado House
Spaces for public art displays, rotating art and seating areas
A wall listing Del Mar’s past mayors or City Council members
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70.
71.
72.
73.
74.
75.
76.
77.
78.
79.
80.
81.
82.
83.
84.
85.
86.
87.
88.
89.
90.
91.
92.
93.
94.
95.
96.
97.
98.
99.
100.
101.
102.
103.
104.
105.
106.
107.
108.
109.
110.
111.
112.
113.
114.
115.
116.
117.
118.
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Playground for kids
Rooms for local non-profits
Room for gathers/events for 150+
Park for children to play
Auditorium for 25-300 people
Room for Farmers Market
Meeting rooms for community use
Garden with shady seating spots
A complete community center
Coordinate with Del Mar shores to ensure that the City Hall facilities are a green space
Home for the Del Mar ballet
Keep the Del Mar garden club sculpture
Indoor/outdoor opportunities like flex space, acoustically capable for concerts, meetings rooms
Some sculptures, a flock of birds
Public art
Public restrooms
Restrooms and Farmers Market
Alvarado House at the TV Studio site
Alvarado House
Large meeting rooms with collapsible walls to make smaller as needed
Rooftop terrace
Incorporate Farmers Market
Large meeting room available for public use
Space for Farmers Market
Storage for Farmers Market
Space for small musical gatherings, small meeting rooms, Farmers Market
Orient front door to Camino Del Mar
Looks like a shopping center /
Preserve natural benefits of being close to the coast
Light, not heavy, open not closed, warm not cold and hard
Lots of parking space, place for free market
Open architecture, few walls, flexible space
Make it a community center that will invite and engage the entire community
Space for educational workshops for kids/local schools
Concerned about the look, not a warehouse fits into local surroundings, warm not cold modern
look
Close Tenth Street below City Hall
I also prefer a warm, not cold modern look
Public use space, public art, courtyard patios, etc.
Bright sunny building, nice outdoor meeting places, sunny mood
Plan for future pedestrian connection to Shores Park [the new park]
Take inspiration from other buildings in Del Mar
Inside and outside art
Retain residential feel of the neighborhood, incorporate transition zones
Small is beautiful
No exterior glass walls
Modernistic industrial is not in del mar
Peaceful tranquil area for residents
Largest possible assembly space
No bulk or mass
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119.
120.
121.
122.
123.
124.
125.
126.
127.
128.
129.
130.
131.
132.
133.
134.
135.
136.
137.
138.
139.
140.
141.
142.
143.
144.
145.
146.
147.
148.
149.
150.
151.

Less portion of lot for passive use
Mediterranean or Craftsman style
Don’t bankrupt Del Mar
Less is more
Del Mar art café
Less is more
Permaculture
Theater, arts galleries
Too much glass!!
More is better than less
10st Street concerns with noise, light and traffic
Worried about residents
Stress relief space
Public use space, public art, courtyard patios, etc.
Bright sunny building, nice outdoor meeting places, sunny mood
Use of the ocean view, take down pole and wires
Variable meeting spaces, big and small
Interesting architecture, not modern box, look at the library, Stratford Building
Library should be design model
Look at the beautiful library, I want City Hall to look like it
Make sure trash is contained
Coordinate materials to blend with streetscape and use of natural materials
Gateway to residential
City Hall should be a statement of community values not architectural monuments
Town Hall views, city hall less of presence
Integrated indoor/outdoor paces for civic/community events
Incorporate performing arts
Many meetings rooms, small to large
More bulk and mass
Incorporate fun happy and interactive space
Use roof deck for hang out space with west views
Keep the building similar, no great architecture statements
Start with clean slate

Second Inventory: June 9, 2015
152. Extremely modern design, views from decks, contemporary architecture
153. Separation between employees to reduce airborne germs, not just management team
154. Separate reception area and decent sized planning counter
155. Employee lounge with full kitchen and TV
156. City Hall interior sound attenuation materials
157. Name building after Mayor Al Corti
158. City Hall should only meet the needs of the City, no extra frills
159. Access control and security system
160. Del Mar decorative memorial with planters and ocean as art, or a garden in front
161. Tesla power wall, backup generators and solar power
162. Waterless urinals
163. Keep parking as is, no parking structure
164. Have police store front
165. Bike storage area
166. Area for charging electronics in City Hall

28

January 4, 2016

Item 09

167.
168.
169.
170.
171.
172.
173.
174.
175.
176.
177.
178.
179.
180.
181.
182.
183.
184.
185.
186.

Offices with walls and sound proofing
Craftsman style to fit in with library
Pool with hot tub and shower to rinse after the beach
Make Del Mar a destination, multi-use cinema
Many garden gnomes
Small city hall, no new civic center
Public art
Food and coffee shop
Dog area
Yoga Meditation garden
Lots of garden gnomes
Multipurpose auditorium like the Shalin Liu performance center
Just get one. It’s been in debate for years
Ramps rather than stairs when possible, incorporate natural stone, have a clock tower and
outdoor space for meetings
Outdoor space for summer concerts, movies in the park. Also community space for community
gatherings, yoga and fitness classes
Public art program
Consider the competition of the neighboring cities so you don’t bankrupt Del Mar
Create gathering places such as an amphitheater, ideally will represent Del Mar culture
The heritage museum (Alvarado House) will have a new home
Open walls for each level of parking, maximize ventilation

Third Inventory: July 13, 2015
187. Designate 10th street as a historical district and move the Alvarado House back
188. Meeting room with ocean view
189. Public outdoor space, interesting “coastal” architecture
190. Please incorporate the California flag and MIA flag
191. Security lighting at night for employees
192. Separate bathrooms for employees and public
193. Separate covered patio for employees
194. Good use of large windows for ventilation and views
195. Local grocery store
196. Why not renovate the old train station to become the new City Hall?
197. Keep parking as is, no underground parking
198. Trees
199. Movie theater
200. Community garden
201. Move City offices inland and use this area for park
202. Community park and community herb garden
203. Community Market
204. Public pool and hot tub
205. Environmentally sustainable design
206. Formal conference room
207. Coffee place and dining area
208. Stair case going down to beach
209. Sound dampening for building
210. Restore the plaza
211. Separate the break room, kitchen and copy room
212. Efficient heating and air conditioning
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213.
214.
215.
216.
217.

Large conference room
Large reception area separate from other departments
Security outdoor lighting
Large kitchen and break room
Public art

Fourth Inventory: September 1, 2015
218. Please don’t use redwood for the beams, need to use recycled wood
219. Have a binding vote for the new City Hall
220. A small City Hall for a small town
221. Convention space and a parking garage.
222. Display public artwork
223. A place for composting
224. Hoping to see Plan E on the November Ballot
225. The City was selfish to place the City Hall item on the DRB agenda that was 4-11PM
226. Need normal sidewalks
227. Indoor/Outdoor gardens
228. Chipotle, Starbucks or Panera & public art
229. Expand the Farmer’s Market
230. Ice cream store
231. Book store
Fifth Inventory: December 21, 2015
232. Do not develop all of the land, build an Admin building only
233. Take a look at Coronado’s City Hall, they did a great job
234. Hire Frank Gehry as the architect
235. More Outdoor seating areas with shade
236. Ceilings that open up to the sky, organic garden, kid friendly
237. Designated Marijuana smoking area
238. More of the flashing crosswalks
239. Lighting and a better sidewalk would be beneficial to the City
240. Designed to house our own police department
241. Green Building
242. EV Charging stations
243. Low profile sleek design
244. Hire Frank Gehry as the architect
245. Add loft space to the design
246. Scale the design down, to massive and expensive
247. Dog Park
248. Make sure it has more ocean views
249. Focus on maintaining open space
250. Solar panels
251. Native plants in a garden
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