City of Del Mar
Staff Report
TO:

Honorable Mayor and City Council Members

FROM:

Kristen M. Crane, Assistant to the City Manager
Via Scott W. Huth, City Manager

DATE:

October 6, 2014

SUBJECT:

Award of Contract to Schmidt Design Group, Inc. for Shores Park Master
Plan

REQUESTED ACTION/RECOMMENDATION:
Adopt a resolution (Attachment A) authorizing the City Manager to finalize and execute a
consultant services agreement (Attachment B) with Schmidt Design Group, Inc. (including
any necessary non-substantive changes) for preparation of the Shores Park Master Plan
for a not to exceed amount of $150,000 and amending the Fiscal Year 2014-2015
operating budget to transfer $75,000 from the Planning Department Contractual Services
budget (Account 01.5530.3200) to the capital project budget for the Shores Park Master
Plan (Account 21-6817.5900).
EXECUTIVE SUMMARY:
The City of Del Mar acquired the former Del Mar Shores School site in 2008 with the
intent of preserving the current open space and recreational uses. At the time of
acquisition, a City Council resolution identified that the City would complete a master
planning process for the property prior to any substantive changes to the status quo of the
property. A park master plan is a comprehensive long-range vision intended to guide a
park’s development and a “blue print” to set public policies regarding future facilities,
programs, and uses.
In March, the City released a Request for Proposals (RFP) to select a consultant to
develop the Shores Park Master Plan. Ten proposals were received.
A subcommittee of the Shores Advisory Committee reviewed the ten proposals and
interviewed four firms. Schmidt Design Group, Inc. was selected as the most wellqualified to lead the master planning effort for Shores Park.
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DISCUSSION/ANALYSIS:
The City of Del Mar owns the 5.3-acre parcel (APNs 300-200-01, 300-200-22 and 300-20023) at 215/225 Ninth Street. The property is zoned PF-Public Facilities and, by Council
Resolution 2007-35, is to be used as open space and recreation and for the continued
operation of the Winston School. The resolution also identifies that the City will schedule
public meetings to create a master planning process for the property, and that this planning
process will occur prior to any substantive changes to the status quo of the property. At its
November 18, 2013 meeting, the City Council reviewed the intent of the Park Master Plan
process and a conceptual scope of work, a preliminary schedule for the process, and the
relationship with Winston School’s concurrent Master Plan process. The Winston School
has a 55-year lease of a 1.8 acre portion of the Shores property, leaving 3.5 acres available
for master planning.
At the January 21, 2014 City Council meeting, staff presented the draft Request for
Proposals (RFP) to prepare the Master Plan. In March the City issued an RFP for
qualified park master planning consultants to respond with a proposal to implement the
general scope of work. Consultants were asked to propose their approach and provide a
detailed work program, proposed schedule, and a fee to accomplish the work program
within the proposed schedule. Additionally, consultants were asked to submit their
qualifications and professional references. A copy of the final RFP is included in
Attachment C. The City received proposals from ten firms.
Proposals were assessed on:
1) Project understanding and approach, including familiarity with the Del Mar issues
and opportunities, innovation or advanced techniques to accomplish the process,
awareness of the City’s needs, comprehension of the scope of services necessary
to produce a park master plan, and sensitivity and knowledge of the Del Mar
community process;
2) Qualifications, including relevant experience, past performance on related
assignments, and capability of team to accomplish the work program; and
3) Fee and schedule, including the level of effort by tasks and by key staff, ability to
complete the project in a timely manner, cost control techniques, and budget.
A subcommittee consisting of two representatives of the Shores Advisory Committee, the
two City Council liaisons to the SAC, and a City staff representative reviewed the ten
proposals and selected the four highest ranking for interview. Based on the interview,
Schmidt Design Group, Inc. was selected as the finalist. (A copy of their proposal is
included as Attachment D.) Following due diligence and scope clarification, Schmidt
Design Group was introduced to the SAC at their September 10, 2014 meeting. The
Committee unanimously recommended that the City Council approve entering an
agreement with Schmidt Design Group for completion of the master plan.
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Schmidt Design Group, Inc. is based in San Diego and has extensive experience with
park master planning and park development projects. Some of their nearby projects
include the Solana Beach Coastal Rail Trail, Cottonwood Creek Park in Encinitas, and
Ocean Air Park in the Torrey Del Mar community.
The Shores Park Master Plan process will generally entail three phases: a) completion of
a site inventory and analysis and program/needs assessment; b) program refinement and
site alternatives development; and c) development of a preferred concept into Master
Plan recommendations.
Community engagement will be an essential component of the Master Plan process at all
stages. The Shores Advisory Committee, which is charged with facilitating the process to
ensure that is as inclusive as possible, has developed a recommended community
engagement process (Attachment E). This outline has been reviewed with Schmidt
Design Group and incorporated into their scope of work for this project.
FISCAL IMPACT:
The Fiscal Years 2013-2014 and 2014-2015 Operating and Capital Budget, Capital
Improvement Program #PR01 identifies $40,000 in FY 2013-2014 and $35,000 in FY
2014-2015 for a total of $75,000 for the Shores Park Master Plan. The unexpended
funds for FY 2013-2014 are being moved forward to FY 2014-2015. In addition, the
Fiscal Year 2014-2015 Planning Department - Contractual Services operating budget
(01.5530.3200) included funding for the Shores Park Master Plan. In order to effectively
track the project budget and expenditures, staff is requesting that $75,000 be transferred
from 01.5530.3200 to the Shores Park Master Plan capital project budget (21-6817.5900).
ENVIRONMENTAL IMPACT:
The Shores Park Master Plan will be subject to environmental review as part of the
preparation of the Master Plan.
PRIOR CITY COUNCIL REVIEW:
At its November 18, 2013 meeting, City Council directed staff to initiate the process of
preparing the Shores Park Master Plan. At its January 21, 2014 meeting, the City Council
reviewed the draft request for proposals and scope of work for the Shores Park Master
Plan.
ATTACHMENTS:
Attachment A Attachment B Attachment C Attachment D Attachment E -
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Attachment A

RESOLUTION NO. 2014A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF DEL MAR,
CALIFORNIA, AUTHORIZING THE CITY MANAGER TO ENTER INTO
AN AGREEMENT WITH SCHMIDT DESIGN GROUP, INC. TO
PREPARE A MASTER PLAN FOR SHORES PARK AND AMENDING
THE FISCAL YEARS 2013-2014 AND 2014-2015 OPERATING AND
CAPITAL BUDGET
WHEREAS, the City of Del Mar acquired Shores School in 2008 with the intent of
preserving the current open space and recreational uses and the continued operation of
the Winston School; and
WHEREAS, at the time of acquisition, a City Council resolution identified that the
City would complete a master planning process for the property prior to any substantive
changes to the status quo of the property; and
WHEREAS, in February 2014, the City Council directed staff to proceed with
releasing a Request for Proposals to seek a qualified consultant to prepare a master
plan for Shores Park; and
WHEREAS, the City of Del Mar issued RFP 2014-03 on March 3, 2014 for
professional consultant services for preparation of the Shores Park Master Plan; and
WHEREAS, the City of Del Mar, at the close of the proposal period on April 11,
2014, received ten proposals to provide professional consultant services; and
WHEREAS, the selection committee, made up of two representatives of the
Shores Advisory Committee, two City Council liaisons to the Shores Advisory
Committee, and City staff, reviewed and ranked the proposals, conducted interviews,
and selected the most qualified firm; and
WHEREAS, Schmidt Design Group, Inc. has substantial experience preparing
park master plans and developing park designs; and
WHEREAS, on June 3, 2013, the City Council adopted the Fiscal Years 20132014 and 2014-2015 Operating and Capital Budget, that included funds in the Planning
Department – Contractual Services account and $75,000 in a capital project account for
preparing a master plan for Shores Park.
NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Del Mar,
California, that:
1. The above recitals are true and correct.
2. The City Council authorizes the City Manager to enter into an agreement with
Schmidt Design Group in an amount not to exceed $150,000.
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3. The City Council approves the transfer of $75,000 from the Fiscal Year 20142015 Planning Department account 01-5530-3200 to the Shores Park Master
Plan capital project account (21-6817-5900).
4. That the appropriate City officials are hereby authorized and directed to take
such actions as they deem necessary and proper to effectuate and
consummate the contract, subject to final review and approval of the City
Attorney.
PASSED, APPROVED AND ADOPTED by the City Council of the City of Del
Mar, California, at a Regular Meeting held on the 6th day of October, 2014.

______________________________
LEE HAYDU, Mayor
City of Del Mar
APPROVED AS TO FORM:

_____________________________
LESLIE E. DEVANEY, City Attorney
ATTEST AND CERTIFICATION:
STATE OF CALIFORNIA
COUNTY OF SAN DIEGO
CITY OF DEL MAR
I, Andrew Potter, Administrative Services Director/City Clerk of the City of Del
Mar, California, DO HEREBY CERTIFY that the foregoing is a true and correct copy of
Resolution No. 2014-__, adopted by the City Council of the City of Del Mar, California at
a Regular Meeting held the 6th day of October 2014, by the following vote:
AYES:
NOES:
ABSTAIN:
ABSENT:
Andrew Potter
Administrative Services Director/City Clerk
City of Del Mar
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Attachment B

AGREEMENT BETWEEN THE CITY OF DEL MAR
AND
SCHMIDT DESIGN GROUP, INC

This Agreement (“Agreement”), made this ___ day of October, 2014, by and between
the CITY OF DEL MAR, a Municipal Corporation, duly organized and existing under and by
virtue of the laws of the State of California ("CITY"), and Schmidt Design Group, Inc, a California
Corporation ("CONSULTANT") with reference to the following facts which are acknowledged by
each party as true and correct:
RECITALS
A.
CITY is a general law city, formed and existing pursuant to the provisions of the
California Government Code.
B.
CITY is authorized to enter into consultant agreements under the provisions of
California Government Code section 53060.
C.
CITY desires or is in need of consultant services for preparation of a park master
plan for Shores Park.
D.
CONSULTANT has
accomplishing the above services.

special

knowledge,

experience

and

facilities

for

E.
CITY now desires to retain CONSULTANT to accomplish the above services,
and CONSULTANT is willing to be so retained pursuant to the terms and conditions of this
Agreement.
AGREEMENT
NOW, THEREFORE, it is agreed by and between the parties as follows:
OPERATIVE PROVISIONS
1.

RESPONSIBILITIES OF CONSULTANT

1.1
CONSULTANT shall undertake to carry on the scope of services as listed in the
attached Scope of Services (refer to Exhibit “A”), which is attached to and made a part of this
Agreement. To the extent the provisions of Exhibit “A” are ambiguous in relation to the
provisions of this Agreement, inconsistent with the provisions of this Agreement, or expand
upon the provisions of this Agreement, the provisions of this Agreement shall take precedence
and the provisions of Exhibit “A” shall not apply. These duties may be adjusted from time to
time as agreed upon in writing by CONSULTANT and CITY. Any additional services authorized
by CITY shall be subject to all terms and conditions of this Agreement, except as modified in
writing in accordance with Section 24.
1.2
Representations. CONSULTANT will perform the services set out in this
Agreement, as contemplated herein, in an efficient, timely, and professional manner, and in
accordance with generally accepted standards for performing similar services. It is understood
that CITY, in entering into this Agreement, is relying on CONSULTANT’s representations for
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quality and professional work performed in a timely manner, and CONSULTANT shall perform
in accordance with those representations and standards.
1.3
Monthly Written Reports. The CONSULTANT shall prepare and submit to the
designated CITY representative a monthly written report specifying the activities of
CONSULTANT pursuant to this Agreement. CONSULTANT shall prepare the monthly written
report in a format acceptable to the CITY. CONSULTANT shall submit the monthly written
report to the CITY by the second Friday of each month.
2.

ADMINISTRATION OF AGREEMENT

2.1
CITY appoints its City Manager, or his designee, to administer CITY’s rights
under this Agreement, and to review the work performed by CONSULTANT pursuant to the
scope of services.
2.2
CONSULTANT shall keep the City Manager, CITY’s representative, or his
designee or designees, fully informed as to the progress of the work and shall submit to CITY
such oral and written reports as CITY may specify.
2.3
This Agreement shall be administered on behalf of the parties hereto, and any
notice desired or required to be sent to a party hereunder shall be addressed, as follows:
For CITY:
Address:

Phone:
Facsimile:

Kristen M. Crane
Assistant to the City Manager
City of Del Mar
1050 Camino del Mar
Del Mar, CA 92014
(858) 755-9313 x132
(858) 755-2794

For CONSULTANT: _____________________________
_____________________________
CONSULTANT:
Schmidt Design Group, Inc.
Address:
2655 Fourth Avenue
San Diego, CA 92103
Phone:
(619) 236-1462
Facsimile:
(____) ___________________
3.

TERM
3.1

The term of this Agreement shall be from October __, 2014 until November 1,

2015.
3.2
Time is of the essence for this Agreement and each provision of this Agreement,
unless otherwise specified in this Agreement.

4.

PAYMENT TO CONSULTANT
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4.1
Consideration.
In consideration of the services to be performed by
CONSULTANT for the CITY as set forth in Section 1, the CITY agrees to pay CONSULTANT a
sum not to exceed one hundred fifty thousand dollars ($150,000).
4.2
Additional Services.
If CITY desires any additional services (“Additional
Services”), CONSULTANT may, upon written request by the CITY, furnish a proposal including
an itemized statement of the estimated cost of the Additional Services thereof, and the CITY
may modify or alter the proposal, or may reject the proposal in its entirety, at its sole discretion,
or may direct the submission of a new proposal which may be accepted, altered or rejected.
Upon the written approval of any Additional Services including costs by CONSULTANT and
CITY, CONSULTANT shall perform the Additional Services and CITY will pay to CONSULTANT
the cost of the Additional Services as agreed in writing. All money due for Additional Services
shall be supported by a detailed statement of CONSULTANT showing the basis of said claims,
and certified by proper officers of CONSULTANT.
4.3
Payments. Payment of CONSULTANT’s fee shall be made in accordance with
CITY’s normal schedule for issuance of checks. CONSULTANT agrees and acknowledges that
it is CONSULTANT’s sole responsibility to report as income all compensation received from
CITY, and to make the requisite tax filings and payments to the appropriate federal, state and
local tax authorities.
5.

STATUS OF CONSULTANT

5.1
Independent Contractor. It is understood and agreed that CITY is interested only
in the results obtained from service hereunder and that CONSULTANT shall perform as an
independent contractor with sole control of the manner and means of performing the services
required under this Agreement. CONSULTANT shall complete this Agreement according to its
own methods of work which shall be in the exclusive charge and control of CONSULTANT and
which shall not be subject to control or supervision by the CITY, except as to the results of the
work. CONSULTANT is, for all purposes arising out of this Agreement, an independent
contractor, and neither CONSULTANT, nor its employees, agents and representatives shall be
deemed an employee of the CITY for any purpose.
5.2
Employee Benefits. CONSULTANT shall be responsible for all salaries,
payments, insurance and benefits for all of its officers, agents, representatives and employees
in performing services pursuant to this Agreement. It is expressly understood and agreed that
CONSULTANT and its employees, agents, and representatives shall in no event be entitled to
any CITY benefits to which CITY employees are entitled, including, but not limited to, overtime,
retirement benefits, insurance, vacation, worker's compensation, sick or injury leave or other
benefits.
5.3
Workers' Compensation Insurance. CONSULTANT agrees to procure and
maintain in full force and effect Workers' Compensation Insurance covering its employees and
agents while these persons are participating in the activities hereunder, as provided in Section
6.1.2 of this Agreement.
5.4
Prevailing Wages. Pursuant to the provisions of section 1773 of the Labor Code
of the State of California, the City Council has obtained the general prevailing rate of per diem
wages and the general rate for holiday and overtime work in this locality for each craft,
classification, or type of workman needed to execute this Agreement, from the Director of the
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Department of Industrial Relations. These rates are on file with the City Clerk. Copies may be
obtained at cost at the City Clerk's office. CONSULTANT shall post a copy of such rates at their
office and shall pay the adopted prevailing wage rates as a minimum. If applicable,
CONSULTANT shall comply with the provisions of sections 1773.8, 1775, 1776, 1777.5, 1777.6,
and 1813 of the Labor Code and any other applicable laws.
Pursuant to the provisions of section 1775 of the Labor Code, CONSULTANT
shall forfeit to CITY, as a penalty, the sum of fifty dollars ($50.00) for each calendar day, or
portion thereof, for each laborer, worker, or mechanic employed, paid less than the stipulated
prevailing rates for any work done under this Agreement, by him or by any sub-consultant under
him, in violation of the provisions of this Agreement.
6.

INSURANCE

CONSULTANT shall not begin the services under this Agreement until it has: (a)
obtained, and upon the CITY's request, provided to the CITY, insurance certificates reflecting
evidence of all insurance required in this Section 6; however, CITY reserves the right to request,
and CONSULTANT shall submit, copies of any policy upon reasonable request by CITY; (b)
obtained CITY approval of each company or companies as required by Section 6; and (c)
confirmed that all policies contain the specific provisions required in Section 6.
6.1
Types of Insurance.
At all times during the term of this Agreement,
CONSULTANT shall maintain insurance coverage as follows:
6.1.1 Commercial General Liability.
Commercial General Liability (CGL)
Insurance written on an occurrence basis to protect CONSULTANT and CITY against liability or
claims of liability which may arise out of this Agreement in the amount of One Million Dollars
($1,000,000) per occurrence and subject to an annual aggregate of Two Million Dollars
($2,000,000). There shall be no endorsement or modification of the CGL limiting the scope of
coverage for either insured vs. insured claims or contractual liability.
6.1.2 Workers' Compensation. For all of CONSULTANT’s employees who are
subject to this Agreement and to the extent required by applicable state or federal law,
CONSULTANT shall keep in full force and effect a Workers' Compensation policy. That policy
shall provide employers' liability coverage as required by applicable state and/or federal
Workers’ Compensation laws, and CONSULTANT shall provide an endorsement that the
insurer waives the right of subrogation against the CITY and its respective elected officials,
officers, employees, agents and representatives. In the event a claim under the provisions of
the California Workers' Compensation Act is filed against CITY by a bona fide employee of
CONSULTANT participating under this Agreement, CONSULTANT agrees to defend and
indemnify the CITY from such claim.
6.1.3 Professional Liability. For all of CONSULTANT’s employees who are
subject to this Agreement, CONSULTANT shall keep in full force and effect Professional
Liability coverage for professional liability with a limit of One Million Dollars ($1,000,000) per
claim and Two Million Dollars ($2,000,000) annual aggregate. CONSULTANT shall ensure both
that: (1) the policy retroactive date is on or before the date of commencement of services under
this Agreement; and (2) the policy will be maintained in force for a period of four years after
termination of this Agreement or substantial completion of services under this Agreement,
whichever occurs last. CONSULTANT agrees that for the time period defined above, there will
be no changes or endorsements to the policy that increase the CITY's exposure to loss.
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6.1.4 Commercial Automobile Liability. For all of the CONSULTANT's
automobiles including owned, hired and non-owned automobiles, automobile insurance written
on an ISO form CA 00 01 12 90 or a later version of this form or an equivalent form providing
coverage at least as broad for bodily injury and property damage for a combined single limit of
$500,000 per occurrence. Insurance certificate shall reflect coverage for any automobile (any
auto).
6.2
Insurer Requirements. All insurance required by express provision of this
Agreement shall be carried only by responsible insurance companies that are no less than “A”
and “VII” or better by the A.M. Best Key Rating Guide, and are licensed to do business in the
State of California. CITY will accept insurance provided by non-admitted “surplus lines” carriers
only if the carrier is authorized to do business in the State of California.
6.3
Deductibles. All deductibles on any policy shall be the responsibility of
CONSULTANT and shall be disclosed to CITY at the time the evidence of insurance is
provided.
6.4
Specific Provisions Required. Each policy required under this Section 6 shall
expressly provide, and an endorsement shall be submitted to CITY, that: (a) the policies are
primary and non-contributory to any insurance that may be carried by CITY; and (b) CITY is
entitled to thirty (30) days’ prior written notice (10 days for cancellation due to non-payment of
premium) of cancellation, material reduction, or non-renewal of the policy or policies.
Additionally, the CGL and Workers’ Compensation policies shall expressly provide, and an
endorsement shall be submitted to CITY, that the City of Del Mar and its respective officers and
employees are additional insured under the policy.
6.5
Indemnity Not Limited by Insurance. CONSULTANT’s liabilities, including, but
not limited to, CONSULTANT’s indemnity and defense obligations under this Agreement, shall
not be deemed limited in any way to the insurance coverage required herein. Maintenance of
specified insurance coverage is a material element of this Agreement, and CONSULTANT’s
failure to maintain or renew coverage or to provide evidence of renewal during the term of this
Agreement may be treated as a material breach of contract by CITY.
7.

AUDIT AND INSPECTION OF RECORDS

At any time during CONSULTANT’s normal business hours and as often as CITY may
deem necessary, and upon reasonable notice, CONSULTANT shall make available to CITY, or
any of its duly authorized representatives, for examination, audit, excerpt, copying or
transcribing, all data, records, investigation reports and all other materials respecting matters
covered by this Agreement. CONSULTANT will permit CITY to audit and to make audits of all
invoices, materials, payrolls, records of personnel and other data related to all matters covered
by this Agreement. All material referenced in this Section, including all pertinent cost
accounting, financial records, and proprietary data, must be kept and maintained by
CONSULTANT for a period of at least four (4) years, or for the period required by law,
whichever is greater, after completion of CONSULTANT’s performance hereunder, unless
CITY’s written permission is given to dispose of same prior to that time.

5

10

October 6, 2014

Item 07

8.

CONFIDENTIALITY AND USE OF INFORMATION

8.1
Except as otherwise provided by law, all reports, communications, documents
and information obtained or prepared by CONSULTANT respecting matters covered by this
Agreement shall not be published without prior written consent of City Manager or his
designees, nor shall CONSULTANT issue any news releases or publish information relating to
its services hereunder without the prior written consent of the City Manager. CONSULTANT
shall hold in trust for the CITY, and shall not disclose to any person, any confidential
information. Confidential information is information which is related to the CITY's research,
development, trade secrets and business affairs, but does not include information which is
generally known or easily ascertainable by nonparties through available public documentation.
8.2
CONSULTANT shall advise CITY of any and all materials used, or recommended
for use, by CONSULTANT to achieve the project goals that are subject to any copyright
restrictions or requirements. In the event CONSULTANT shall fail to so advise CITY and, as a
result of the use of any programs or materials developed by CONSULTANT under this
Agreement, CITY should be found in violation of any copyright restrictions or requirements,
CONSULTANT agrees to indemnify and hold harmless CITY against any action or claim
brought by the copyright holder.
8.3
Ownership of Records. All records created by the CONSULTANT shall become
the property of the CITY and shall be subject to state law and CITY policies governing privacy
and access to files. The CITY shall have access to and the right to examine all books,
documents, papers and records of the CONSULTANT involving transactions and work related to
this Agreement. The CONSULTANT shall retain all copies of records for a period of five (5)
years from the date of final payment.
9.

NOTICE

All notices or demands to be given under this Agreement by either party to the other
shall be in writing and given either by: (a) personal service, (b) by U.S. Mail, mailed either by
certified mail, return receipt requested, with postage prepaid and addressed to the party to
whom the notice is directed, or (c) via facsimile transmission (with proof of confirmation by
sender). Service shall be considered given when received if personally served or, if mailed, two
days after deposit in the United States Mail by certified mail, return receipt requested. The
address to which notices or demands may be given by either party may be changed by written
notice given in accordance with the notice provisions of this section. At the date of this
Agreement, the addresses of the parties are as set forth in Section 2 above.
10.

TERMINATION FOR CAUSE

10.1 CITY may terminate this Agreement upon giving of written notice of intention to
terminate for cause. Cause shall include: (a) a material violation of any of the covenants,
agreements, or stipulations of this Agreement by CONSULTANT, (b) CONSULTANT, through
any cause, failing to fulfill in a timely and proper manner its obligations under this Agreement,
(c) any act by CONSULTANT exposing CITY to liability to others for personal injury or property
damage, or (d) if CONSULTANT is adjudged bankrupt, CONSULTANT makes a general
assignment for the benefit of creditors, or a receiver is appointed on account of
CONSULTANT’s insolvency. Written notice by CITY of termination for cause shall contain the
reasons for such intention to terminate and shall specify the effective date thereof. Unless prior
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to the effective date of the termination for cause the condition or violation shall cease, or
satisfactory arrangements for the correction thereof be made, this Agreement shall cease and
terminate on the effective date specified in the written notice by CITY.
10.2 In the event of such termination, CONSULTANT shall be paid the reasonable
value of satisfactory services rendered up to the date of receipt of the notice of termination in
accordance with this Agreement, less any payments theretofore made, as determined by CITY,
not to exceed the amount payable herein, and CONSULTANT expressly waives any and all
claims for damages or compensation arising under this Agreement in the event of such
termination, except as set forth herein.
11.

TERMINATION FOR CONVENIENCE OF CITY

11.1 CITY may terminate this Agreement at any time and for any reason by giving
written notice to CONSULTANT of such termination, and specifying the effective date thereof, at
least fifteen (15) days prior to the effective date.
11.2 If the Agreement is terminated as provided in this Section, CONSULTANT shall
be entitled to receive compensation for any satisfactory work completed up to the receipt by
CONSULTANT of notice of termination, less any payments theretofore made and not to exceed
the amount payable herein, and for satisfactory work completed between the receipt of notice of
termination and the effective date of termination pursuant to a specific request by CITY for the
performance of such work.
12.

PERFORMANCE AFTER TERMINATION

Upon termination of this Agreement as provided herein, CONSULTANT shall, within
such reasonable time period as may be directed by City Manager, complete those items of work
which are in various stages of completion and which City Manager determines are necessary to
be completed by CONSULTANT to allow the project to be completed in a timely, logical, and
orderly manner. Upon termination, all finished or unfinished documents, data, studies, surveys,
drawings, models, photographs, reports, and other materials prepared by CONSULTANT shall
be delivered to the City Manager, upon his request, as property of CITY.
13.

DEFENSE AND INDEMNIFICATION

13.1 CONSULTANT shall, to the fullest extent permitted by law, hold harmless,
protect, defend (with attorneys approved by CITY) and indemnify the CITY, its council, and each
member thereof, its officers, agents, employees, representatives, and their successors and
assigns, from and against any and all losses, liabilities, claims, suit damage, expenses and
costs including reasonable attorney's fees and costs, and expert costs and investigation
expenses (“Claims”), which arise out of or are in any way connected to the performance under
this Agreement or any negligent or wrongful act or omission by CONSULTANT, its officers,
employees, representatives, subcontractors, or agents regardless of whether or not such claim,
loss or liability is caused in part by a party indemnified hereunder. CONSULTANT shall have no
obligation, however, to defend or indemnify CITY if it is determined by a court of competent
jurisdiction that such Claim was caused by the sole negligence or willful misconduct of CITY.
13.2 General Indemnity Provisions. This indemnity is in addition to any other rights or
remedies which CITY may have under the law or this Agreement. In the event of any claim or
demand made against any party which is entitled to be indemnified hereunder, CITY may, at its
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sole discretion, reserve, retain or apply any monies due to CONSULTANT under this Agreement
for the purpose of resolving such claims; provided however, that CITY may release such funds if
CONSULTANT provides CITY with reasonable assurances of protection of the CITY's interest.
The CITY shall, in its sole discretion determine whether such assurances are reasonable.
CONSULTANT agrees that its duty to defend the indemnities arises upon an allegation
of liability based upon the performance of services under this Agreement by CONSULTANT, its
officers, agents, representatives, employees, sub-consultants, or anyone for whom
CONSULTANT is liable and that an adjudication of CONSULTANT's liability is not a condition
precedent to CONSULTANT's duty to defend.
14.

CONFLICT OF INTEREST

14.1 CONSULTANT shall be bound by the requirements of the FPPC (Fair Political
Practice Commission) and state law with regard to disclosure of financial interests and
prohibited conflicts of interest.
14.2 Prior to execution of this Agreement, CONSULTANT shall disclose in writing to
CITY any and all compensation, actual or potential, which CONSULTANT may receive in any
form from a party other than CITY as a result of performance of this Agreement by
CONSULTANT. If CONSULTANT becomes aware of the potential for such compensation
subsequent to the execution of this Agreement, CONSULTANT shall disclose such
compensation within three (3) working days of becoming aware of the potential for such
compensation.
14.3 Prior to or concurrent with making any recommendation of any products or
service for purchase by the CITY, CONSULTANT shall disclose any financial interest that
CONSULTANT may have in any manufacturer or provider of the recommended products or
services. The term “financial interest” includes, but is not limited to, employment (current or
prospective) or ownership interest of any kind and degree.
14.4 CONSULTANT shall not conduct business for third parties which may be in
conflict with CONSULTANT’s responsibilities under this Agreement. CONSULTANT may not
solicit any business during the term of this Agreement which conflicts with its responsibilities
under this Agreement. CONSULTANT shall provide no services for any private client within the
corporate boundaries or sphere of influence of CITY during the period of this Agreement which
may constitute a conflict of interest.
CONSULTANT acknowledges that he/she has read Section 14. Conflict of Interest, and may
have ___ or does not have ___ a potential conflict of interest, and will ___ or will not ____ need
to file a Statement of Economic Interest Form 700. If CONSULTANT is required to file a
Statement of Economic Interest, a Form 700 shall accompany this executed Contract.
_________ Consultant’s Initial
_________ City of Del Mar Initial

15.

ASSIGNMENT

No portion of this Agreement or any of the work to be performed hereunder may be
assigned or delegated (including hiring and retaining use of any other person or entity for any
purpose, except for those certain subconsultants specifically included in the attached “Scope of
Services”) by CONSULTANT without the express written consent of CITY, nor may any interest
in this Agreement be transferred (whether by assignment or novation) by CONSULTANT
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without the express written consent of CITY, and without such consent all services hereunder
are to be performed by CONSULTANT, its officers, agents and employees. However, claims for
money due or to become due to CONSULTANT from CITY under this Agreement may be
assigned to a bank, trust company, or other financial institution without such approval. Notice of
such assignment or transfer shall be furnished promptly to CITY. Any assignment requiring
approval may not be further assigned without CITY approval.
16.

SURVIVAL

CONSULTANT’s representations, insurance and indemnity obligations, and performance
obligations post-termination shall survive termination of this Agreement.
17.

COMPLIANCE WITH APPLICABLE LAWS

CONSULTANT agrees to comply with all federal, state and local laws, rules, regulations
and ordinances that are now or may in the future become applicable to CONSULTANT,
CONSULTANT’s business, equipment and personnel engaged in activities covered by this
Agreement or arising out of the performance of such activities.
18.

PERMITS/LICENSES

CONSULTANT and all of CONSULTANT’s employees or agents shall secure and
maintain in force such permits and licenses as are required by law in connection with the
furnishing of services pursuant to this Agreement.
19.

NONDISCRIMINATION IN EMPLOYMENT

CONSULTANT agrees that it will not engage in unlawful discrimination in employment
and shall comply with all applicable laws and regulations of CITY and/or all other relevant
government agencies, including, but not limited to, the California Department of Fair
Employment and Housing and the Federal Equal Employment Opportunity Commission. Also,
CONSULTANT certifies and agrees that all persons employed by CONSULTANT, its affiliates,
subsidiaries and related entities, if any, will be treated equally by CONSULTANT, without
unlawful discrimination based upon creed, sex, race, national origin, or any other classification
prohibited by state or federal law. If CITY finds that any of the provisions of this Section have
been violated, such violation shall constitute a material breach of this Agreement, upon which
CITY may determine to cancel, terminate, or suspend this Agreement. While CITY reserves the
right to determine independently that the anti-discrimination provisions of the Agreement have
been violated, in addition, a determination by the California Fair Employment Practices
Commission or California Department of Fair Employment and Housing, or successor agency,
or the Federal Equal Employment Opportunity Commission, or successor agency, that
CONSULTANT has violated state or federal anti-discrimination laws relative to this Agreement
shall constitute a finding by CITY that CONSULTANT has violated the anti-discrimination
provisions of this Agreement.
20.

NON-WAIVER

The failure of CITY or CONSULTANT to seek redress for violation of, or to insist upon,
the strict performance of any term or condition of this Agreement shall not be deemed a waiver
by that party of such term or condition, or prevent a subsequent similar act from again
constituting a violation of such term or condition. Payment to CONSULTANT of compensation
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under this Agreement shall not be deemed to waive CITY’s rights or CONSULTANT’s rights
contained in this Agreement.
21.

SEVERABILITY

If any term, condition or provision of this Agreement is held by a court of competent
jurisdiction to be unenforceable, invalid, or void, the remaining provisions will nevertheless
continue in full force and effect and shall not be affected, impaired or invalidated in any way.
22.

DISPUTES

In the event that any action is brought by either party to construe this Agreement or
enforce any of its terms, the prevailing party shall be entitled to recover its reasonable attorneys’
fees and costs incurred, whether or not the matter proceeds to judgment.
23.

REMEDIES

The rights and remedies of the CITY provided in this Agreement are not intended to be
exclusive, and are in addition to any other rights and remedies permitted by law.
24.

ENTIRE AGREEMENT/AMENDMENT

This Agreement and any exhibits attached hereto constitute the entire agreement
between the parties and supersede any prior or contemporaneous understanding or agreement
with respect to the services contemplated, and may be amended only by a written amendment
executed by both parties to the Agreement.
25.

GOVERNING LAW/VENUE

The terms and conditions of this Agreement shall be governed by the laws of the State
of California. Any action or proceeding brought by any party against any other party arising out
of or related to this Agreement shall be brought exclusively in San Diego County.
26.

BINDING AGREEMENT

This Agreement is intended to be binding on the parties and their respective successors
and assigns.
27.

NUMBER

The plural shall include the singular, and the singular shall include the plural and neuter
wherever the context so indicates or requires.
28.

WARRANTY OF AUTHORITY

Each of the parties signing this Agreement warrants to the other that it has the full
authority of the entity on behalf of which its signature is made.
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29.

COUNTERPARTS

This Agreement may be executed in counterparts, all of which taken together will be
considered one original document.
IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be executed the
day and year first above written.

CITY OF DEL MAR

SCHMIDT DESIGN GROUP, INC

_____________________________
Scott W. Huth, City Manager

_____________________________
Glenn Schmidt, President

ATTEST:

_____________________________
Andrew Potter, Administrative Services Director

APPROVED AS TO FORM:

_____________________________
Leslie Devaney, City Attorney
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Scope of Services

Schmidt Design Group, Inc.
BALANCING ARTISTIC EXPRESSION IN DESIGN WITH ENVIRONMENTAL SENSITIVITY

2655 Fourth Avenue, San Diego, CA 92103 Lic. CA 2138, NV 219, AZ 34139
telephone {619} 236-1462 facsimile {619} 236-8792
www.schmidtdesign.com

September 30, 2014
Ms. Kristen Crane
City of Del Mar
1050 Camino Del Mar
Del Mar, CA
Regarding:

Shores Park Master Plan – Master Planning & Landscape Architecture Services

Dear Kristen:
Thank you for the opportunity to provide the following proposal / agreement regarding the
Shores Park Master Plan in the City of Del Mar. Per our discussions, the following reflects my
understanding of the services to be performed by the Schmidt Design Group, Inc.

DISCOVER
1. CITY KICK-OFF MEETING: The design team will hold a kick-off meeting with
City staff and key members from various City departments to further define the
goals and objectives for the project. The proposed project schedule will be
evaluated and refined based on City staff feedback. The overall community
engagement strategy, including identification of interest groups and survey
methodologies, will be evaluated and confirmed. We will verify the strategy for
the successful delivery of the park master plan with City staff. Protocol for
team communication will be outlined to ensure efficient channels of
communication are employed throughout the duration of the project.
2. ADVISORY COMMITTEE INTRODUCTION MEETING: The design team will
meet with the Shores Advisory Committee (SAC) to introduce the consultant
team, discuss the community engagement strategy and interest groups,
master plan delivery strategy, and project schedule. Protocol for
communication with the Advisory Committee will be outlined to ensure
efficient channels of communication throughout the duration of the project.
3. DOCUMENTATION REVIEW & DATA COLLECTION: We will review all
available reference materials and City requirements including the City’s
Community Plan, Local Coastal Program, and Landscape Ordinance, Winston
School Memorandum of Understanding and other historic documents found
on the City’s website for Shores Park. City demographics will be evaluated as
it relates to potential programming. The Team will study the operating
budgets and park facilities of comparable cities throughout Southern
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California. This information will be synthesized in memorandum format and
delivered to the City.
4. SITE INVENTORY & ANALYSIS: This analysis will consist of a graphic
illustration superimposed on the aerial and topographic survey. The site
analysis will define opportunities and constraints based on the composition of
the site. Key features including unique site topography, sensitive tree species,
surrounding context, coastal climatic influences, pedestrian and vehicular
circulation patterns, existing vegetation, circulation, and public view corridors.
We will also obtain confirmation from the City regarding the final project
boundary/limits as it relates to the Winston School site. This document will
inform the preparation of the master plan alternatives and will be discussed
during community meetings.
5. EXISTING FACILITIES ANALYSIS: The Team will evaluate the existing facilities
within the park including the Del Mar Community building. The building’s
general condition, square footage, and functionality will be evaluated. The
existing facilities and future master plan vision of the Winston School will be
evaluated during this effort. This evaluation will inform the role of the existing
buildings in future programming opportunities identified in the master plan.
6. COMMUNITY SURVEY: The Team’s community survey specialists, True North
Research, will conduct a robust survey to profile community needs, priorities,
and satisfaction as they relate to Shores Park. This survey will include the
following solicitation methodologies:
a. Web-based questionnaires
b. CATI (Computer Assisted Telephone Interviewing)
c. Community solicitation via mail and targeted phone calls
The resulting survey data will be processed, which includes conducting validity
checks, cleaning, recoding, coding any open-end responses, and adjusting for
strategic oversampling (if used) through a statistical procedure known as
‘weighting’. The data will then be analyzed and the survey results will be
delivered via a thorough report on the findings, including a detailed questionby-question analysis, description of the methodology, an executive summary of
the key findings and conclusions / recommendations, as well as a
comprehensive set of cross tabulations showing how the answers varied by
subgroups of respondents. The report will include extensive full-color graphics
displaying the findings, as well as insightful narrative discussion of the results
and their implications.
7. INTEREST GROUP INTERVIEWS: Interest Group interviews will be held with
the various vested parties. Potential groups include the following:
a. Little League
b. Dog owners
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c.
d.
e.
f.
g.
h.
i.
j.
k.
l.
m.
n.
o.
p.

Children’s groups
Youth and teen groups
Winston School
Friends of Del Mar Parks
Parks & Recreation Committee
Del Mar Foundation
Del Mar Community Connections
Del Mar Historical Society
City Public Works & Community Services Department(s)
Adjacent hotel owner(s)
Current concessionaires
Garden Club
Del Mar Village Association
A maximum of sixteen (16) interest group meetings are anticipated.

The results of these interest group meetings will be synthesized in
memorandum format and delivered to the City. This will provide an additional
layer of valuable feedback to support the park programming development and
master plan alternatives.
8. INFORMAL COMMUNITY POP-UP TENT EVENT(S): We will work with the
City and Advisory Committee to provide graphics for the pop-up tent events.
This effort is intended to solicit initial impressions of the site and initial
community visioning. We anticipate City staff and members of the Advisory
Committee will operate and record feedback at the pop up event(s).
9. COMMUNITY VOICES WEBSITE: We will work with the City to provide
questions, prompts, and content that can be uploaded to the City’s website to
obtain additional community input on specific topics. All graphics and
presentations prepared for the project will be provided in digital format for
inclusion on the website. It is anticipated that the City will administer and
manage the website.
10. SITE AWARENESS WORKBOOK: We will prepare a “site awareness
workbook” as a tool that the community can use to record their initial
impressions of the site. The workbook will include an aerial image of the site,
a series of question prompts, and open space for them to record their ideas.
These workbooks can be returned by residents to City staff and incorporated
into the overall community feedback summary.
11. COMMUNITY WORKSHOP ONE: The first community workshop will be held
on-site to facilitate a dialogue of the site and its potential. This on-site
workshop may be more informal in nature and coupled with a community
event or picnic (held by the City) with the goal of being less formalized or
structured than traditional community workshops. The previously mentioned
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workbook will available for participants for their use throughout the workshop.
The Team will walk the site with the community members and discuss the
community’s perceived issues, opportunities, and constraints. Through an
interactive dialogue, the community will be asked to help craft the project’s
vision statement and guiding principles. Finally, the community will be asked
to provide input regarding potential program elements and to describe their
ideal park. The feedback received will be recorded in real time, on flip charts.
Comments slips will also be provided for those less likely to speak in a public
forum. A narrative summary of “what we heard” will be prepared and
provided to City staff following the workshop.
12. DATA AND COMMUNITY SYNTHESIS: The team will synthesize all of the
data and feedback received to date in memorandum form. This will include
the following:
a. Survey Findings Report
b. Interest Group Interviews and Workshop Summary
c. Preliminary Master Plan Vision Statement and Guiding Principles
d. Preliminary Program and Needs Assessment
13. ADVISORY COMMITTEE MEETING: The design team will meet with the SAC
to present the data and community input received to date (items 12 a-d
above). Feedback received will be recorded and integrated into the future
master planning effort.
14. PARKS & RECREATION COMMITTEE MEETING: The design team will meet
with the Park & Recreation Committee (P&RC) to present the data and
community input received to date. This will include the preliminary master
plan vision statement, guiding principles, preliminary program, and needs
assessment. A summary of the feedback received from the SAC will also be
presented. Feedback received will be recorded and integrated into the future
master planning effort.
15. CITY COUNCIL PRESENTATION: The design team will present the data and
community input received to date to City Council. This will include the
preliminary master plan vision statement, guiding principles, preliminary
program, and needs assessment. A summary of the feedback received from
the SAC and P&RC will also be presented. Feedback received will be recorded
and integrated into the future master planning effort.
ANTICIPATED DELIVERABLES
The following deliverables will be prepared and delivered to City staff
throughout the first phase of the master plan effort.
a. Monthly Status Reports
b. Documentation & Data Collection Memorandum
c. Site Inventory & Analysis
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d.
e.
f.
g.
h.
i.
j.

Existing Facilities Analysis Memorandum
Community Survey Findings Report
Interest Group Synthesis Memorandum
Site Awareness Workbook
Community Engagement Summary Memorandums
Preliminary Master Plan Vision Statement and Guiding Principles
Preliminary Program and Needs Assessment Memorandum

The City will be provided with one (1) full size copy and PDF versions of all
project deliverables.

IMAGINE
1. CASE STUDY EXPLORATION: The Team will research successful master plans
and park spaces from around the world and collect imagery, size, program,
and capital cost data. These are intended to offer inspiration and stimulate
the discussion as it relates to the Shores Park Master Plan.
2. ADVISORY COMMITTEE MEETING: The design team will meet with the SAC
to present the content and approach to the case study exploration (item 1
above). Feedback received will be recorded and integrated into the future
master planning effort.
3. INFORMAL COMMUNITY POP UP TENT EVENT(S): We will work with the
City and Advisory Committee to provide graphics for the pop-up tent events.
The graphics used at this event will be image-centric to obtain additional
community feedback regarding potential park program elements, character,
style, etc. based on the preliminary program and needs assessment. We
anticipate the City staff and members of the Advisory Committee will operate
and record feedback at the pop up event(s).
4. COMMUNITY VOICES WEBSITE: We will work with the City to provide
questions, prompts, and content that can be uploaded to the City’s’ website in
order to obtain additional community input on specific topics. All graphics
and presentations prepared for the project will be provided in digital format
for inclusion on the website. It is anticipated that the City will administer and
manage the website.
5. COMMUNITY WORKSHOP TWO: This workshop will start with a summary of
item 12 (a-d) as outlined in the Discover section with an emphasis on the
guiding principles, preliminary program, and needs assessment. If possible,
this workshop will be held on site or at the Winston School. The project case
studies will be presented to stimulate conversation. This will be followed by
discussion of character as it relates to Shores Park. A series of images will be
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presented ranging from contemporary to organic. The community will have an
opportunity to provide feedback on the imagery as it relates to the character of
their vision for the park. Next, we will lead a discussion on potential park
programming and supported by a prioritization exercise. The workshop will
then separate into smaller groups and the community will be asked to “design
the park” by organizing various program elements using templates, string,
blocks, markers and various supplies. Each group will then have an
opportunity to present their ideas for the park. The meeting will end will a
summary of the programming exercise and identification of next steps. The
feedback received will be recorded in real time on flip charts. Comments slips
will also be provided for those less likely to speak in a public forum. A
narrative summary of “what we heard” will be prepared and provided to City
staff following the workshop.
6. REFINED PARK PROGRAM: The potential park program elements will be
refined based upon the robust feedback received from the community, City
staff, community survey, the Advisory Committee, Park & Recreation
Committee, and City Council. The program list will take into consideration the
synergy of uses and adjacency compatibility. This program list is not intended
to be implemented within a single master plan as this will allow for the master
plan alternatives to reflect differing program types and compositions.
7. ADVISORY COMMITTEE MEETING: The design team will meet with the SAC
to present the community input received from the second community
workshop, pop-up events, and community voices website. Feedback received
will be recorded and integrated into the future master planning effort.
ANTICIPATED DELIVERABLES
The following deliverables will be prepared and delivered to City staff
throughout the second phase of the master plan effort.
a. Case Study Exploration
b. Refined Park Program List
c. Community Feedback Summary Memorandum
The City will be provided with one (1) full size copy and one (1) PDF version of
all project deliverables.

CREATE
1. MASTER PLAN ALTERNATIVES: The Team will develop a series of three (3)
master plan alternatives that reflect the community’s vision and the program
elements as identified above. Each alternative will explore a potential program
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arrangement and preliminary grading strategies. The alternatives will be
illustrative in nature, color rendered, and contain a brief design statement.
2. PRECEDENCE BOARDS: Precedence image boards will be prepared for each
alternative. The boards will contain design, program, and material imagery to
further reinforce the vision of each master plan alternative.
3. SIMULATIONS: Two (2) to four (4) visual simulations will be prepared for
each master plan alternative. These graphics are an invaluable tool to depict
the alternatives from a variety of angles and clearly illustrate the composition
and character of the spaces being proposed.
4. ROUGH ORDER OF MAGNITUDE: Each alternative will be complemented by
a preliminary design, construction, and operations rough order of magnitude
cost estimate. The estimate will associate costs to the proposed
improvements and take into consideration future construction and material
cost escalations.
5. COMMUNITY WORKSHOP THREE: The workshop will start with a summary
of the master planning process to-date. The refined park program will be
presented to support the discussion of the master plan alternatives. This will
be followed by a presentation of each alternative with supporting precedence
imagery and visual simulations. Each alternative will include an associated
rough order of magnitude cost, operational cost, and conceptual phasing
strategy. The community will then have an opportunity to share their feedback
on each of the alternatives. The workshop will then open to a discussion of a
preferred program and alternative. This may be a single alternative or a
combination of elements from each of the alternatives. The meeting will end
with a consensus of the preferred direction for the park master plan. The
community will be informed of next steps and additional opportunities to
provide input at future public hearings. The feedback received will be recorded
in real time on flip charts. Comments slips will also be provided for those less
likely to speak in a public forum. A narrative summary of “what we heard” will
be prepared and provided to City staff following the workshop.
6. INFORMAL COMMUNITY POP UP TENT EVENT: We will host one (1) pop-up
tent event and solicit feedback on the three (3) master plan alternatives. The
graphics used at this event will be image-centric to obtain additional
community feedback regarding potential park program elements, character,
style, etc.
7. COMMUNITY VOICES WEBSITE: We will work with the City to provide
questions, prompts, and content that can be uploaded to the City’s’ website.
The three master plan alternatives (and supporting imagery) will be provided
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in digital format for inclusion on the website. It is anticipated that the City will
administer and manage the website.
8. PREFERRED MASTER PLAN STATEMENT: The design team will prepare a
narrative statement that reflects the community’s vision for a preferred master
plan. This statement will include a discussion of the park program, park
theme or brand, and park character / aesthetic. This statement will be
presented and “tested” with the various City committees prior to the
development of the final park master plan. The design statement will be
updated as each committee has an opportunity to provide input as defined
below.
9. ADVISORY COMMITTEE MEETING: The design team will meet with the SAC
to present the finding of the third community workshop, pop up events, and
community voice website feedback including the community’s preferred park
program and preferred master plan statement. Feedback received will be
recorded and integrated into the preferred master plan.
10. PREFERRED MASTER PLAN: The preferred master plan will illustrate the
refined arrangement of proposed park program elements and master plan
grading strategies. Proposed site furnishings, light standards, and materials
will also be identified. A master plant palette will be developed and include
recommendations for plant sizes and spacing. The plan will be illustrative in
nature, color rendered, and contain the final design statement. An initial
building floor plan and illustrative elevations will be developed if a new
structure is proposed in the master plan. The building elevations will be color
rendered and identify the material composition of the structure.
11. PRECEDENCE BOARDS: Precedence image boards will be prepared for the
preferred master plan. The boards will contain design, program, and material
imagery which further reinforce the vision of the master plan.
12. SIMULATIONS: Six (6) visual simulations will be prepared for the preferred
master plan. These graphic are an invaluable tool to depict the alternatives
from a variety of angles and clearly illustrate the composition and character of
the spaces being proposed. The simulations will be in a high resolution
format and suitable for use by the City in press releases and promotional
materials.
13. ROUGH ORDER OF MAGNITUDE: The preferred master plan will be
complemented by a detailed rough order of magnitude cost estimate. The
estimate will associate costs to the proposed improvements and take into
consideration a future construction and material cost escalations.
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14. OPERATIONS & MAINTENANCE EVALUATION: The Team’s subconsultant
will assess current City O&M capabilities, evaluate the master plan alternatives
from an O&M perspective, and develop a O&M strategy for the final Shores
Park Master Plan. The following services will be provided. This effort includes
two (2) meetings with the City.
A. Information Gathering - Assessment of Current Roles / Responsibilities /
Capabilities
i. Consultant will perform a brief assessment of the City of Del Mar
current roles / responsibilities / capabilities with respect to
maintenance and operations of existing parks and public space. This
assessment will include a brief evaluation of current maintenance
standards and resources, levels of service, practices, facilities,
equipment, special events, and special event management.
ii. Additionally, consultant will undertake a brief assessment of any
existing public / private partnerships currently operating in Del Mar
along with their overall organizational capacity, roles and
responsibilities. Review creative operational models being used locally
and regionally.
iii. Consultant will prepare a brief report summarizing both of the above
as well as an overall evaluation of existing capabilities as it relates to
parks and public space O&M.
B. Master Plan Design Phase
i. Review of MP designs: Provide analysis on O&M issues associated
with the MP design: Consultant will review design plan alternatives
and proposed improvements and will develop a list of maintenance
tasks, along with estimated frequency standards. All hardscape and
softscape features will be mapped and quantified to present an
accurate cost for maintenance of the site. Based on the preliminary
designs (assumes up to three [3]), consultant will develop a
preliminary annual maintenance budget. Identify overall maintenance
costs as well as estimated costs for individual design features or
specific areas, if required.
ii. Assist in identifying options for programming / special events:
Consultant will provide initial thoughts and suggestions for
programming / special event options for the site. Consultant will
provide a summary programming agenda that includes type of event,
location, estimated attendance, event support needs, as well as
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evaluation and assessment of any specific programming needs
identified by the design team or client.
iii. Prepare draft MP O&M strategy: Based on the design, programming,
and estimated maintenance tasks and costs, Consultant, in
consultation with the design team and client, will prepare a draft O&M
strategy.
C. Recommended Draft Management / Operating Models for Shores Park
(Public / Private Partnership)
i. Consultant will work with the client to develop an overall management
strategy for the Shores Park. Consultant will provide final
recommendations for a management and operation strategy for the
Shores Park that will also identify opportunities for a public/private
partnership and identify roles and responsibilities for both public and
private sectors that will be needed in order to effectively manage the
Park. Consultant will provide general funding recommendations for
both development and park operations, including those aspects of the
plan that would be most attractive for private funding through grants
and/or donations. Consultant will provide an overall fundraising
strategy for both capital and operations, including short, medium and
long-term organizational needs for the Park’s ongoing management.
The draft management strategy for the final preferred MP will address:
1) Operating model that will include

Management, operations, and maintenance needs

Recommended roles and responsibilities

Organizational infrastructure

Implementation timeframe

Recommended sources of revenue - public and private
2) Recommended functional components, operational levels,
and estimated operating costs

Recommended operation model with roles and
responsibilities

Estimated annual operating budget (identify public
and private responsibilities)

Staffing recommendations

Fundraising strategy
15. PHASING STRATEGY: The Team will develop a phasing strategy for the park
improvements based on the City and Community’s prioritization of the park
program, results of the rough order of magnitude estimate, anticipated
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operational costs, and potential funding opportunities. A plan graphic will be
developed to illustrate the park’s various phases.
16. ADVISORY COMMITTEE MEETING: The design team will meet with the SAC
to present the preferred master plan and associated support graphics. The
rough order of magnitude will be discussed as it relates to the master plan.
The financial analysis and cost recovery findings will also be presented.
Finally, the proposed park phasing strategy will be presented for discussion.
Feedback received will be recorded and integrated into the final master plan
report.
17. COMMUNITY WORKSHOP FOUR: The workshop will start with a summary of
the master planning process to-date. The refined park program and previously
prepared master plan alternatives will be briefly discussed. This will be
followed by a presentation of the preferred master plan and its supporting
precedence imagery and visual simulations. The community will then have an
opportunity to share their feedback on the preferred master plan. The
community will be informed of next steps and additional opportunities to
provide input at future public hearings. The feedback received will be recorded
in real time on flip charts. Comments slips will also be provided for those less
likely to speak in a public forum. A narrative summary of “what we heard” will
be prepared and provided to City staff following the workshop.
18. DESIGN REVIEW BOARD PRESENTATION: The design team will present the
preferred master plan and associated support graphics to the Design Review
Board. The master plan and proposed materials, treatments, and finishes will
be presented for discussion. Feedback received will be recorded and
integrated into the final master plan report.
19. ADVISORY COMMITTEE MEETING: The design team will return to the SAC
to discuss the comments and recommendations of the Design Review Board.
Any final recommendations will be integrated into the final master plan report.
20. CITY COUNCIL PRESENTATION: The design team will present the preferred
master plan document to City Council. A summary of the feedback received
from the SAC and DRB will also be presented. Feedback received will be
recorded and integrated into the final master planning effort.
21. MASTER PLAN REFINEMENTS: The preferred master plan and associated
graphics, cost estimates, and imagery will be refined based on the feedback
received from the SAC and Design Review Board. This refined plan represents
the foundation from which the final master plan book will be prepared.

28

October 6, 2014

Item 07

Shores Park Master Plan
September 30, 2014
Page 12

22. PREPARE FINAL MASTER PLAN BOOK: The final deliverable for the Shores
Park Master Plan will consist of an illustrative 11x17 book. This document will
articulate the robust community engagement process, illustrate the vision of
the master plan, and identify actionable steps to make Shores Park a reality.
The following is a preliminary table of contents for the master plan book:
a.
b.
c.
d.

Introduction
Goals & Objectives
Community Demographics and Preferences Survey
Outreach Process (including documentation of feedback at each
phase)
e. Master Plan Alternatives Discussion
f. Preferred Master Plan
g. Preferred Master Plan Rough Order of Magnitude
h. Financing Strategies and Cost Recovery
i. Phasing and Action Plan
j. Summary
23. DESIGN REVIEW BOARD PRESENTATION: The design team will present the
final master plan document to the Design Review Board. The master plan and
proposed materials, treatments, and finishes will be presented for discussion
and approval.
24. FINAL REFINEMENTS: The team will make final refinements to the master
plan document based on the comments from City staff, Design Review Board,
and SAC.
25. PARK & RECREATION COMMITTEE MEETING: The design team will meet
with the Park & Recreation Committee (P&RC) to present the final master plan
document for approval.
26. PLANNING COMMISSION PRESENTATION: The design team will present
the final master plan document to the Planning Commission for approval.
27. CITY COUNCIL PRESENTATION: The design team will present the final
master plan document to City Council for adoption.
ANTICIPATED DELIVERABLES
The following deliverables will be prepared and delivered to City staff
throughout the final phase of the master plan effort.
a. Three (3) Master Plan Alternatives, Estimates, Simulations
b. Community Feedback Summary Memorandum
c. Workshop Three Summary Memorandum
d. Preferred Master Plan
e. Precedence Imagery Boards
f. Simulations
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g.
h.
i.
j.
k.

Rough Order of Magnitude Cost
Financial Analysis
Pricing & Cost Recovery Report
Phasing Strategy
Final Master Plan Book

The City will be provided with one (1) full size copy and PDF versions of all
project deliverables.

Refer to separate PDF titled “Shores Park Fee – rev2.pdf” for the detailed fee proposal
Thank you for your consideration. We look forward to working with you on this exciting
project.
Very truly yours,
____________________________
Glen Schmidt, FASLA
President
Schmidt Design Group, Inc.
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CLIENT: City of Del Mar
PROJECT : Del Mar Shores Master Plan, Rev 2

Schmidt Design Group
2014 09 30

Task 1 ‐ Discover
Description

Cl/T

$65.00

LDr

$65.00

LDe

$75.00

PM

$85.00

SPM/LA

$110.00

Assoc

$130.00

Principal

$165.00

PIC

$225.00

Total Fees

Discover
1

Kick Off Meeting

$0.00

$0.00

$0.00

0.0

$0.00

$0.00

$0.00

3.0

$495.00

2.0

$450.00

2

Advisory Committee Introductory Meeting

$0.00

$0.00

$0.00

0.0

$0.00

$0.00

$0.00

2.0

$330.00

2.0

$450.00

$780.00

3

Document Review

$0.00

$0.00

$675.00

5.0

$425.00

$0.00

$0.00

2.0

$330.00

$0.00

$1,430.00

4

Site Inventory and Analysis

$0.00

$0.00

8.0

$600.00

3.0

$255.00

$0.00

$0.00

1.0

$165.00

$0.00

$1,020.00

5

Existing Facilities Analysis

$0.00

$0.00

6.0

$450.00

6.0

$510.00

$0.00

$0.00

1.0

$165.00

$0.00

$1,125.00

0.0

2.0

$330.00

9.0

6

Community Survey

$0.00

$0.00

7

Stakeholder Interviews (16)

$0.00

$0.00

8

Pop Up Tent Event (materials prep only)

$0.00

$0.00

4.0

9

Community Voices Website

$0.00

$0.00

2.0

10

Site Awareness Workbook

$0.00

$0.00

6.0

11
12

Community Workshop One (inc. prep)
Data and Community Synthesis

$0.00
$0.00

$0.00
$0.00

10.0
0.0

13

Park and Recreation Committee Meeting

$0.00

14

City Council Presentation

$0.00

15

Advisory Committee Meeting

$0.00

$0.00

$300.00

16

Consultant Coordination

$0.00

$0.00

$0.00

17

Project Administration‐Schedule

$0.00

$0.00

$0.00
$3,675.00

SUB‐TOTAL

0.0
Description

$0.00

0.0

Fee

$945.00

$0.00

6.0

$510.00

$0.00

$0.00

$0.00

8.0

$680.00

$0.00

$0.00

$300.00

2.0

$170.00

$0.00

$0.00

$150.00

1.0

$85.00

$0.00

$0.00

1.0

$450.00

1.0

$85.00

$0.00

$0.00

1.0

$165.00

$0.00

$700.00

$750.00
$0.00

4.0
4.0

$340.00
$340.00

$0.00
$0.00

$0.00
$0.00

4.0
4.0

$660.00
$660.00

$450.00
$900.00

$2,200.00
$1,900.00

$0.00

$0.00

2.0

$170.00

$0.00

$0.00

2.0

$330.00

2.0

$450.00

$950.00

$0.00

$0.00

$0.00

$0.00

$0.00

3.0

$495.00

3.0

$675.00

$1,170.00

3.0

$255.00

$0.00

$0.00

2.0

$330.00

2.0

$450.00

$1,335.00

20.0

$1,700.00

$0.00

$0.00

5.0

$825.00

$0.00

$2,525.00

8.0

$680.00

$0.00

$0.00

$0.00

$0.00

$680.00

73.0

$6,205.00

$7,425.00

$22,750.00

$0.00

4.0

49.0

0.0

$0.00

0.0

$0.00

$0.00

$840.00

$3,600.00

$4,280.00

$0.00

$0.00

$470.00

$165.00

$0.00

$400.00

$0.00 16.0

33.0

$5,445.00

2.0
4.0

33.0

SDG Markup

Total Fees

Subconsultants Project Start Up
Burkett & Wong (Civil)
Alagia Engineering (Electrical)

$0.00
$0.00

Kelly Doyle (M&O Strategies)
OBR (Architect)

$8,200.00

True North (Community Outreach/Survey)

$18,500.00

Hunter Pacific (Cost Estimation)
SUB‐TOTAL

0.0 $26,700.00

0.0

$0.00
$0.00

$0.00

$0.00

$0.00

$8,200.00

$0.00

$18,500.00

$0.00

$0.00

$0.00

$26,700.00

Task 1 ‐ Discover

$49,450.00

Task 2 ‐ Imagine
Description

Cl/T

$65.00

LDr

$65.00

LDe

$75.00

PM

$85.00

SPM/LA

$110.00

Assoc

$130.00

Principal

$165.00

PIC

$225.00

Total Fees

1

Imagine
Case Study Exploration

$0.00

$0.00

8.0

$600.00

4.0

$340.00

$0.00

$0.00

2.0

$330.00

1.0

$225.00

$1,495.00

2

Advisory Committee Meeting

$0.00

$0.00

4.0

$300.00

3.0

$255.00

$0.00

$0.00

2.0

$330.00

2.0

$450.00

$1,335.00

3

Pop Up Tent Event (materials prep only)

$0.00

$0.00

2.0

$150.00

2.0

$170.00

$0.00

$0.00

$0.00

$0.00

$320.00

4

Community Voices Website

$0.00

$0.00

2.0

$150.00

1.0

$85.00

$0.00

$0.00

$165.00

$0.00

$400.00

5

Community Workshop Two (inc. prep)

$0.00

$0.00

10.0

$750.00

8.0

$680.00

$0.00

$0.00

2.0

$450.00

$2,540.00

6

Refined Park Program

$0.00

$0.00

$0.00

3.0

$255.00

$0.00

$0.00

2.0

$330.00

$0.00

$585.00

7

Advisory Committee Meeting

$0.00

$0.00

4.0

$300.00

3.0

$255.00

$0.00

$0.00

2.0

$330.00

2.0

$450.00

$1,335.00

8

Consultant Coordination

$0.00

$0.00

$0.00

0.0

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

9

Project Administration‐Schedule

$0.00

$0.00

$0.00

4.0

$340.00

$0.00

$0.00

$0.00

$0.00

$340.00
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SUB‐TOTAL

0.0
Description

$0.00

0.0

Fee

$0.00

30.0

$2,250.00

28.0

$2,380.00

0.0

$0.00

0.0

$0.00

13.0

$2,145.00

7.0

$1,575.00

SDG Markup

$8,350.00
Total Fees

Subconsultants Master Plan
Burkett & Wong (Civil)
Alagia Engineering (Electrical)

$0.00
$0.00

$0.00
$0.00

Kelly Doyle (M&O Strategies)

$0.00

$0.00

OBR (Architect)

$0.00

$0.00

True North (Community Outreach/Survey)

$0.00

$0.00

Hunter Pacific (Cost Estimation)

$0.00

$0.00

$0.00

$0.00

SUB‐TOTAL

0.0

$0.00

0.0

Task 2 ‐ Imagine

$8,350.00

Task 3 ‐ Create
Description

Cl/T

$65.00

LDr

$65.00

LDe

$75.00

$0.00
$0.00

40.0
16.0

$3,000.00
$1,200.00

$0.00

$0.00

40.0

$3,000.00

$0.00

$0.00

0.0

$0.00

$0.00

1
2

Create
Master Plan Alternatives
Precedence Boards

$0.00
$0.00

3

Simulations

4

Rough Order of Magnitude Costs

5

Community Workshop Three (inc. prep)

6

Pop Up Tent Event (attendance)

$0.00

$0.00

7

Community Voices Website

$0.00

$0.00

8

Preferred Master Plan Statement

$0.00

$0.00

9
10
11

Advisory Committee Meeting
Preferred Master Plan
Precedence Boards

$0.00
$0.00
$0.00

PM

$85.00

SPM/LA

$110.00

Assoc

$130.00

Principal
4.0
4.0

$165.00

6.0
8.0

$510.00
$680.00

$0.00
$0.00

$0.00
$0.00

$0.00

$0.00

$0.00

$0.00

2.0

$170.00

$0.00

$0.00

10.0

$750.00

4.0

$340.00

$0.00

$0.00

$0.00

2.0

$170.00

$0.00

$0.00

2.0

$150.00

1.0

$85.00

$0.00

$0.00

3.0

$225.00

0.0

$0.00

$0.00

$0.00

2.0

$330.00

$0.00
$0.00
$0.00

3.0
40.0
8.0

$225.00
$3,000.00
$600.00

0.0
8.0
2.0

$0.00
$680.00
$170.00

$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

2.0
4.0
1.0

$330.00
$660.00
$165.00

4.0

$660.00
$660.00

PIC
2.0

$225.00

Total Fees

$450.00
$0.00

$4,620.00
$2,540.00

$0.00

$0.00

$3,000.00

$0.00

$0.00

$170.00

$660.00

2.0

$450.00

$2,200.00

4.0

$660.00

4.0

$900.00

$1,730.00

1.0

$165.00

$0.00

$400.00

2.0

$450.00

$1,005.00

2.0
1.0

$450.00
$225.00
$0.00

$1,005.00
$4,565.00
$935.00
$3,000.00

12

Simulations

$0.00

$0.00

40.0

$3,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

13

Rough Order of Magnitude Costs

$0.00

$0.00

0.0

$0.00

1.0

$85.00

$0.00

$0.00

$0.00

$0.00

$85.00

14

Operations & Maintenance Analysis

$0.00

$0.00

$0.00

1.0

$85.00

$0.00

$0.00

$165.00

$0.00

$250.00

15

Phasing Strategy

$0.00

$0.00

8.0

$600.00

2.0

$170.00

$0.00

$0.00

1.0

$165.00

16

Advisory Committee Meeting

$0.00

$0.00

3.0

$225.00

0.0

$0.00

$0.00

$0.00

2.0

$330.00

1.0

2.0

$0.00

$935.00

$450.00

$1,005.00

17

Community Workshop Four (inc. prep)

$0.00

$0.00

10.0

$750.00

4.0

$340.00

$0.00

$0.00

4.0

$660.00

2.0

$450.00

$2,200.00

18

Design Review Board Presentation

$0.00

$0.00

3.0

$225.00

0.0

$0.00

$0.00

$0.00

2.0

$330.00

2.0

$450.00

$1,005.00

19

Advisory Committee Meeting

$0.00

$0.00

0.0

$0.00

6.0

$510.00

$0.00

$0.00

3.0

$495.00

$0.00

$1,005.00

20

City Council Presentation

$0.00

$0.00

2.0

$150.00

0.0

$0.00

$0.00

$0.00

2.0

$330.00

2.0

$450.00

$930.00

21

Master Plan Refinements

$0.00

$0.00

20.0

$1,500.00

8.0

$680.00

$0.00

$0.00

3.0

$495.00

$0.00

$2,675.00

22

Prepare Final Master Plan Book

$0.00

$0.00

50.0

$3,750.00

20.0

$1,700.00

$0.00

$0.00

4.0

$660.00

23

Design Review Board Presentation

$0.00

$0.00

3.0

$225.00

0.0

$0.00

$0.00

$0.00

2.0

$330.00

24

Final Refinements

$0.00

$0.00

20.0

$1,500.00

4.0

$340.00

$0.00

$0.00

1.0

$165.00

25

Park & Recreation Committee Meeting

$0.00

$0.00

2.0

$150.00

6.0

$510.00

$0.00

$0.00

2.0

26

Planning Commission Presentation

$0.00

$0.00

2.0

$150.00

6.0

$510.00

$0.00

$0.00

27

City Council Presentation

$0.00

$0.00

2.0

$150.00

0.0

$0.00

$0.00

$0.00

28

Consultant Coordination

$0.00

$0.00

$0.00

31.0

$2,635.00

$0.00

$0.00

29

Project Administration‐Schedule

10.0

$850.00

SUB‐TOTAL

32
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$0.00
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$0.00
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October 6, 2014

$0.00
0.0

$0.00

$0.00

$6,110.00

2.0

$450.00

$1,005.00

$0.00

$2,005.00

$330.00

2.0

$450.00

$1,440.00

2.0

$330.00

2.0

$450.00

$1,440.00

2.0

$330.00

2.0

$450.00

$930.00

15.0

$2,475.00

$0.00

$5,110.00

72.0

$11,880.00

$0.00
0.0

$0.00

$0.00
29.0

$0.00

$850.00

$6,525.00

$54,150.00
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Description

Fee

SDG Markup

Total Fees

Subconsultants Discretionary Permitting
Burkett & Wong (Civil)
Alagia Engineering (Electrical)
Kelly Doyle (M&O Strategies)
OBR (Architect)

$6,000.00
$2,000.00

$0.00
$0.00

$5,000.00

$0.00

$5,000.00

$12,300.00

$0.00

$12,300.00

$0.00

$0.00

$9,200.00

$0.00

$9,200.00

True North (Community Outreach/Survey)
Hunter Pacific (Cost Estimation)
SUB‐TOTAL

$6,000.00
$2,000.00

0.0 $34,500.00

0.0

$0.00

$34,500.00

Task 3 ‐ Create
Description
Reimbursables
Prints, Mileage, Copies
SUB‐TOTAL

$88,650.00
Fee

Total Fees

$3,500.00
$3,500.00

$3,500.00
$3,500.00

Reimbursables Subtotal

$3,500.00

Fee Summary
Task 1 ‐ Discover
Task 2 ‐ Imagine
Task 3 ‐ Create
Reimbursables

$49,450.00
$8,350.00
$88,650.00
$3,500.00

Total Master Plan Services

33
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City of Del Mar
City of Del Mar
Request for Proposal
RFP 2014-03

for
Consultant Services for Preparation of the
Shores Park Master Plan
RFP Issue Date:

March 3, 2014

Proposal Registry by:

April 4, 2014

Pre-Proposal Meeting:
Proposal Due Date:

March 19, 2014

April 11, 2014

(Please see detailed requirements for all deadlines within RFP)
City Representative:

34

Kathleen A. Garcia, FASLA
Planning and Community Development Director
Contact: kgarcia@delmar.ca.us

1050 Cami no Del Mar, Del Mar, Cali fornia 92014-2698
Telephone: (8 58 ) 755-9313 . Fax: (8 58) 755-2794
www.delmar.ca.us
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Request for Proposals (RFP 2014-03)
The City of Del Mar is seeking proposals from qualified professionals to prepare the Shores Park
Master Plan. Work includes gathering of relevant information and data, assessment of recreational
needs, preparing and testing visions, working with stakeholders and community groups, public
outreach, and testing scenarios, developing an implementation program and approval meetings.

Background

Del Mar is a small, coastal city of 4,161 people in San Diego County. With beautiful beaches and
lagoons at its north and south boundaries, the city is respected for its beautiful natural
environment. The city is primarily residential, with a small retail village at its core. Unlike the
region which grew by 10%, Del Mar is one of few cities where the population is 3.9% smaller than it
was in 2000. Del Mar’s population is also aging. Between the 2000 and 2010 census, the median
age of Del Mar’s residents grew by 11.7% to 48.6 years of age. Of the 1,985 households within the
city, 361 households (18%) have children under age 18 and 514 households (25%) have residents
over the age of 65 years old.
The City of Del Mar currently owns the 5.3-acre (231,173 square foot) Shores Property, the subject
of this Park Master Plan RFP. The property is the former Del Mar Union School District site, (APNs
300-200-01, 300-200-22 and 300-200-23) and is located at 215/225 Ninth Street in Del Mar, CA
(Attachment A). The property is zoned PF-Public Facilities.

The property was first the site of the original Del Mar train station from the late 1800s through the
early 1900s. The property was then acquired in 1906 by the South Coast Land Company led by
partners Col. Ed Fletcher, William G. Kerckhoff, and others. Kerckhoff's own company eventually
took title and conveyed it to the struggling Del Mar School District in 1946 with the deed restriction
that the property be used for "school purposes only" with a prohibition against commercial or
residential development.
The Del Mar Shores School was built in 1947 and expanded to accommodate children in Del Mar,
Del Mar Heights, Sorrento Valley and what is now Carmel Valley. This founding school of the Del
Mar Unified School District (DMUSD) was the source of its renowned curriculum enriched with arts
and science and for academic achievement supported by active parent involvement. By the early
1970s the student population had outgrown the Shores facility so two new schools were built
further inland and the Shores was closed. After a succession of tenants, a portion of the property
was leased to the private Winston School in 1988. In 2005, the DMUSD declared the Shores
property surplus and available for sale. A group of concerned community leaders formed The
Friends of Del Mar Parks (a certified 501c3 tax exempt, non-profit California corporation) and
joined together with Winston School families to help raise funds to contribute towards the
purchase. In 2007, the DMUSD agreed to sell property to the City of Del Mar for $8.5 million.
At its August 6, 2007 meeting, City Council adopted Resolution 2007-35 that committed to purchasing
the Shores Property from the School District with the stated purpose of preserving the current open
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space and recreational uses and the continued operation of the Winston School. On May 21, 2008, the
City of Del Mar closed escrow and became the legal owner of the Del Mar Shores property. That
same Resolution also identified that the City would schedule public meetings to create a master
planning process for the property, and that this planning process will occur prior to any substantive
changes to the status quo of the property.
Today, the property, outside of the Winston School lease, is currently used for informal recreation,
Little League games, and as an intermittent dog park. No City of Del Mar recreational programming
occurs on the site. The former DMUSD buildings are currently used for two Del Mar non-profit
organizations – Del Mar Community Connections and Del Mar Foundation on an interim basis.

Need for a Master Plan
At its November 18, 2013 meeting, City Council expressed the desire to initiate the Shores Master
Planning process. The City Council requested the preparation of a Park Master Plan as a
comprehensive long-range plan intended to guide the park’s development. The intent is to have a
“blue print” for the future that sets the public policies regarding the future facilities, programs and
management actions. The master plan is intended to create the park’s vision, which is supported by
policies, guidelines and priorities. It should contain cost estimates for implementation and a
phasing plan for step-by-step implementation as funding becomes available.
There have been many informal ideas generated for Shores Park, ranging from unstructured
recreational open spaces to specialty programmed areas, such as courts, a dog park, athletic
facilities, or sports fields. In addition, residents have suggested a theater and performing arts
venue, community center, art center, community gardens, swimming pools and other facilities.
The master plan process should develop a rational manner of assessing community recreational
needs (latent and expressed), both currently and projected into the future. The master plan
process can also inspire the community to think beyond what has been suggested in the past and
develop a truly signature park for Del Mar.

The process of generating a vision that both inspires the community as well as prioritizes the
community ideas will be a very important part of the process. The master plan process should be
one that prioritizes the desires and develops a rationale for selecting the preferred uses.

Likewise, the master plan should develop a program that not only builds community consensus but
has a feasible program for implementation. Currently the site creates no revenue to contribute to
the implementation of any desired master plan elements. The Winston School lease is essentially
revenue neutral as advanced lease payments were made to contribute to the purchase of the
property. Del Mar’s Capital Improvement Program (CIP) does not currently set aside funds for
improvements or implementation. Limited maintenance of current facilities is provided in the
General Fund. The master plan should develop a logical process for funding and phasing suggested
improvements.
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Del Mar has long been known for community activism as well as generous donor contributions to
fund community priorities. The master plan process should also engage the community to continue
this tradition of donor funding.

Master Plan Committee
Shores Park Master Plan Advisory Committee: At its February 3, 2014 meeting, the City Council
established the 7-member Shores Park Master Plan Advisory Committee, to be made up of
community members that represented the broad spectrum of interests in the Park and not of any
particular stakeholder or special interest group. The Committee will meet regularly during the
master plan process to assist with the process of the community prioritization of the many
competing interests and help develop and prioritize solutions. The Committee’s mission and
purpose is to oversee the Master Plan process to make sure that the process is open, inclusive and
develops consensus amongst the many stakeholders; to oversee the steps the community takes in
prioritizing the many competing park uses; to discuss and provide advice to the City Council on the
challenges facing the Master Plan process; and to review and provide input to the City Council on the
Master Plan process.

The Committee’s work program will include regular (approximately monthly) meetings as part of the
Shores Park Master Plan process to hear community and stakeholder input during the process;
oversee and review the determination of community priorities; review the opportunities and
constraints of the site; review the survey information; participate in the process for the development of
a park vision; review preliminary program development and park planning alternatives; and provide
input into refined program and master plan development, recommendations and action plan. The
Committee will regularly report to the City Council on its progress as well as serve as a conduit of
information to the greater community. It is anticipated that the members will meet approximately
monthly for the duration of the park master plan process. Two City Councilmembers, Councilmember
Parks and Councilmember Sinnott were elected to serve as the Council Liaisons to the Shores Park
Master Plan Committee.
Relationship with Winston School: Winston School, located on 1.8 acres of leased parkland, is also
undertaking a school master plan. Winston School’s lease is in effect through 2063 and has a provision
that allows non-exclusive use of the ball fields and south parking lot, subject to the City’s rights. Their
lease also stipulates redevelopment of the school site, with the first deadline to complete a
development application on or before December 31, 2019. To date, Winston has hired an architectural
consultant to prepare an assessment of needs, opportunities and constraints. The overall schedule for
the school master plan is under development by the Winston School and may or may not run
concurrently with the Shores Park Master Plan.
Because Winston School is an active educational environment and its leasehold is not the subject of
this park master plan, proposers are requested to NOT walk through the school campus or contact the
school administration, students, faculty or staff at any time during the RFP process. The selected
consultant will have scheduled meetings with Winston School representatives at the appropriate time.
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Master Plan Process

The Park Master Plan process is envisioned in three phases, with the first phase being Site
Inventory and Analysis as well as Program/Needs Assessment. This would include developing the
public outreach program, data collection, assessment of existing conditions, site opportunities and
constraints, developing the goals and objectives and formulating a preliminary program for park
activities. The second phase would refine the program and develop site alternatives. This would
include assessment of the alternatives as they relate to the goals and objectives, as well as selecting
a preferred direction. The third phase would develop the preferred concept into a master plan,
which includes financial analysis, implementation plans and phasing/action plans as well as
detailed concepts for each component. Substantial public input, including stakeholder and citizen
input will occur throughout the entire process.

Scope of Work

The City is seeking proposals for the outline scope of work attached in Attachment B. The
consultant is expected to expand on this scope in their proposal, incorporating their expertise and
proposed method of approach.
1. Park Master Plan: An outline Scope of Work is attached in Attachment B. The City is
interested in consultants’ recommendations for the scope of work to better address the
master plan needs.

2. CEQA documentation: It is the intent of the City to prepare the necessary CEQA
documentation under another contract. The selected Park Master Plan consultant will be
responsible for working with the CEQA consultant to prepare the project description and
incorporate any feasible mitigation measures into the Master Plan.

3. Project Management: The Consultant shall provide management of the design team and
any subconsultant personnel. Monthly progress report shall be provided indicating the
work accomplished in the last period, anticipated work to be completed in the next period,
issues that require resolution, milestone achieved, meetings held, problems encountered
and actions taken, approval actions required, coordination issues and design schedule
impacts.

The Consultant’s Project Manager shall be responsible for coordinating and managing all its
subconsultants’ work and shall thoroughly review their submittals (plans, reports, and
studies) prior to submitting to the City for review.
With approval of the City, Consultant shall schedule all meeting, prepare all meeting
agendas, distribute agendas in advance of all meetings, and compile meeting minutes for
distribution.
Monthly progress summary shall be submitted with each monthly invoice indicating the
work accomplished in the previous period, anticipated work to be completed in the
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following period, list of issues requiring resolution, milestones achieved, meetings held,
problems encountered and actions taken, potential extra work items, approval actions
required, coordination issues, and schedule impacts.

General Proposal Requirements
Mandatory Proposal Registry: Any consulting firms desiring to be considered for selection
shall first register their intent to submit no later than 4:00 p.m., April 4, 2014.

Please provide the following by email: firm name, contact person, address, email address, and
telephone number for one primary contact person representing the submitting firm or team.
Please provide this information to the Deputy City Clerk at: cityclerk@delmar.ca.us by the deadline
stated above. Consultants are required to register their intent to submit so that they may receive
any correspondence generated through the clarification process as well as any addenda.
Pre-Proposal Meeting: An optional pre-proposal meeting will be conducted at the site on March
19, 2014 from 3:00 PM to 4:30 PM. Please meet in the south parking lot on Stratford Court,
opposite 8th Street, just south of the Winston School. (Please do not park in the School’s parking lot
at the corner of 9th and Stratford or wander the school grounds unescorted.) There will be no
formal staff presentation, but staff will be in attendance to answer questions and to walk the site.
The meeting will occur rain or shine. Proposers may also visit the park site at any time but are
requested to NOT enter the Winston School campus or interfere with the community organizations’
operations in the Community Building.
Questions by Bidders: All inquiries and/or requests for clarification of the RFP must be submitted
in writing by email to Kathleen A. Garcia at: kgarcia@delmar.ca.us . No phone calls, please. If
questions are received, an addendum will be prepared with responses for distribution to registered
respondents prior to the close of bidding. All requests for clarification must be received no
later than 4:00 p.m., April 4, 2014. Requests received after this date will be discarded.
Proposal: Firms or individuals interested in submitting proposals for the Shores Park Master Plan
shall submit five (5) complete, double-sided, copies of the proposal in a sealed envelope bearing the
caption “Del Mar Shores Park Master Plan RFP 2014-03.” Each proposal shall include a cover letter
signed by an authorized representative of the consultant firm/team. This letter of transmittal must
state the names of the individual(s) authorized to negotiate with the City and sign contracts on
behalf of the consultant. Please limit proposal responses to no more than 25 pages (double-sided)
including qualifications and any resumes.
Please provide your Fee Proposal in a separate sealed envelope (fee proposal does not count
towards the 25-page limit total).
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Sealed proposals may be submitted in person at the Administrative Services Department, or via US
Mail, or express courier at the above address and must be received by 4:00 p.m. on Friday, April
11, 2014. Submissions after this deadline will not be accepted.

The City retains sole discretion to evaluate proposals and make an award to the consultant the City
deems to have the most responsive proposal. Receipt of proposals in response to its RFP does not
obligate the City in any way to engage any consultant and the City reserves the right to reject any or
all proposals, wholly or in part, at any time, without penalty. The City shall retain the right to
abandon the proposal process at any time prior to the actual execution of a contract with no
financial or other responsibility in the event of such abandonment. The City reserves the right to
negotiate all final terms and conditions of the agreements entered into.
The evaluation process shall include review of qualifications by a panel of City staff (RFP Team)
assigned by the City Manager and any other person(s) designated by the City. The City reserves the
right, where it may serve the best interest of the City, to request additional information and
clarification from consultants. At the discretion of the RFP Team and the City, consultants
submitting proposals may be requested to make oral presentations as part of the evaluation
process.
All quotes, inquiries, responses, or correspondence related to or in reference to this RFP, and all
reports, charts, displays, schedules, exhibits, and other documentation submitted by the consultant
will become property of the City and a matter of public record.

Any changes to this RFP by the City will be sent to each consultant or individual who has registered
for the RFP. Such changes become an integral part of the RFP for incorporation into any contract
awarded pursuant to the RFP.
Upon final selection of the consultant, the scope of service may be modified and refined during
negotiations with the City.

Contract Requirements

It is recognized that the formal basis of any agreement between the City and the consultant is a
contract rather than a proposal. In submitting proposals, consultants must indicate that they are
prepared to complete a contract containing all the information submitted in their proposal. The fee
proposal will become part of the contract between the City and the successful consultant. A sample
of the City’s standard contract is attached as Attachment C.
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Proposal Contents

To be considered responsive, the proposals must provide specific and succinct answers to all
questions and requests for information. Indirect, imprecise, or incomplete responses can serve
only to the disadvantage of the applicant. Submission of individual resumes is optional, but
encouraged, although alone will not be considered responsive to any specific questions. Please
limit proposal response to no more than 25 total pages. Double sided printing is encouraged.
Please provide:

1) Statement of Understanding and Approach to the scope of work as generally identified in
Attachment B, Outline Scope of Work.
2) Detailed Scope of Work: Please define the methods you will use to complete the work as
well as the steps you will undertake, key milestones and project deliverables.

3) Description of the nature of you or your firm’s practice and your qualifications for providing
park master planning services for the City. Please provide three references for similar park
master plans.
4) Identification of the key project personnel, their relevant qualifications and the anticipated
time they will be spending on the project (the time allotted should be correlated with the
submitted fee proposal).

5) Proposed Project Schedule to accomplish the proposed Scope of Work with milestones and
deliverables clearly identified.

6) The proposed cost to complete the project with detail of costs broken down for each task.
Provide a rate sheet for all staff identified for in the proposal to be in effect for the duration
of the contract. (Provide one copy of the cost proposal/rate sheet in a separate, sealed
envelope. It is not a part of the page limit.)

Compensation and Reimbursement

Compensation for the scope of work defined in this Request for Proposal (RFP) will be based upon
the percentage of work completed for services identified in the scope of work. All invoices shall be
submitted for payment within 30 calendar days of end of month work period.

Professional References

Please provide three (3) professional references for the individual/firm who will provide the
services as outlined in this RFP. For each reference, please provide an address, an email address
and work telephone number and at least a short description on the type of service provided.

Additional Submission Information

The City assumes no responsibility for delays caused by delivery service. Postmarking by the due
date will not substitute for actual receipt. All costs incurred during proposal preparation or in any
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way associated with the Consultant’s preparations, submission, presentation, or oral interview shall
be the sole responsibility of the Consultant.
If awarded a contract, the consultant shall maintain insurance coverage, including errors and
omissions and worker’s compensation, reflecting the minimum amounts and conditions specified
by the City.

Undue Influence

The consultant declares and warrants that no undue influence or pressure is used against or in
concert with any officer or employee of the City in connection with the award or terms of the
Agreement that will be executed as a result of this RFP, including any method of coercion,
confidential financial arrangement, or financial inducement. No officer or employee of the City will
receive compensation, directly or indirectly, from the vendor, or from any officer, employee or
agent of the vendor, in connection with the award of the Agreement of any work to be conducted as
a result of the RFP. Violation of this Section shall be a material breach of the Agreement/Contract
entitling the City to any and all remedies by law or in equity.
During the period of time that the RFP is open, please do not contact City of Del Mar staff members
outside of the process described in this RFP.

Evaluation and Selection Process

The various significant factors that will be considered in the evaluation of proposals are
summarized below. The City’s final selection will not be dictated on any single factor, including
price. The relative importance of these factors involves judgment on the part of the City’s RFP
Team and will include both objective and subjective analysis. A consultant may be eliminated from
consideration for failure to comply with any of the requirements, depending upon the critical
nature of such requirements. Late submissions will not be considered.

Proposals will be screened, and the top candidates will be selected for interviews. The
qualifications for the top candidates will be verified and references will be checked. In reviewing
the proposals, the City will carefully weigh:
A. Project Understanding:
a. Familiarity with the project and the Del Mar community
b. Awareness of the City’s needs
c. Creativity and vision
d. Comprehension of the Scope of Services necessary to complete the work

B. Firm/Team Experience
a. Relevant park master planning experience and projects completed
b. Ability to generate creativity and consensus working with the community
c. Past performance on related assignments and references
C. Project Team and Staffing Qualifications
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a. Experience, education, and background in undertaking similar park master plans
b. Commitment and level of involvement by firm’s principals, project manager and
senior staff

D. Capabilities for Public Outreach and Consensus Building
a. Capability of developing outreach and visioning programs
b. Methods for engaging public input and prioritizing community ideas
c. Demonstrated ability to prioritize competing desires and to reach community
consensus

E. Local Sensitivity
a. Community, environmental, governmental and regulatory agency familiarity
b. Knowledge of the local area and local recreational patterns

F. Financial Responsibility, Budgeting and Scheduling
a. Outline of project schedule
b. Cost control techniques
c. On time/within budget record
d. Value to the City of Del Mar, based upon the fee proposal and proposed scope of
work

Should the City elect to interview shortlisted firms, interviews would be scheduled at a time to be
determined. Shortlisted firms may be asked to submit a sample park master plan as representation
of work.
The outcomes of the selection panel will be brought to City Council for contract approval at a future
City Council meeting.

END

Attachment A – Site Aerial Photo
Attachment B – Outline Scope of Work
Attachment C – Sample Contract
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Attachment A: Site Aerial Photo

Pre-proposal
Meeting
location
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PHASE 1 – Inventory and Analysis, Needs and Program Assessment
Project Initiation:
• Determine Project Manager, staff, and key identified stakeholders
• formalize and outline the final Master Planning Process
• determine number and types of meetings,
• determine formats for Deliverables
• develop timeline for the public involvement, analysis, recommendations, and
preparation of work products.

Data Collection:
Collect existing information on demographics, operational and capital budgets, local and
national recreational trends, comparative analysis to communities of similar size and
density regionally, and any other issues which are impacting Del Mar or the Shores Park.
This information will be summarized, analyzed, and integrated into all recommendations
and work products.

Site Specific Base Data:
Assemble a base map from available survey and/or aerial photographs. The base map will
be a scaled plan graphic for use in developing and communicating the issues, alternatives,
and recommendations for the park.
Public Outreach Program:
Establish and implement a program for community outreach to develop consensus
• Program Development: Determine Stakeholders, Community and Park Master
Plan Committee meetings and a program for working with interested parties and
the community at large. Consultant shall coordinate schedule dates/times and
locations of meetings, announce the meetings to the public, stakeholders and
representatives as appropriate, prepare materials and presentations for meetings,
and provide minutes and action items following each meeting.
• Community Wide Workshops: Assume three (3) Community-Wide Workshops or
other methods for community interaction and outreach.
• Park Master Plan Committee Meetings: Assume twelve (12) Master Plan
Committee meetings.
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Boards & Commission Meetings: Assume three (3) meetings with Park &
Recreation Committee; two (2) meetings with the Design Review Board and two
(2) meetings with the Planning Commission.
City Council: Assume three (3) meetings with the City Council.
Stakeholder Meetings: Interview key stakeholders to understand their current or
future use of the park:
i. Little League organizations, and/or other organized sports
ii. Dog owners
iii. Children’s groups
iv. Winston School
v. Friends of Del Mar Parks
vi. Parks & Recreation Committee
vii. Del Mar Foundation
viii. Del Mar Community Connections
ix. Del Mar Historical Society
x. Other organized groups, i.e. Garden Club, Farmer’s Market
xi. Public Works Department for maintenance
xii. Community Services Department for programming

Inspirational Sessions
Using the outreach program, share various concepts, ideas and successful park plans to
inspire the range of possibilities for the park.

Statistically-Valid Survey:
Develop and implement a statistically-valid survey to elicit and prioritize community input
from the community. The survey can be used both as a baseline for setting realistic and
achievable goals, and as a tool to accurately determine the needs, desires, and willingness
to pay.

Community Visioning Process:
Using the outreach program, elicit community’s vision(s) for the park and work with the
community to prioritize diverse interests. Develop a conceptual program for potential uses
desired at the park. Review with community.
Existing Facilities – Analysis and Assessment:
Compile an inventory and assessment of the existing facilities, including any existing
buildings and their potential for reuse.
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Opportunities & Constraints Assessment
Based on the inventory and analysis of the existing conditions, community and site, an
assessment of the opportunities and constraints is conducted to summarize the potential
for park facilities and activities.
Input and Analysis Community Review:
Conduct stakeholder meetings and community outreach meetings per the appropriate
work program determined. Conduct workshop with approval bodies, including Park and
Recreation Committee and City Council.
Goals and Objectives:
• Determine overall park goals and objectives
• Develop preliminary program elements for alternative testing
PHASE 2 – Program Development and Planning Alternatives

Preliminary Program Development
Developed a preliminary program for site activities from the input collected from the
community visioning as well as the needs assessment and site assessment.
Park Planning Alternatives
Develop Plan Alternatives that achieve the goals expressed in Phase 1 and test the
preliminary program development.

Community Review of the Plan Alternatives
• Discussion of the alternatives, priorities and recommendation of a preferred plan
• Summary of the community’s input.
• Meetings with approval bodies, including Park and Recreation Committee, Planning
Commission, Design Review Board and City Council.
Recommended Program and Preferred Concept Plan for Master Plan Development
From community review of alternatives, identify the preferred program of activities and
the preferred physical layout or distribution on the site.
PHASE 3 – Master Plan Development

Program Refinement
Refine program to match activities with desired distribution on the site.
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Master Plan Development:
Develop plan graphics with text to describe the features and facilities. Provide
illustrations of details and character to define the recommended features and facilities
proposed for the park.

Master Plan Community Meetings:
Conduct discussions on the recommended plan to the community and collect comments.
Plan refinement made based on community direction.
Financial Analysis:
Conduct an analysis of:
1. Funding and financing methods for capital improvements
2. Funding and finance methods for operations and programs, including program
pricing methodology and any potential fees.

Pricing and Cost Recovery
Determine overall philosophy and methodology for pricing programs and evaluating cost
recovery. Evaluate agency’s current and potential methods for fair pricing that helps with
increased cost recovery. Evaluate and identify potential sources of traditional and
alternative funding for operational, capital, and maintenance costs, including identification
of grant opportunities, donations, sponsorships and other resources that may eventually
support the implementation of the objectives identified in the Master Plan.
• Cost projections and analysis related to cost recovery for operations, staffing and
maintenance.
• Costs and revenues related to the capital funding available from fees, and
recommendations for future fees.
• Traditional and alternative funding sources that can help augment the funding
available to meet future needs as outlined in the plan.
Master Plan Recommendations and Action Plan:
The Master Plan Recommendations and Action Plan will:
• Collect, analyze, and synthesize demographic information for the community.
• Collect and analyze information on participation, needs and desires, operations,
programming and land use trends, and recommendations.
• Develop design and recommendations for capital improvements.
• Develop recommendations for operations, staffing, maintenance, programming and
funding needs.
• Develop a phasing and implementation program.
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Provide a clear programming direction based on the standards and demand
analysis.
Develop a definitive program(s) for development of parkland, recreation facilities,
open space, trails, and any necessary administrative and parks operations facilities
for the next five, ten and twenty years.
Develop a maintenance and operations analysis.
Recommend policy changes to eliminate programming barriers and improve
participation.

Development of the Final Plans and Supporting Materials:
• Written goals, plans, objectives, and policy statements that articulate a clear vision
and a sustainable “road map” and model for the park’s future.
• Charts, graphics, maps, illustrations and other data as needed to support the plan
and its presentation to the appropriate audiences.
• A Financial Plan
• An Action Plan
• Presentations as needed for the public and approvals
Final Master Plan Community Meetings and Approvals:
Meetings with approval bodies, including Park and Recreation Committee, Planning
Commission, Design Review Board and City Council.
Conduct discussions on the recommended plan with the community and collect
comments.
Approvals Process
Approval by City Council for acceptance.

Attachment C: City’s Sample Consulting Contract
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AGREEMENT BETWEEN THE CITY OF ____________
AND
___________________________________________

This Agreement (“Agreement”), made this ___ day of ______________, 20___, by and
between the CITY OF ___________, a Municipal Corporation, duly organized and existing
under and by virtue of the laws of the State of California ("CITY"), and
_______________________________________,
a
California
____________________
("CONSULTANT") with reference to the following facts which are acknowledged by each party
as true and correct:
RECITALS
A.
CITY is a general law city, formed and existing pursuant to the provisions of the
California Government Code.
B.
CITY is authorized to enter into consultant agreements under the provisions of
California Government Code section 53060.
C.
CITY desires or is in need of _________________________________________
____________________________________________________________________ services.
D.
CONSULTANT has
accomplishing the above services.

special

knowledge,

experience

and

facilities

for

E.
CITY now desires to retain CONSULTANT to accomplish the above services,
and CONSULTANT is willing to be so retained pursuant to the terms and conditions of this
Agreement.
AGREEMENT
NOW, THEREFORE, it is agreed by and between the parties as follows:
OPERATIVE PROVISIONS
1.

RESPONSIBILITIES OF CONSULTANT

1.1
CONSULTANT shall undertake to carry on the scope of services as listed in the
attached Scope of Services (refer to Exhibit “A”), which is attached to and made a part of this
Agreement. To the extent the provisions of Exhibit “A” are ambiguous in relation to the
provisions of this Agreement, inconsistent with the provisions of this Agreement, or expand
upon the provisions of this Agreement, the provisions of this Agreement shall take precedence
and the provisions of Exhibit “A” shall not apply. These duties may be adjusted from time to
time as agreed upon in writing by CONSULTANT and CITY. Any additional services authorized
by CITY shall be subject to all terms and conditions of this Agreement, except as modified in
writing in accordance with Section 24.
1.2
Representations. CONSULTANT will perform the services set out in this
Agreement, as contemplated herein, in an efficient, timely, and professional manner, and in
accordance with generally accepted standards for performing similar services. It is understood

General Consultant Agreement
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that CITY, in entering into this Agreement, is relying on CONSULTANT’s representations for
quality and professional work performed in a timely manner, and CONSULTANT shall perform
in accordance with those representations and standards.
1.3
Monthly Written Reports. The ______________________________________ of
CONSULTANT shall prepare and submit to the designated CITY representative a monthly
written report specifying the activities of CONSULTANT pursuant to this Agreement.
CONSULTANT shall prepare the monthly written report in a format acceptable to the CITY.
CONSULTANT shall submit the monthly written report to the CITY by the second Friday of each
month.
2.

ADMINISTRATION OF AGREEMENT

2.1
CITY appoints its City Manager, or his designee, to administer CITY’s rights
under this Agreement, and to review the work performed by CONSULTANT pursuant to the
scope of services.
2.2
CONSULTANT shall keep the City Manager, CITY’s representative, or his
designee or designees, fully informed as to the progress of the work and shall submit to CITY
such oral and written reports as CITY may specify.
2.3
This Agreement shall be administered on behalf of the parties hereto, and any
notice desired or required to be sent to a party hereunder shall be addressed, as follows:
For CITY:
Address:

Phone:
Facsimile:

_____________________________
City of ___________
>address<
>city<, CA >zip<
(___) ___-.____
(___) ___-____

For CONSULTANT: _____________________________
_____________________________
CONSULTANT:
_____________________________
Address:
_____________________________
_____________________________
Phone:
(____) ___________________
Facsimile:
(____) ___________________
3.

TERM

3.1
The term of this Agreement shall be from ______________________, 20___
until ______________________, 20___.
3.2
Time is of the essence for this Agreement and each provision of this Agreement,
unless otherwise specified in this Agreement.
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4.

PAYMENT TO CONSULTANT

4.1
Consideration.
In consideration of the services to be performed by
CONSULTANT for the CITY as set forth in Section 1, the CITY agrees to pay CONSULTANT
the sum of __________________________________________________________ ($______).
4.2
Additional Services.
If CITY desires any additional services (“Additional
Services”), CONSULTANT may, upon written request by the CITY, furnish a proposal including
an itemized statement of the estimated cost of the Additional Services thereof, and the CITY
may modify or alter the proposal, or may reject the proposal in its entirety, at its sole discretion,
or may direct the submission of a new proposal which may be accepted, altered or rejected.
Upon the written approval of any Additional Services including costs by CONSULTANT and
CITY, CONSULTANT shall perform the Additional Services and CITY will pay to CONSULTANT
the cost of the Additional Services as agreed in writing. All money due for Additional Services
shall be supported by a detailed statement of CONSULTANT showing the basis of said claims,
and certified by proper officers of CONSULTANT.
4.3
Payments. Payment of CONSULTANT’s fee shall be made in accordance with
CITY’s normal schedule for issuance of checks. CONSULTANT agrees and acknowledges that
it is CONSULTANT’s sole responsibility to report as income all compensation received from
CITY, and to make the requisite tax filings and payments to the appropriate federal, state and
local tax authorities.
5.

STATUS OF CONSULTANT

5.1
Independent Contractor. It is understood and agreed that CITY is interested only
in the results obtained from service hereunder and that CONSULTANT shall perform as an
independent contractor with sole control of the manner and means of performing the services
required under this Agreement. CONSULTANT shall complete this Agreement according to its
own methods of work which shall be in the exclusive charge and control of CONSULTANT and
which shall not be subject to control or supervision by the CITY, except as to the results of the
work. CONSULTANT is, for all purposes arising out of this Agreement, an independent
contractor, and neither CONSULTANT, nor its employees, agents and representatives shall be
deemed an employee of the CITY for any purpose.
5.2
Employee Benefits. CONSULTANT shall be responsible for all salaries,
payments, insurance and benefits for all of its officers, agents, representatives and employees
in performing services pursuant to this Agreement. It is expressly understood and agreed that
CONSULTANT and its employees, agents, and representatives shall in no event be entitled to
any CITY benefits to which CITY employees are entitled, including, but not limited to, overtime,
retirement benefits, insurance, vacation, worker's compensation, sick or injury leave or other
benefits.
5.3
Workers' Compensation Insurance. CONSULTANT agrees to procure and
maintain in full force and effect Workers' Compensation Insurance covering its employees and
agents while these persons are participating in the activities hereunder, as provided in Section
6.1.2 of this Agreement.
5.4
Prevailing Wages. Pursuant to the provisions of section 1773 of the Labor Code
of the State of California, the City Council has obtained the general prevailing rate of per diem
wages and the general rate for holiday and overtime work in this locality for each craft,
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classification, or type of workman needed to execute this Agreement, from the Director of the
Department of Industrial Relations. These rates are on file with the City Clerk. Copies may be
obtained at cost at the City Clerk's office. CONSULTANT shall post a copy of such rates at their
office and shall pay the adopted prevailing wage rates as a minimum. If applicable,
CONSULTANT shall comply with the provisions of sections 1773.8, 1775, 1776, 1777.5, 1777.6,
and 1813 of the Labor Code and any other applicable laws.
Pursuant to the provisions of section 1775 of the Labor Code, CONSULTANT
shall forfeit to CITY, as a penalty, the sum of fifty dollars ($50.00) for each calendar day, or
portion thereof, for each laborer, worker, or mechanic employed, paid less than the stipulated
prevailing rates for any work done under this Agreement, by him or by any sub-consultant under
him, in violation of the provisions of this Agreement.
6.

INSURANCE

CONSULTANT shall not begin the services under this Agreement until it has: (a)
obtained, and upon the CITY's request, provided to the CITY, insurance certificates reflecting
evidence of all insurance required in this Section 6; however, CITY reserves the right to request,
and CONSULTANT shall submit, copies of any policy upon reasonable request by CITY; (b)
obtained CITY approval of each company or companies as required by Section 6; and (c)
confirmed that all policies contain the specific provisions required in Section 6.
6.1
Types of Insurance.
At all times during the term of this Agreement,
CONSULTANT shall maintain insurance coverage as follows:
6.1.1 Commercial General Liability.
Commercial General Liability (CGL)
Insurance written on an occurrence basis to protect CONSULTANT and CITY against liability or
claims of liability which may arise out of this Agreement in the amount of One Million Dollars
($1,000,000) per occurrence and subject to an annual aggregate of Two Million Dollars
($2,000,000). There shall be no endorsement or modification of the CGL limiting the scope of
coverage for either insured vs. insured claims or contractual liability.
6.1.2 Workers' Compensation. For all of CONSULTANT’s employees who are
subject to this Agreement and to the extent required by applicable state or federal law,
CONSULTANT shall keep in full force and effect a Workers' Compensation policy. That policy
shall provide employers' liability coverage as required by applicable state and/or federal
Workers’ Compensation laws, and CONSULTANT shall provide an endorsement that the
insurer waives the right of subrogation against the CITY and its respective elected officials,
officers, employees, agents and representatives. In the event a claim under the provisions of
the California Workers' Compensation Act is filed against CITY by a bona fide employee of
CONSULTANT participating under this Agreement, CONSULTANT agrees to defend and
indemnify the CITY from such claim.
6.1.3 Professional Liability. For all of CONSULTANT’s employees who are
subject to this Agreement, CONSULTANT shall keep in full force and effect Professional
Liability coverage for professional liability with a limit of One Million Dollars ($1,000,000) per
claim and Two Million Dollars ($2,000,000) annual aggregate. CONSULTANT shall ensure both
that: (1) the policy retroactive date is on or before the date of commencement of services under
this Agreement; and (2) the policy will be maintained in force for a period of four years after
termination of this Agreement or substantial completion of services under this Agreement,
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whichever occurs last. CONSULTANT agrees that for the time period defined above, there will
be no changes or endorsements to the policy that increase the CITY's exposure to loss.
6.1.4 Commercial Automobile Liability. For all of the CONSULTANT's
automobiles including owned, hired and non-owned automobiles, automobile insurance written
on an ISO form CA 00 01 12 90 or a later version of this form or an equivalent form providing
coverage at least as broad for bodily injury and property damage for a combined single limit of
$500,000 per occurrence. Insurance certificate shall reflect coverage for any automobile (any
auto).
6.2
Insurer Requirements. All insurance required by express provision of this
Agreement shall be carried only by responsible insurance companies that are no less than “A”
and “VII” or better by the A.M. Best Key Rating Guide, and are licensed to do business in the
State of California. CITY will accept insurance provided by non-admitted “surplus lines” carriers
only if the carrier is authorized to do business in the State of California.
6.3
Deductibles. All deductibles on any policy shall be the responsibility of
CONSULTANT and shall be disclosed to CITY at the time the evidence of insurance is
provided.
6.4
Specific Provisions Required. Each policy required under this Section 6 shall
expressly provide, and an endorsement shall be submitted to CITY, that: (a) the policies are
primary and non-contributory to any insurance that may be carried by CITY; and (b) CITY is
entitled to thirty (30) days’ prior written notice (10 days for cancellation due to non-payment of
premium) of cancellation, material reduction, or non-renewal of the policy or policies.
Additionally, the CGL and Workers’ Compensation policies shall expressly provide, and an
endorsement shall be submitted to CITY, that the City of Del Mar and its respective officers and
employees are additional insured under the policy.
6.5
Indemnity Not Limited by Insurance. CONSULTANT’s liabilities, including, but
not limited to, CONSULTANT’s indemnity and defense obligations under this Agreement, shall
not be deemed limited in any way to the insurance coverage required herein. Maintenance of
specified insurance coverage is a material element of this Agreement, and CONSULTANT’s
failure to maintain or renew coverage or to provide evidence of renewal during the term of this
Agreement may be treated as a material breach of contract by CITY.
7.

AUDIT AND INSPECTION OF RECORDS

At any time during CONSULTANT’s normal business hours and as often as CITY may
deem necessary, and upon reasonable notice, CONSULTANT shall make available to CITY, or
any of its duly authorized representatives, for examination, audit, excerpt, copying or
transcribing, all data, records, investigation reports and all other materials respecting matters
covered by this Agreement. CONSULTANT will permit CITY to audit and to make audits of all
invoices, materials, payrolls, records of personnel and other data related to all matters covered
by this Agreement. All material referenced in this Section, including all pertinent cost
accounting, financial records, and proprietary data, must be kept and maintained by
CONSULTANT for a period of at least four (4) years, or for the period required by law,
whichever is greater, after completion of CONSULTANT’s performance hereunder, unless
CITY’s written permission is given to dispose of same prior to that time.
8.
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8.1
Except as otherwise provided by law, all reports, communications, documents
and information obtained or prepared by CONSULTANT respecting matters covered by this
Agreement shall not be published without prior written consent of City Manager or his
designees, nor shall CONSULTANT issue any news releases or publish information relating to
its services hereunder without the prior written consent of the City Manager. CONSULTANT
shall hold in trust for the CITY, and shall not disclose to any person, any confidential
information. Confidential information is information which is related to the CITY's research,
development, trade secrets and business affairs, but does not include information which is
generally known or easily ascertainable by nonparties through available public documentation.
8.2
CONSULTANT shall advise CITY of any and all materials used, or recommended
for use, by CONSULTANT to achieve the project goals that are subject to any copyright
restrictions or requirements. In the event CONSULTANT shall fail to so advise CITY and, as a
result of the use of any programs or materials developed by CONSULTANT under this
Agreement, CITY should be found in violation of any copyright restrictions or requirements,
CONSULTANT agrees to indemnify and hold harmless CITY against any action or claim
brought by the copyright holder.
8.3
Ownership of Records. All records created by the CONSULTANT shall become
the property of the CITY and shall be subject to state law and CITY policies governing privacy
and access to files. The CITY shall have access to and the right to examine all books,
documents, papers and records of the CONSULTANT involving transactions and work related to
this Agreement. The CONSULTANT shall retain all copies of records for a period of five (5)
years from the date of final payment.
9.

NOTICE

All notices or demands to be given under this Agreement by either party to the other
shall be in writing and given either by: (a) personal service, (b) by U.S. Mail, mailed either by
certified mail, return receipt requested, with postage prepaid and addressed to the party to
whom the notice is directed, or (c) via facsimile transmission (with proof of confirmation by
sender). Service shall be considered given when received if personally served or, if mailed, two
days after deposit in the United States Mail by certified mail, return receipt requested. The
address to which notices or demands may be given by either party may be changed by written
notice given in accordance with the notice provisions of this section. At the date of this
Agreement, the addresses of the parties are as set forth in Section 2 above.
10.

TERMINATION FOR CAUSE

10.1 CITY may terminate this Agreement upon giving of written notice of intention to
terminate for cause. Cause shall include: (a) a material violation of any of the covenants,
agreements, or stipulations of this Agreement by CONSULTANT, (b) CONSULTANT, through
any cause, failing to fulfill in a timely and proper manner its obligations under this Agreement,
(c) any act by CONSULTANT exposing CITY to liability to others for personal injury or property
damage, or (d) if CONSULTANT is adjudged bankrupt, CONSULTANT makes a general
assignment for the benefit of creditors, or a receiver is appointed on account of
CONSULTANT’s insolvency. Written notice by CITY of termination for cause shall contain the
reasons for such intention to terminate and shall specify the effective date thereof. Unless prior
to the effective date of the termination for cause the condition or violation shall cease, or
satisfactory arrangements for the correction thereof be made, this Agreement shall cease and
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terminate on the effective date specified in the written notice by CITY.
10.2 In the event of such termination, CONSULTANT shall be paid the reasonable
value of satisfactory services rendered up to the date of receipt of the notice of termination in
accordance with this Agreement, less any payments theretofore made, as determined by CITY,
not to exceed the amount payable herein, and CONSULTANT expressly waives any and all
claims for damages or compensation arising under this Agreement in the event of such
termination, except as set forth herein.
11.

TERMINATION FOR CONVENIENCE OF CITY

11.1 CITY may terminate this Agreement at any time and for any reason by giving
written notice to CONSULTANT of such termination, and specifying the effective date thereof, at
least fifteen (15) days prior to the effective date.
11.2 If the Agreement is terminated as provided in this Section, CONSULTANT shall
be entitled to receive compensation for any satisfactory work completed up to the receipt by
CONSULTANT of notice of termination, less any payments theretofore made and not to exceed
the amount payable herein, and for satisfactory work completed between the receipt of notice of
termination and the effective date of termination pursuant to a specific request by CITY for the
performance of such work.
12.

PERFORMANCE AFTER TERMINATION

Upon termination of this Agreement as provided herein, CONSULTANT shall, within
such reasonable time period as may be directed by City Manager, complete those items of work
which are in various stages of completion and which City Manager determines are necessary to
be completed by CONSULTANT to allow the project to be completed in a timely, logical, and
orderly manner. Upon termination, all finished or unfinished documents, data, studies, surveys,
drawings, models, photographs, reports, and other materials prepared by CONSULTANT shall
be delivered to the City Manager, upon his request, as property of CITY.
13.

DEFENSE AND INDEMNIFICATION

13.1 CONSULTANT shall, to the fullest extent permitted by law, hold harmless,
protect, defend (with attorneys approved by CITY) and indemnify the CITY, its council, and each
member thereof, its officers, agents, employees, representatives, and their successors and
assigns, from and against any and all losses, liabilities, claims, suit damage, expenses and
costs including reasonable attorney's fees and costs, and expert costs and investigation
expenses (“Claims”), which arise out of or are in any way connected to the performance under
this Agreement or any negligent or wrongful act or omission by CONSULTANT, its officers,
employees, representatives, subcontractors, or agents regardless of whether or not such claim,
loss or liability is caused in part by a party indemnified hereunder. CONSULTANT shall have no
obligation, however, to defend or indemnify CITY if it is determined by a court of competent
jurisdiction that such Claim was caused by the sole negligence or willful misconduct of CITY.
13.2 General Indemnity Provisions. This indemnity is in addition to any other rights or
remedies which CITY may have under the law or this Agreement. In the event of any claim or
demand made against any party which is entitled to be indemnified hereunder, CITY may, at its
sole discretion, reserve, retain or apply any monies due to CONSULTANT under this Agreement
for the purpose of resolving such claims; provided however, that CITY may release such funds if
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CONSULTANT provides CITY with reasonable assurances of protection of the CITY's interest.
The CITY shall, in its sole discretion determine whether such assurances are reasonable.
CONSULTANT agrees that its duty to defend the indemnities arises upon an allegation
of liability based upon the performance of services under this Agreement by CONSULTANT, its
officers, agents, representatives, employees, sub-consultants, or anyone for whom
CONSULTANT is liable and that an adjudication of CONSULTANT's liability is not a condition
precedent to CONSULTANT's duty to defend.
14.

CONFLICT OF INTEREST

14.1 CONSULTANT shall be bound by the requirements of the FPPC (Fair Political
Practice Commission) and state law with regard to disclosure of financial interests and
prohibited conflicts of interest.
14.2 Prior to execution of this Agreement, CONSULTANT shall disclose in writing to
CITY any and all compensation, actual or potential, which CONSULTANT may receive in any
form from a party other than CITY as a result of performance of this Agreement by
CONSULTANT. If CONSULTANT becomes aware of the potential for such compensation
subsequent to the execution of this Agreement, CONSULTANT shall disclose such
compensation within three (3) working days of becoming aware of the potential for such
compensation.
14.3 Prior to or concurrent with making any recommendation of any products or
service for purchase by the CITY, CONSULTANT shall disclose any financial interest that
CONSULTANT may have in any manufacturer or provider of the recommended products or
services. The term “financial interest” includes, but is not limited to, employment (current or
prospective) or ownership interest of any kind and degree.
14.4 CONSULTANT shall not conduct business for third parties which may be in
conflict with CONSULTANT’s responsibilities under this Agreement. CONSULTANT may not
solicit any business during the term of this Agreement which conflicts with its responsibilities
under this Agreement. CONSULTANT shall provide no services for any private client within the
corporate boundaries or sphere of influence of CITY during the period of this Agreement which
may constitute a conflict of interest.
CONSULTANT acknowledges that he/she has read Section 14. Conflict of Interest, and may
have ___ or does not have ___ a potential conflict of interest, and will ___ or will not ____ need
to file a Statement of Economic Interest Form 700. If CONSULTANT is required to file a
Statement of Economic Interest, a Form 700 shall accompany this executed Contract.
_________ Consultant’s Initial
_________ City of Del Mar Initial

15.

ASSIGNMENT

No portion of this Agreement or any of the work to be performed hereunder may be
assigned or delegated (including hiring and retaining use of any other person or entity for any
purpose, except for those certain subconsultants specifically included in the attached “Scope of
Services”) by CONSULTANT without the express written consent of CITY, nor may any interest
in this Agreement be transferred (whether by assignment or novation) by CONSULTANT
without the express written consent of CITY, and without such consent all services hereunder
are to be performed by CONSULTANT, its officers, agents and employees. However, claims for
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money due or to become due to CONSULTANT from CITY under this Agreement may be
assigned to a bank, trust company, or other financial institution without such approval. Notice of
such assignment or transfer shall be furnished promptly to CITY. Any assignment requiring
approval may not be further assigned without CITY approval.
16.

SURVIVAL

CONSULTANT’s representations, insurance and indemnity obligations, and performance
obligations post-termination shall survive termination of this Agreement.

17.

COMPLIANCE WITH APPLICABLE LAWS

CONSULTANT agrees to comply with all federal, state and local laws, rules, regulations
and ordinances that are now or may in the future become applicable to CONSULTANT,
CONSULTANT’s business, equipment and personnel engaged in activities covered by this
Agreement or arising out of the performance of such activities.
18.

PERMITS/LICENSES

CONSULTANT and all of CONSULTANT’s employees or agents shall secure and
maintain in force such permits and licenses as are required by law in connection with the
furnishing of services pursuant to this Agreement.
19.

NONDISCRIMINATION IN EMPLOYMENT

CONSULTANT agrees that it will not engage in unlawful discrimination in employment
and shall comply with all applicable laws and regulations of CITY and/or all other relevant
government agencies, including, but not limited to, the California Department of Fair
Employment and Housing and the Federal Equal Employment Opportunity Commission. Also,
CONSULTANT certifies and agrees that all persons employed by CONSULTANT, its affiliates,
subsidiaries and related entities, if any, will be treated equally by CONSULTANT, without
unlawful discrimination based upon creed, sex, race, national origin, or any other classification
prohibited by state or federal law. If CITY finds that any of the provisions of this Section have
been violated, such violation shall constitute a material breach of this Agreement, upon which
CITY may determine to cancel, terminate, or suspend this Agreement. While CITY reserves the
right to determine independently that the anti-discrimination provisions of the Agreement have
been violated, in addition, a determination by the California Fair Employment Practices
Commission or California Department of Fair Employment and Housing, or successor agency,
or the Federal Equal Employment Opportunity Commission, or successor agency, that
CONSULTANT has violated state or federal anti-discrimination laws relative to this Agreement
shall constitute a finding by CITY that CONSULTANT has violated the anti-discrimination
provisions of this Agreement.
20.

NON-WAIVER

The failure of CITY or CONSULTANT to seek redress for violation of, or to insist upon,
the strict performance of any term or condition of this Agreement shall not be deemed a waiver
by that party of such term or condition, or prevent a subsequent similar act from again
constituting a violation of such term or condition. Payment to CONSULTANT of compensation
under this Agreement shall not be deemed to waive CITY’s rights or CONSULTANT’s rights
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contained in this Agreement.
21.

SEVERABILITY

If any term, condition or provision of this Agreement is held by a court of competent
jurisdiction to be unenforceable, invalid, or void, the remaining provisions will nevertheless
continue in full force and effect and shall not be affected, impaired or invalidated in any way.

22.

DISPUTES

In the event that any action is brought by either party to construe this Agreement or
enforce any of its terms, the prevailing party shall be entitled to recover its reasonable attorneys’
fees and costs incurred, whether or not the matter proceeds to judgment.
23.

REMEDIES

The rights and remedies of the CITY provided in this Agreement are not intended to be
exclusive, and are in addition to any other rights and remedies permitted by law.
24.

ENTIRE AGREEMENT/AMENDMENT

This Agreement and any exhibits attached hereto constitute the entire agreement
between the parties and supersede any prior or contemporaneous understanding or agreement
with respect to the services contemplated, and may be amended only by a written amendment
executed by both parties to the Agreement.
25.

GOVERNING LAW/VENUE

The terms and conditions of this Agreement shall be governed by the laws of the State
of California. Any action or proceeding brought by any party against any other party arising out
of or related to this Agreement shall be brought exclusively in San Diego County.
26.

BINDING AGREEMENT

This Agreement is intended to be binding on the parties and their respective successors
and assigns.
27.

NUMBER

The plural shall include the singular, and the singular shall include the plural and neuter
wherever the context so indicates or requires.
28.

WARRANTY OF AUTHORITY

Each of the parties signing this Agreement warrants to the other that it has the full
authority of the entity on behalf of which its signature is made.
29.
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This Agreement may be executed in counterparts, all of which taken together will be
considered one original document.

IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be executed the
day and year first above written.

CITY OF ________________

_____________________________
Name of Consultant

_____________________________
xxxxxxxxxxxxx, City Manager

_____________________________
Name/title of signatory [please print]
_____________________________
Signature

ATTEST:
_____________________________
Name/title of signatory [if necessary]
_____________________________
xxxxxxxxxxxxx, City Clerk
_____________________________
Signature
APPROVED AS TO FORM:

_____________________________
xxxxxxxxxxxx, City Attorney
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EXHIBIT A
Scope of Services
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Attachment D

SHORES PARK
THE CITY OF DEL MAR
f

CONSULTANT SERVICES FOR THE PREPARATION OF

THE SHORES PARK MASTER PLAN
SUBMITTED BY:
Schmidt Design Group, lnc.
2655 Fourth Ave.
San Diego, CA 92103
(619) 236-1462
www. sch midtdesi gn. com
nfo@sch mi dtdesign.com
i

, OOa
" aGo

SUBMITTED TO:
Kathleen A. Garcia
Planning and Community
Development Director
City of Del Mar
1050 Camino Del Mar
Del Mar, CA92O14
BALANCING ARTISTIC EXPRESSION IN DESIGN WITH ENVIRONMENTAL SENSITIVITY

l

I
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"Our goal from the beginning has been to create a marquee amenity that wil
l+l

Givita residents and the entire Mission Valley community,"

È,t{

said Marco A. Sessa, Senior Vice President of Sudberry Properties.

"Glen Schmidt's design is everything we env¡sioned and more."
---63
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worked with Glen Schmidt

on the most premiere and

significant landscape
project in the City's history the
Coastal Rail Trail, which traverses
',the entire length ofthe C¡ty...H¡s
community involvement process and
reìsultant design met with a unanimous
Cit) Çouncil vote and a round of applause
from
involved public. Through his
leade¡s
artistic ability and administrative
efficiency project which reflected the
commun
and united divided
construction....Now the
factions is
is being recognized for their
City of Solana
leadership and in
serving as lhg iT
model and first leg
bea
Coastal Rail Trail...

happen"

-Barry Johnson, former C¡ty M
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2655 Foudh Avenue, San Diego, CA

9zlo3 Lic. CA 2r38, NV zr9, AZ 34r39

telephone {6191 461462 facsimile {6t9} 46-8792
www.schmidtdesign.com

April r 1,2o14
Kathleen A. Carcia

Planning and Community Development Director
City of Del Mar

to5o Camino Del Mar
Del Mar, CAgzo-r4
RE: Del Mar Shores Master Plan RFP 2oi4-o3
Dear Mrs. Carcia and Selection Committee:
Already a cherished open space, a newvision for Shores Park represents a historic opportunityforthe City
of Del Marto create a focal point of civic pride, recreational opportunities, and a place for neighbors, young
and old, to come together to engage and play. The following is our enthusiastic expression of interest to worl<
togetherwith City staff and the communityto create a world class vision forthis public open space.
Since our inception in r983, the Schmidt Design Group, lnc. has been creating signature spaces that reflect
the character and culture of the communities in which we worl<, including more than zoo public parl< facilities
throughout the llestern United States. lle have been recognized with more than too local, state, and national
awards for design excellence that includes ro local Orchid Awards. The spaces we have created are cherished
bythe communities in which we have worked including local examples such as Cottonwood Creel< Park in
Encinitas, the Solana Beach Costal Rail Trail, and Pine Avenue Park in Carlsbad. This legacy of excellence has
continued with projects soon to be constructed such as Horton PlazaPark in Downtown San Diego, the iconic
Children's Park also in Downtown San Diego, and the County Administration Waterfront Parl< on Harbor Drive
in San Diego which will open on May roth of this year.

lle bring over3ì years of proven

experience in public park design of the highest caliber. Butthe vision for Del
Mar Shores Park will certainly not be ours alone. lle look forward to an inclusive, participatory, and carefully
crafted civic engagement process that will allow us to join interested community members in coming to a
collective vísion for the park. Leading community worl<shops and encouraging participation from the residents
and stakeholders has been a critical component of nearly all of our public realm efforts. We have successfully
led the planning and design of hundreds of public projects built in culturally rich communities, taking a
diversity of opinion into consideration and synthesizingthe feedbacl< into a series of clear and actionable
recommendations. Also, our experience as the landscape architect for the Del Mar Cardens, approved by the
citizens of Del Mar, was helpful in giving us an understanding of the passion and high level of engagement
that is expected from the citizens of Del Mar. We lool< forward to thorough and successful process that will
culminate in a vision for Del Mar Shore Parl< that will bring a unanimous approval from City Council followed
by community accolades and widespread enthusiasm to realize our mutual dream.
We look forward to this exciting opportunity. lVe are prepared to complete a contract containing all of the

information in the submittal that follows.
Sincerel¡

Clen Schmidt, FASLA
President (authorized to negotiate with the Clty and sign contracts on behalf of the corporation)
z655Fourth Avenue, San Diego, CA 9zro3
619.46.'r462 gschmidt@ schmidtdesisn.com
|
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FIRM INTRODUCTION
1,,

l¡r'ri'li

f ir':

i9Ìl t,tutrll, lrrr, provides comprehensive

landscape architecture and planning services. We are a
client-centered, service-oriented design firm dedicated
to creating signature spaces that reflect the character
and vision of the communities in which we worl<.

Founded

in r983 by landscape architect and planner

Glen Schmidt, FASLA, Schmidt Design Croup, lnc.
has received more than roo local, state, national, and
international awards for design and technical excellence.

Headquartered in San Diego, our robust and
talented staff of r9 employees, includes six licensed
landscape architects with registrations in California,
Arizona, Nevada, and Utah, three LEED accredited
professionals, a certified arborist, a certified playground
inspector, and a certified landscape irrigation auditor.

Schmidt Design Croup, lnc. believes the team's
qualifications are best demonstrated through the depth
of our project experience. Our firm has successfully
created more than zoo public places and projects
for more than 6o municipalities within California.
Clen Schmidt, FASLA, Founder and President, will act as
Principal in Charge for this effort. Mr. Schmidt brings to
the project more than 37 years of experience including

the design of approximately r,3oo projects, many of
those being parl< and open space environments. He is
honored to have an unblemished record of obtaining
community consensus through public facilitation. His
passion for blending creative design solutions grounded
in sustainable practices is the driving force of our firm.
ln zoo5, Mr. Schmidt was inducted as a Fellow in the
National American Society of Landscape Architects
for his "Significant worl<s of Landscape Architecture".

T

(JT) Barr, RLA will act as Project Director and
project
communication. Mr. Barr's tz-year career has focused
on large-scale public realm projects, with an emphasis
on open space planning and design.
leffrey

will be the day-to-day point of contact for all

I

Our expertise is supported by a sincere commitment
from our team leaders and sub-consultants to exceed
the City of Del Mar's expectations.
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Dating bacl< to the l8th century with the original Train

There have been numerous ideas considered for

Station, the Shores Parl< site has been an integral part of
the City's public realm fabric. The site continues to serve

improvements to Del Marl< Shores Parl< from unstructured
recreational open space, to a dog park, sports facilities,
theater and performing arts venue, community center, art
cente¡ community gardens, swimming pools, and more.
lfith such a diversity of interests and longterm discussions

the community with activities for the llinston School,
Del Mar Community Connections, Del Mar Foundation,
active Little League games, passive recreation activities,
as well as intermittent use as a dog parl<. Considering
the site constraints and configuration, the parl< serves
the community admirably. But the potential of the site,
and how it serves the community, has only scratched the
surface. We are inspired by the City's ambition to create
a progressive vision for this important public space.
The final Master Plan for Shores Parl< should result in a
world class space that captures the spirit of Del Mar; one
inspired by the people and created for the people.
The City of Del Mar possesses a combination of attributes
that mal<e it a truly special place. The City's idyllic climate

reinforces the importance of offering residents with

a

diverse range ofopportunities to recreate and play. Current
and future demographics will influence the programmatic

structure of the park. lt will be essential that the master
plan address the recreational needs ofthe aging population
and the young families that call Del Mar home. The
City's socioeconomic composition offers opportunities
for strategic fundraising to support in mal<ing the vision
of Shores Parl< a reality. Del Mar residents are incredibly
passionate about their community. As such, we have
developed a community engagement approach that will
maximize the knowledge, commitment, and input from
the community. This process will result in a master plan
that is a genuine reflection of the community and their
collective vision.

ScHvlor

within the community, it is important for the selected
consultant team to have the experience, personality,
and thoughtfully crafted process to lead and achieve
community consensus. The Schmidt Design Group, lnc.
team offers significant design expertise and the unique
ability to worl< with communities and lead a process that
results in both visionary designs and embraced consensus.
We are sensitive to each community's wishes, dreams and

desires, and we LISTEN. Throughout the development of
the Shores Parl< Master Plan, carefully listening will be a
significant part of our focus.

The detailed scope of worl< more clearly outlines our
approach, but the following are a few highlights. After our
initial l<icl< offmeeting with City staff but before we begin
any part of our services, we will first meet with the Shores
Parl< Master Plan Committee to introduce the consultant
team and establish the foundation for this important
partnership. lt is criticalto solidifythis relationship quickly
and invite them to be an integral part of the process from
start to finish. Early efforts will include engaging True
North Research, a highly experienced public research
firm, to conduct in-person, online, and phone interviews
with Del Mar residents. Their worl< will result in a detailed
and statistically defensible report on demographics,
recreational needs and desires for the community. These
results will provide invaluable information to the master

DoslcN Cnoup, lNc
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STATEM ENT OF U N DERSTAN DINC

plan team and support the consensus-building effort.
will sit down with over a dozen stalceholders one-onone early in the process. This allows citizens with special
interests to express their thoughts, concerns, and desires
directly to us. lVe hope to build personal relationships
with the constituents and truly understand stal<eholder
interests outside ofthe public meeting process. Anticipated
stal<eholders include the lVinston School, dog owners,
Little League, Del Mar Foundation, Del Mar Community
Connections, Historic Society, City staff, and others as
We

outlined in the detailed scope of services.

ìle will

meet with the greater Del Mar community very
early in the master planning process and we propose that
the first worl<shop tal<e place on site. lle will lead the
attendees in a stimulating series of exercises to explore the
site and tal<e inventory of what they find. \)le are excited
by the prospect of being enlightened by their passion,
l<nowledge, and understanding of the site and we hope to
enhance their understanding as we share ourfindings. \V¡th
a proven tracl< record of leading tal<e part exercises, we will
invite them to brainstorm with us about the possibilities
of the site. This is where every idea is embraced and every
inspiration is documented. lle will worl< through exercises
that will help attendees speal< freely and participate in
hands-on exercises allowing them articulate their vision
for the site.

lle

anticipate that a diverse range of ideas will be
discussed. The community will undoubtedly have strong
opinions for the future of the site. We will seel< to build
upon the community vision and introduce concepts that
enhance that vision. One of these concepts may include
the introduction of a subterranean parl<ing structure that
resides under the park. The significant elevation change
on the site, limited acreage, and valuable land may justify
a subsurface parl<ing structure which would significantly
enhance the park acreage and parl< program opportunities.
This notion embraces the elevation change on the site and
utilizes it as a design opportunity rather than a constraint.

lle will asl< the community

questions in an effort to expand

their creative investment in the process. Should a new
signature structure be considered to create a community
anchor and indoor/outdoor community performance
spacel Should vehicular access occur from 9th Street to
avoid the current uncomfortable vehicular/pedestrian

conflicts on the sitel How can parl< planning efforts be
blended with long range plans for the \)linston School
sitel Should the pedestrian experience along Camino
Del Mar be enhanced and widened to offer overlook
opportunities into the park and blend the interface
between the street and the parl<ì These are the kinds of
exciting discussions we lool< forward to having with the
community as we continually listen and engage.

We will continue our interactive process with the
community during the second worlcshop. Here we
will separate the participants into smaller groups and
asl< them to collectively arrange the park program.
This exercise will reinforce the community's sense of
ownership in the outcome of the master plan. With a
variety of ideas from the community at large, we will
continue to engage the Master Plan Committee to
collectively narrow the parl< alternatives into a preferred
master plan.

A detailed exploration of financial strategies will occur
concurrently with the development of the park master
plan. Our financial consultant, NBS, will be conducting
analysis of City financing and funding options, private/
public partnerships, assessment options, and funding
and finance methods for operations and programs.
Their worl< will help to inform and inspire our solutions.
This integrated community engagement and master plan
process will result in a signature space that authentically
reflects the history, character, and people of Del Mar. The
plan will be reinforced by fiscal strategies that ensure the
sustainable, long-term success of Shores Parl<.

"Prepared in collaboration with community groups,
the Escondido Creek Trail will offer residents
and visitors an opportunity to blend recreation,
environ mental education and transportation into
a revitalized venue. Schmidt Design Group has
presented a design plan that inspires community
engagement and ofrers higher quality of life."
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DISCOVER
The initial effort in the development of the Shores
Parl< Master Plan includes an intensive exploration of
the site, community, stal<eholders, and data. Through
this process we will discover the opportunities and
constraints of the site and the community's vision for
the parl<.

IMAGINE
Armed with the data and feedback necessary to start
the design process, the second phase will offer our
team the opportunity to imagine what this parl< might
become. This includes the development of a series of
?rogram and master plan alternatives and associated
cost estimates. This phase will establish the foundation
for the preferred master plan.

CREATE
The final phase of the master plan process will focus on
the development and refinement of the preferred master
plan. lVe will create a compelling and authentic vision for

Shores Parl<. Fiscal strategies will also be developed to
guide the implementation and long term management
of the facility. This phase will culminate in the approval
of the master plan bool< and action plan by the City's
various committees and boards, including City Council.

Scope of Work I PC 6
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DrscovER

r, CITY KICK-OFF MEETING: The design team will hold
a l<ick-off meeting with City staff and l<ey members from
various City departments to further define the goals and

objectives for the project. The proposed project schedule
will be evaluated and refined based on City staff feedback.
The overall community engagement strategy, including
identification of stal<eholders and survey methodologies,
will be evaluated and confirmed. !íe will verify the
strategy for the successful delivery of the parl< master plan
with City staff. Protocol for team communication will be
outlined to ensure efficient channels of communication
are employed throughout the duration of the project.

z. ADVISORY COMMITTEE INTRODUCTION MEETING:
The design team will meet with the Shores Parl< Master
Plan Advisory Committee (SPMPAC) to introduce the
consultant team, discuss the community engagement
strategy and stal<eholders, master plan delivery strategy,
and project schedule. Protocol for communication with
the Advisory Committee will be outlined to ensure efficient

channels of communication throughout the duration of
the project.

3. DOCUMENTATION REVIEìl & DATA COLLECTION:
lle will review all available reference materials and City
requirements including the City's Community Plan, Local
Coastal Plan, and Landscape Ordinance among others.
Village demographics will be evaluated as it relates
to potential programming. The team will study the
operating budgets and parl< facilities of comparable cities
throughout Southern California. This information will be
synthesized in memoran dum format and delivered to the
City.

4. SITE INVENTORY & ANALYSIS: This analysis will
consist of a graphic illustration superimposed on the
aerialand topographic survey. The site analysis willdefine
opportunities and constraints based on the composition
of the site. Key features including unique site topography,

Maple Street Pedestrian Plaza, Escondido, CA
5. EXISTINC FACILITIES ANALYSIS:The Team will
evaluate the existing facilities within the parl< including

the Del Mar

Community building. The building's

general condition, square footage, and functionality will
be evaluated. This evaluation will inform the existing

in future programming opportunities
identified in the master plan.

buildings role

6.

COMMUNITY SURVEY: The team's community

survey specialists, True North Research, will conduct a
robust survey to profile community needs, priorities, and
satisfaction as they relate to Shores Park. This survey will
include the following solicitation methodologies:

a.
b.
c.

!íeb-based questionnaires
CATI (ComputerAssisted Telephone lnterviewing)
Voter recruitment via mail and targeted phone calls

sensitive tree species, surrounding context, coastal
climatic influences, pedestrian and vehicular circulation
patterns, existing vegetation, circulation, and view
corridors. This document will inform the preparation
of the master plan alternatives and be discussed during

The resulting data will be processed, which includes
conducting validity checl<s, cleaning, recoding, coding
any open-end responses, and adjusting for strategic
oversampling (if used) through a statistical procedure
l<nown as 'weighting'. The data will then be analyzed
and the survey results will be delivered via a thorough

community meetings.

report on the findings, including a detailed question-by-
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question analysis, description of the methodology, an

feedbacl<

executive summary of the key findings and conclusions/

and master plan alternatives.

recommendations, as well as a comprehensive set
of cross tabulations showing how the answers varied
by subgroups of respondents. The report will include
extensive full-color graphics displaying the findings, as
well as insightful narrative discussion of the results and
their implications.

7. STAKEHOLDER INTERVIEWS: Stal<eholder interviews
will be held with the various vested parties. Potential
stakeholder groups include the following:

a. Little League
b. Dog owners
c. Children's groups
d. lfinston School
e. Friends of Del Mar Parl<s
f. Parks & Recreation Committee
g. Del Mar Foundation
h. Del Mar Community Connections
i. Del Mar Historical Society
j. Public llorl<s Department
l(. Community Services Department
l. Carden Club
m.

Farmer's Marl<et constituents

n.

Others as identified through the process

to support the parl< programming development

8. COMMUNITY IVORKSHOP ONE:The first community
worl<shop will be held on site to facilitate a dialogue of the
site and it's potential. The team will wall< the site with the

community members. This will be followed by a discussion
of the community's perception of issues, opportunities,
and constraints. Through an interactive dialogue, the
community will be asked to help craft the project's vision
statement and guiding principles. Finally, the community
will be asked to provide input regarding potential program
elements and to describe their ideal park. The feedback
received will be recorded in real time on flip charts.
Comments slips will also be provided forthose less likely to
speal< in a public forum. A narrative summary of "what we
heard" will be prepared and provided to City stafffollowing
the worl<shop.

9.

DATA AND COMMUNITY SYNTHESIS: The team will
synthesize all of the data and feedbacl< received to date in
memorandum form. This will include the following:

a.
b.
c.
d.

Survey Findings Report

Stakeholder lnterviews and Worl<shop Summary

Preliminary Master Plan Vision Statement and
Cuiding Principles
Preliminary Program and Needs Assessment

ro.

CASE STUDY EXPLORATION: The team will research
successful master plans and parl< spaces from around the

The results of these stakeholder meetings will be
synthesized in memorandum format and delivered to
the City. This will provide an addítional layer of valuable

world and collect imagery, size, program, and capital cost
data. These are intended to offer inspiration and stimulate
the discussion as it relates to the Shores Parl< Master plan.

u.

ADVISORY COMMITTEE MEETING: The design
team will meet with the SPMPAC to present the data
and community input received to date. This meeting will
include a presentation of selected case study projects and
their relationship to this effort. Feedback received will be
recorded and integrated into future master planning efforts.

12. PARK & RECREATION COMMITTEE MEETTNC: The
design team will meet with the Park & Recreation Committee
(P&RC)to presentthe data and community input received to
date. This meeting will include a presentation ofthe selected

Mount San Miguel Park, Chula Vista, CA

case study projects and their relationship to this effort. A
summary of the feedback received from the SPMpAC will
also be presented. Feedbacl< received will be recorded and
integrated into future master planning effort.
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13. CITY COUNCIL PRESENTATION: The design team will
present the data and community input received to date to City
Council. This meeting will include a presentation of selected
case study projects and their relationship to this effort. A
summary of the feedbacl< received from SPMPAC and P&RC
will also be presented. Feedback received will be recorded and
integrated into the future master planning efforts.

r4. COMMUNITY !íORKSHOP TWO: This worl<shop will
start with a summary of the first workshop, findings of the
data collection, and discussions with the Committees.
The project case studies will be presented to stimulate
conversation. This will be followed by a discussion
of potential parl< programming and supported by,
prioritization exercise. The worl<shop will then separate
into smaller groups and the community will be asked to
"design the park" 6y organizing various program elements
using templates, string, blocl<s, marl<ers and various
supplies. Each group will then have an opportunity to
present their ideas for the parl<. The meeting will end will
a summary of the programmingexercise and identification
of next steps. The feedbacl< received will be recorded in real
time on flip charts. Comments slips will also be provided
for those less likely to speal< in a public forum. A narrative
summary of "what we heard" will be prepared and provided
to City staff following the worl<shop.

r5. ADVISORY COMMITTEE MEETING: The design team
will meet with the SPMPAC to present the community
input received from the second community workshop.
Feedback received will be recorded and integrated into the
future master planning efforts.
ANTICI PATED DE LIVERAB LES
The following deliverables will be prepared and delivered to
City staffthroughout the first phase of the master plan effort.

a.
b.
c.
d.
e.
f.
g.
h.
i.

Monthly Status Reports
Documentation & Data Collection Memorandum
Site lnventory & Analysis
Existing Facilities Analysis Memorandum
Community Survey Findings Report
StakeholderSynthesis Memorandum
lVorkshop One &Two Summary Memorandums
Preliminary Master Plan Vision Statement and
Cuiding Principles
Preliminary Program and Needs Assessment
Memorandum

The City will be provided with one (r) full size copy and
PDF versions of all project deliverables.

ìry>

Briercrest Park, La Mesa, CA

IMAGINE

r. REFINED PARK PROGRAM: The potential park program
elements will be defined based upon the robust feedback
received from the community, City staff, community survey,
the Advisory Committee, Parl< & Recreation Committee,
and City Council. This program list is not intended to be
implemented within a single master plan as this will allow
for the master plan alternatives to reflect differing program
types and compositions.

2. MASTER

PLAN ALTERNATIVES: The team will develop
a series of three (3) master plan alternatives that reflect
the community's vision and the program elements as
identified above. Each alternative will depict a potential

program arrangement and preliminary grading strategies.
The alternatives will be illustrative in nature; color rendered,
and contain a brief design statement.
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3.

PRECEDENCE BOARDS: Precedence image boards

will be prepared for each alternative. The boards will
contai n desi gn, program,a nd material i m agery to fu rther
reinforce the vision of each master plan alternative.

4.

SIMULATIONS: Two to four visual simulations
will be prepared for each master plan alternative.
These graphics are an invaluable tool to depict the
alternatives from a variety of angles and clearly illustrate
the composition and character of the spaces being
proposed.

the parl< master plan. The community will be informed of
next steps and additional opportunities to provide input
at future public hearings. The feedbacl< received will be
recorded in real time on flip charts. Comments slips will
also be provided for those less lil<ely to speak in a public
forum. A narrative summary of "what we heard" will be
prepared and provided to City stafffollowing the worl<shop.

8. PREFERRED MASTER PLAN STATEMENT: The design
team will prepare a narrative statement that reflects the
community's vision for a preferred master plan. This
statement will include a discussion of the parl< program,
park theme or brand, and parl< character/aesthetic. This
statement will be presented and "tested" with the various
City committees prior to the development of the final parl<
master plan. The design statement will be updated as each
committee has an opportunity to provide input as defined
below.

ADVISORY COMMITTEE MEETINC: The design ream
will meet with the SPMPAC to present the findings of the

9.

Civita Central Park, San Diego, CA

5. ROUGH ORDER OF MAGNITUDE: Each alternative
will be complemented by a preliminary cost estimate.
The estimate will associate costs to the proposed
improvements and take into consideration future
construction and material cost escalations.

6. ADVISORY COMMITTEE MEETING: The design
team will meet with the SPMPAC to present the refined
parl< program, master plan alternatives, cost estimates,
and associated support graphics. Feedback received
will be recorded and integrated into future master
planning effort.
7. COMMUNITY IUORKSHOP THREE: The worl<shop
will start with a summary of the master planning
process to-date. The refined parl< program will be
presented to support the discussion of the master plan
alternatives. This will be followed by a presentation
of each alternative and its supporting precedence
imagery and visual simulations. The community will
then have an opportunity to share their feedbacl< on
each of the alternatives. The worl<shop will then open
to a discussion of a preferred program and alternative.
This may be a single alternative or a combination of
elements from each of the alternatives. The meeting
will end with a consensus of the preferred direction for

third community worl<shop, including the community's
preferred park program and preferred master plan
statement. Feedback received will be recorded and
integrated into the preferred master plan.

ro.

PARK

RECREATION COMMITTEE MEETTNC: The
& Recreation Com m ittee

(P&RC) to present the preferred parl< program and master
plan alternatives, including the preferred master plan
statement. A summary of the feedback received from the
SPMPAC will also be presented. Feedbacl< received will be
recorded and integrated into the preferred master plan.

rì. PLANNINC COMMISSION PRESENTATION: The
design team will present the process to date to the
Planning Commission. This will include a discussion of the
data collection efforts, community worl<shops, preferred
program, and master plan alternatives. A summary of the
feedbacl< received from the SPMPAC and P&RC will also
be presented. Feedbacl< received will be recorded and
integrated into the preferred master plan.
12. CITY COUNCIL

PRESENTATION: The design team

will present the preferred parl< program and master plan
alternatives, including the preferred master plan statement
to City Council. A summary of the feedback received from
the SPMPAC, P&RC, and Planning Commission will also
be presented. Feedback received will be recorded and
integrated into the preferred master plan.
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ANTICI PATED DELIVERABLES
The following deliverables will be prepared and delivered to
City staff throughout the second phase of the master plan
effort.

a.
b.
c.
d.
e.
f.
g.

Refined Parl< Program List
Three (3) Master Plan Alternatives
Precedence lmagery Boards
Simulations
Rough Order of Magnitude Costs
Workshop Three Summary Memorandum
Preferred Master Plan Statement

The City will be provided with one (r) full size copy and
PDF versions of all project deliverables.

CREATE
r.

The preferred master
plan will illustrate the refined arrangement of proposed
park program elements and master plan grading
strategies. Proposed site furnishings, light standards,
and materials will also be identified. A master plant
palette will be developed and include recommendations
for plant sizes and spacing. The plan will be illustrative
in nature; color rendered, and contain the final design
statement. A building floor plan (r floor plan), illustrative
elevations (4 elevations total), and illustrative rendering
(r rendering) will be developed if a new structure is
PREFERRED MASTER PLAN:

proposed in the master plan.

2.

Stylus Park, Chula Vista, CA

ROUGH ORDER OF MACNITUDE: The preferred
master plan will be complemented by a detailed rough
order of magnitude cost estimate. The estimate will
associate costs to the proposed improvements and tal<e
into consideration a future construction and material cost

4.

esca latio

n

s.

ANALYSIS & COST RECOVERY: NBS will
review the budgets prepared by the City for the projected
costs of improvements, maintenance, and services of any
proposed SFD. Cost categories may include, but not be
limited to, all operating, maintenance, and servicing costs,
ca pita I i m provements, i ncidental costs, operati n g reserves,

5. FINANCIAL

PRECEDENCE BOARDS: Precedence image boards
will be prepared for the preferred master plan. The

capital improvement reserves,

boards will contain design, program, and material
imagery which will further reinforce the vision of the

actions.

master plan.

SIMULATIONS: Six (6) visual simulations will be
prepared for the preferred master plan. These graphic
are an invaluable tool to depict the alternatives from a
variety of angles and clearly illustrate the composition
and character of the spaces being proposed. The
simulations will be in a high resolution format and
suitable for use by the City in press releases and
promotional materials.

3.

Ser+l.llnr Dr.lcll
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equipment/material
replacement reserves and program and management

NBS will prepare a Fee Schedule encompassing all fees for
programs related to the Shores Parl< Master Plan, updated
to reflect currently justified full costs of service, currently
recommended cost recovery levels, and any recommended
or desired restructuring of fees to improve administration
or applicability of fees.
NBS will research and analyze available and relevant SFD
mechanisms, including special assessment and specialtax
measu res.

Csr'lp, rl:,.
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NBS

will establish a parcel database for the proposed

SFDs with assessor parcels as shown on the most recent
available County Assessor secured roll data and maps.
The database will include land divisions, ownership and

mailing information, and parcel information relevant to
the spread of the assessments.
NBS will prepare a report summarizing the findings and
recommendations for various financing mechanisms that
can support capital improvements as well as operational
and maintenance items. The main goal of the report is to
provide staff with an understanding of the financing tools
that are available to them and requirements to implement
those tools. The report will also provide:

.

Overview of Fees, Grants, Donation and Sponsorship
options available to the City

. Overview of the SFD options available to the City
. Demonstration of criteria used to evaluate options
. Discussion of next steps for recommended options
. Timeline for completion for each of the financing
mechanisms

7, PHASING STRATECY:The team will develop a phasing
strategy for the parl< improvements based on the City and
Community's prioritization of the park program, results
of the rough order of magnitude estimate, anticipated
operational costs, and potential funding opportunities.
A plan graphic will be developed to illustrate the parl<'s
various phases.

8.

ADVISORY COMMITTEE MEETING: The design team
will meet with the SPM PAC to present the preferred master

plan and associated support graphics. The rough order of
magnitude will be discussed as it relates to the master plan.
The financial analysis and cost recovery findings will also
be presented. Finall¡ the proposed parl< phasing strategy
will be presented for discussion. Feedbacl< received will be
recorded and integrated into the final master plan report.

9. DESIGN REVIE!(/ BOARD

PRESENTATION: The design
team will present the preferred master plan and associated
support graphics to the Design Review Board. The master

plan and proposed materials, treatments, and finishes will
be presented for discussion. Feedback received will be
recorded and integrated into the final master plan report.

ro. ADVISORY COMMITTEE MEETING: The design team
will return to the SPMPAC to discuss the comments and
recommendations of the Design Review Board. Any final
recommendations will be integrated into the final master
plan report.

n.

MASTER PLAN REFINEMENTS: The preferred master
plan and associated graphics, cost estimates, and imagery
will be refined based on the feedback received from the
SPMPAC and Design Review Board. This refined plan
represents the foundation from which the final master plan
bool<

will be prepared.

12. PREPARE FINAL MASTER PLAN BOOK: The final
deliverable for the Shores Parl< Master Plan will consist
of an illustrative lrxrT bool<. This document will articulate
the robust community engagement process, illustrate the
vision of the master plan, and identify actionable steps to
mal<e Shores Parl< a reality. The following is a preliminary
table of contents for the master plan bool<:

a.
b.
c.

lntroduction
Goals & Objectives

Community Demographics and Preferences
Su

d.
e.
f.
g.
h.
i.
j.

rvey

Outreach Process (including documentation of
feedback at each phase)
Master Plan Alternatives Discussion
Preferred Master Plan

Preferred Master Plan Rough Order of Magnitude
Financing Strategies and Cost Recovery
Phasing and Action Plan
Summary

Cottonwood Creek Park, Encinitas, CA
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i3.

DESICN REVIEì(/ BOARD PRESENTATION: The
design team will present the final master plan document to
the Design Review Board. The master plan and proposed
materials, treatments, and finishes will be presented for
discussion and approval.

r4. ADVISORY COMMITTEE MEETINC: The design team
will meet with the SPMPAC to present the final master
plan document. The final recommendations of the Design
Review Board will also be discussed and evaluated for
inclusion in the master plan.

r5.

FINAL REFINEMENTS: The team will make final
refinements to the master plan document based on the
comments from Clty staff, Design Review Board, and
SPM PAC.

r6. PARI( & RECREATION COMMITTEE MEETINC:
The design team will meet with the Parl< & Recreation
Committee (P&RC) to present the final master plan
document for approval.
i7.

PLANNINC COMMISSION PRESENTATION: The
design team will present the final master plan document
to the Planning Commission for approval.

rB.

CITY COUNCIL PRESENTATION: The design team
will present the final master plan document to City Council
for adoption.

'r

J.NOTE: This scope of worl< specifically identifies
seven (7) meetings with the Shores Parl< Master Plan
Advisory Committee. An additionalfive (5) meetings are
anticipated and will be held as necessary throughout
the master planning process to satisfy the RFP request
for twelve (rz) total meetings.
ANTICI PATED DELIVERABLES
The following deliverables will be prepared and delivered to
City staffthroughout the final phase of the master plan effort.

a.
b.
c.
d.
e.
f.
g
h.

Preferred Master Plan
Precedence lmagery Boards
S

im u lation

s

Rough Order of Magnitude Cost
Financial Analysis Report
Pricing & Cost Recovery Report
Phasing Strategy

Final Master Plan Bool<

The City will be provided with one (r) full size copy and
PDF versions of all project deliverables.
\¡ rrrrnt

l)ì (rr ¡ llr:¡rt

76

r

October 6, 2014

Item 07

NATURE OF PRACTICE AND QUALIFICATIONS
Schmidt Design Group, lnc. provides comprehensive landscape architecture and planning services. \)le are a clientcentered, service-oriented design firm dedicated to creating signature spaces that reflect the character and vision of the
communities in which we worl<.
Founded in r983 by landscape architect and plannerClen Schmidt, FASLA, Schmidt Design Group, lnc. has received more
than loo local, state, national, and internationalawards fordesign and technical excellence. Headquartered in San Diego,
Schmidt Design C rou p, lnc. also has a branch location in Sacramento. Ou r robust and talented staff includes r employeès,
9

including six licensed landscape architects with registrations in California, Arizona, Nevada, and Utah, three LEED
accredited professionals, a certified arborist, a certified playground inspector, and a certified landscape irrigation auditor.

PU BLIC AG ENCY COLLABORATION

For more than 3r years, our firm has provided innovative

design solutions and community facilitation for over 6o
public municipalities throughout California. Schmidt
Design Group, lnc. has extensive experience in parl<
planning and design, including working for numerous
public agencies. We operate as an extension of City
staff and approach each project with an open mind

and collaborative spirit. A few recent public agency
partnerships include:

ADDITIONAL PU BLIC AGENCY COLLABORATIONS
. City of Encinitas

. City of Solana Beach
. City of Escondido
. City of Vista
. City of San Marcos
. City of Carlsbad
. California Department of Transportation
. Civic San Diego (CCDC)
. City of Alhambra
. City of Chula Vista
. City of Coronado
. City of Costa Mesa
. City of El Cajon
. City of lmperial Beach
. County of lmperial/Public lflorks Department
. City of La Mesa
. City of La Puente
. City of Lemon Crove
. City of Oceanside
. City of Poway
. County of Riverside/Regional Park & Open Space District
. City of Santa Barbara/Housing & Redevelopment Agency

. City of Santee

. Division of the State Architect
. Olivenhain Municipal lVater District
. San Diego County Office of Education

. San Diego County llater Authority
. San Diego Housing Commission
Lake Skinner Recreation Area, Orange County, CA
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SIMILAR PROJECT EXPERIENCE

Schmidt Design Croup, lnc. has successfully completed
more than 2,ooo projects worth approximately $zoo million
in construction costs. With more than 3r years of experience,
the firm has accumulated extensive experience working with
more than 4o public agencies. The following is a partial list
of projects demonstrating our vast planning and design
expenence.

CIVITA PARKS & OPEN SPACE

This mixed-use project is the last big urban infill project
within the City of San Diego, and will transform 23o-acres
into a sustainable, wall<able, high-density urban village. The
14.3-acre Civita Central Parl< will be the flagship parl< and will
provide numerous amenities for the community.

MILLENIA NORTHEAST URBAN PARK
Millenia Northeast Urban Park is the first of six neighborhood
parks planned for this new multi-billion-dollar, mixed-use
urban development. "lnteraction" is the theme of this park
and the design elements worl< together to create a series of
spaces tailored to encourage socialization.
HORTON PLAZA PARK
Horton PlazaPark includes restoration ofthe existing historic
parl< as well as the creation of a new one-acre plaza that will
strengthen the fabric of the community by creating a new
central area and public gathering space in Downtown.
CHILDREN'S PARK

The re-visioning of this existing two-acre parl< near the
Children's Museum, and San Diego Convention Center is
intended to provide a more usable open-space area for the
public. This iconic urban parl< features a large civic pond, an
urban forest, and artful mounding.
COUNTY ADMIN¡STRATION CENTER WATERFRONT PARK
This transformative Waterfront Parl< will convert large eightacre parl<ing lots into a community and regional openspace amenity. The park will become an iconic civic space
accommodating special events and festivals.
SYCAMORE NEIGHBORHOOD PARK

ln the City of \lest Sacramento Schmidt Design Croup, lnc.
is transforming a stormwater and sanitary sewer easement
site into a four-acre parl< funded by a grand and activated
with programming that will fill the needs of the surrounding
community. The rectilinear pathways and planting design
of the parl< are a reflection of the historic agrarian land uses
prevalent in the region.
CAMINO RUIZ NEIGHBORHOOD PARK
Schmidt Design Croup, lnc. designed this lz-acre parlcwhich
includes three baseball fields, a central plaza, picnic areas, a
children's play area representing the theme of Aesop's fable
"The Wind and the Sun", parking, a restroom/concession
building, and a native plant demonstration garden.
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SIMI LAR PROJECT EXPERI ENCE
BRIARCREST N EIG H BORHOOD PARK

Schmidt Design Croup, lnc. collaborated with renowned
artists ames and Drew Hubbell to design this 4.2-acre parl<.
A numberofwhimsicalfocal points such as a butterfly garden,
an herb garden, and interactive music garden and mounded
lawn areas provide added opportunities of discovery. A large
play area includes "natural play" elements such as parl<-pet
sculptures, dry stream beds, and a large stone climbing wall.
.f

PINE AVENUE PARK

Schmidt Design Croup, lnc. created the master plan for this
7.7-acre parl< for the City of Carlsbad. Five tall ceramic mosaic

tile sculptures, created by Kim Emerson, were installed at
key focal points in this urban parl<. Each of the sculptures
represents a different flower important to the commercial
flower industry in Carlsbad.
SOLANA BEACH COASTAL RAIL TRAIL
This linear park, which is a part of the larger Rails-to-Trails
projectthat includes bicycle and wall<ingtrails from Oceanside
to San Diego, runs the length ofthe City of Solana Beach and
was created with the help of significant community feedbacl<
and worl<shops. This portion of the trail was designed to
celebrate the edge between land and sea, celebrated by
crescent moon-shaped decks, poetry, paving patterns, and
planting. lnterpretive displays and public art highlight the
history of Solona Beach.
JOE BALDERRAMA PARK

g

& RECREATION CENTER

Successful public workshops were conducted in English and
Spanish. The resulting master plan included a solar-equiped

I

q

community center featuring a daycare center, performance
space, multipurpose room and gym. The master plan also
features a park realignment that addressed the community's
safety and security concerns, public art, basketball and tennis
courts, children's playground and more.
OCEAN AIR PARK
This r8-acre parl< includes joint-use multi-purpose ball fields
shared with Ocean Air Elementary School, LEED Silver
community center, children's play area, flexible passive open
space, picnic areas, parl<ing, restroom building, wall<ing trails,
and a central bioswale element that accepts drainage from
throughout the site. This was a high-profile project but with
significant community facilitation Schmidt Design Croup was
able to facilitate a consensus between the many stakeholders.

COTTONIíOOD CREEK PARK
Cottonwood Creel< Park is an eight-acre parkthat includes open
turf areas, tennis courts, a group picnic gazebo, children's play
area, and environmental education. The central feature of the
parl< is the "daylighting" of Cottonwood Creel< and Moonlight
Creel<, which were converted into a riparian corridor that
cleanses the water that flows through the parl<.
Qualifications I PC r6
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PUBLIC FACILITATION EXPERI ISE

We anticipate engaging the community throughout the
planning process to inform and validate the proposed
planning strategies. \)Ve will worl< closely with the
community and City to ensure that the proposed program
and composition of the plan meets their collective needs.
lle will discuss the existing conditions, opportunities, and
constraints and the community's vision for the district
throughout the planning process.
Glen Schmidt, FASLA, brings over 37 years of experience
in leading and facilitating public meetings. On numerous
occasions, he has demonstrated his ability to integrate
the ideas of diverse public and municipal groups toward a
consensus which reflects the concerns of all involved. lt will
be our priority to ensure that all voices within the community
are heard as we craft the vision for their community.
Our team has extensive experience worl<ing with residents
and stakeholders within bilingual settings and facilitating
discussions that build consensus. lle have employed a
bilingual approach on a number of projects, including
Balderrama Community Center and Parl< in the City of
Oceanside. We will provide a variety of mechanisms to
obtain feedbacl< including recording verbal comments in
meetings and providing bilingual comment slips for those
less inclined to speak in a public forum. lVe are eager
to formulate an outreach strategy with City staff that will
garner a diverse and robust response from the community.

COM MU

N

ITY FACI LITATION EXPERI ENCE

. Solana Beach Coastal Rail Trail, Solana Beach, CA

. Beacon's Beach Access,
. Cottonwood Creel<

. Swamis

Encinitas, CA

Parl<, Encinitas, CA

Beach Access

& Bluff Stabilization, Encinitas, CA

. Walnut Crove Community

Parl<, San lvlarcos, CA

. Pine Avenue Parl<, Carlsbad, CA

. Camino Ruiz Neighborhood

Parl<,

Mira Mesa, CA

. Carmel Valley Community Parl< South, San Diego, CA
. Joe Balderrama

Parl<

and Recreation Center, Oceanside, CA

. North Torrey Pines Colf Course Renovation, San Diego,
. Salt ìlorks Site Assessment, Chula Vista,

CA

CA
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PROJECT

& PROFESSIONAL REFERENCES

client I City of San Diego
525 B Street, Suite 75o, San Diego, CA gzror
Reference I Kevin Oliver, Project Officer ll
6t 9.533.5-139, KOl iver@ sa nd iego. gov
Torrey Pines Golf Course Renovation Master Plan
Schmidt Design Croup, lnc. has worl<ed with Mr. Oliver on
numerous projects over the past 20 years. Most recently,

we successfully completed the North Torrey Pines Golf
Course Renovation Master Plan. This included crafting
and leading public outreach for this highly scrutinized and
sensitive public project. Clen Schmidt led the community
workshops with team member Phil Micl<elson and his
staff which resulting in Parl< and Recreation Commission
unanimous approval.

client I City of Coronado
'r'ro't

f

z Pennsylvania Ave San Diego, CA 9zto3-4ot5

Reference I Liza Butler
6r 9-4o5-r 5oo, I iza butler@aol.com

Silver Strand, Nature's Bridge to Discovery

Schmidt Design Croup, lnc. has worked with Liza Butler
on numerous projects along the Silver Strand in Coronado
beginning in 'r996. This included z phases of the Silver
Strand Beautification project, The Silver Strand Utility
Undergrounding, Landscape Median Design, and several
projects at South Crand Caribe Parl< on the Strand. Ms.
Butler is highly familiar with the creativity of our firm as well
as our ability to successfully work with the active community
members in Coronado.

client I Civic San Diego
4or B Street, Suite 4oo, San Diego, CA gzror
Reference I Mark A. Caro
6t 9-533-7t38, ca ro @ civi csd.com

Children's Park Master Plan
Schmidt Design Croup, lnc. has recently worked with Mark
Caro on z projects in Downtown San Diego, Children's park
Renovation Master Plan and Horton Plaza Parl<. Schmidt
Design Croup, lnc. crafted and led the community outreach
process for a highly active and engaged community during
the Master Planning of Children's Park. The process resulted
in a design that responds to the communities desires while
maintaining the integrity and artful nature of the park
originally designed by renowned landscape architect peter
llall<er.

Qualifications I PC r8
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PROJECT TEAM

Schmidt Design Group, lnc.
SU B-CONSU LTANTS I

Burkett &

llong

PRIME CONSULTANT I Landscape Architecture
SCHMIDT DESIGN GROUP, lNC. I Legal Name
2655 Fourth Avenue, San Diego, CA 9zro3 | Primary
S-Corporation I Form of Company
6l9-46--t462 | Phone

Discipline

Engineers I Civil Engineering

OBR Architecture, lnc. I Architecture
True North Research I Survey and Research
Alagia Consulting I Electrical Engineering

Hunter Pacific I Cost Estim ating I Value Engineering
NBS I Financial Analysis

CLEN SCHMIDT, FASLA I President
Schmidt Design Group, lnc.
z655Fourth Avenue, San Diego, CAgzto3

6t9-46-t462
Gsch midt@sch m idtdesign.com

Mr. Schmidt will act as Principal in Charge for the Shores
Park Master Plan project. His duties will include visionary
plan recommendations, design leadership, and facilitation
at community outreach meetings and hearings.
ADDITIO NAL STAFF RESOU RCES
ln addition to the key staff members listed above, Schmidt

Design Group, lnc. employs nineteen talented staff
members, including six licensed landscape architects,
three LEED accredited professionals, a certified arborist,
a certified playground inspector, and a certified landscape
irrigation auditor.

Scnvlor DnslcN Gnoup, rNc
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TEAM RESU M ES
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Scr¡trtlot D¡s¡cn Cn<.¡up, tt¡c

GLEN SCHMI

CLEN SCHMIDT, FASLA I President
Project Role: Principal in Charge

PROFESSIONAL PROFILE
Bachelor of Science,

Glen Schmidt's 37 years of planning and landscape
architectural design experience for innovative projects
within the Southwest have earned him a reputation for

Environmental Planning and Management
University of California at Davis
Registered Landscape Architect
CA zr38 | NV zr9 | AZ34t3g

. Fellow, American Society of Landscape Architects
. Member, California Parl<s and Recreation Society
. Member, U.S. Green Building Council
. Member, Urban Land lnstitute
. Member, Society of Marl<eting Professionals
PROJECT AVA|LABtL|TY
7t hours per the fee proposal

professionalism, qualit¡ artistic integrity and environmental
sensitivity. Mr. Schmidt is the lead design professional in
the firm. The projects he has designed have won more than
too local, state, national and international awards for design
excellence. Mr. Schmidt has been invited to speal< at more
than 5o conferences. ln zoo5, Mr. Schmidt was inducted as
a Fellow in the American Society of Landscape Architects, a
national honor based on his "significant worl<s of landscape
architecture" over an extended period of time.
For this project Glen Schmidt, FASLA will be the principal-incharge and lead designer. He will provide design oversight for
the entire project and will attend meetings as requested by the
client. Mr. Schmidt is skilled and experienced in leading public
meetings. On numerous occasions, he has demonstrated his
ability to integrate the ideas of diverse public and municipal
groups toward a consensus which reflects the concerns of
all involved. He is also a skilled presenter and has led many
educational seminars and talks conveying technical issues to
a wide range of audiences at local, state and national levels.
SELECTED PROJ ECT EXPERT ENCE
. Paradise Creel< Educational Parl<, National City, CA
. Solana Beach Coastal Rail Trail, Solana Beach, CA
. Ocean Air Community Parl<, San Diego, CA
. County Administration \)íaterfront Park, San Diego, CA
. Briercrest Parl<, La Mesa, CA
. Horton Plaza Parl<, San Diego, CA
. Pacific Breezes Community Parl<, San Diego, CA
. Camino Ruiz Neighborhood Parl<, San Diego, CA
.llest Lewis Mini-Parl<, San Diego, CA
. Civita Development, San Diego, CA
. Silver Strand "Nature's Bridge to Discovery", Coronado, CA
. Children's Parl<, San Diego, CA
. Maple Street Pedestrian Plaza, Escondido, CA
. Laguna Beach High School, Laguna Beach, CA
. Mt. San Miguel Neighborhood Parl<, Chula Vista, CA
. Pine Avenue Parl<, Carlsbad, CA
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J

EFFREY

T) BAR

LA, ASLA

.JEFFREY T. (,|T)BARR, RLA, ASLA I Principal

Project Role: Principal Project Director
leffrey T. (JT) Barr brings over a decade of domestic

and international design experience to Schmidt
Design Croup, lnc. He is a licensed landscape

architect in California and Utah. Mr. Barr is inspired
by creating signature spaces informed by an intimate
understanding of context;with each project presenting a
new opportunity to build community, celebrate culture,
and create sustainable systems. His professional
expertise includes the design and implementation of
dynamic urban spaces; including streetscapes, plazas,
parl<s, civic spaces, retail environments, and mixed-use
developments. Mr. Barr provides leadership for projects
of varying scales and budgets with an emphasis on
developing comprehensive multidisciplinary solutions.

ln addition to his private practice worl<, Mr. Barr has
a passion for engaging the academic community. He
received an Auxiliary Faculty Appointment at his alma
mater in zoog and has been
accredited un iversities.

a

visiting critic for numerous

PROFESSIONAL PROFILE
Bachelor of Science, Landscape Architecture

The Ohio State University
Registered Landscape Architect
CA 5zo9 | UT 53or

. Member, American Society of Landscape Architects
San Diego Chapter VP of Public Relations 2oo2-zoo4

. Member, Council of Landscape Architectural Reg. Boards
. Member/Young Leader, Urban Land lnstitute
PROjECT AVAtLABTLTTY
99 hours per the fee proposal

JEN

N MONTCOM ERY nm, LEED AP

JENN MONTCOMERY RLA, LEED AP I Project Manager
Project Role: Project Manager
J

en n ifer M

ontgomery has practiced

la

ndsca pe a rch itectu re

in the San Diego region for the past six years focusing
on sustainable public and private projects. Through her
project experience and passion for sustainable design,
Mrs. Montgomery has developed an in-depth knowledge
of water conservation, landscape design, and irrigation
design and installation.
Jenn's portfolio includes successful master planning
efforts for Mast Parl< in Santee and the Escondido Creel<
Trail project.
As a Project Manager at the Schmidt Design Group, lnc.,
Mrs. Montgomery is a part of a firm that has been leading
efforts toward a more sustainable approach to landscape
design in our region. Recently, she helped manage the
successful submittal of the Stone Brewing World Bistro
& Cardens, Escondido, through the pilot program of the
Sustainable Sites lnitiative (SITES).
PROFESSIONAL PROFILE
Bachelor of Science, Landscape Architecture
University of Cuelph, Ontario
Registered Landscape Architect I CA 5723

. Member,

U.S. Green Building Council

. Co-chai¡ Stormwater Co, American Society of Landscape
Architects

PROjECT AVATLABTLITY
247 hours per the fee proposal
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TEAM:

SU B-CONSU LTANTS

NBS

OBR ARCHITECTURE, INC.

Project Role: Financial Analysis

Project Role: Architect

NBS has served more than 3oo public agencies and
community groups over the past r8 years, including cities,
counties, municipal utilities, school districts, and special
purpose districts. NBS provides a full spectrum of revenue
analysis and consulting tools for general fee studies, rate
studies, cost recovery mechanisms, cost allocation plans,
and overall financial needs. Their ultimate goal is to
provide support, expertise, and solutions that allow local
communities to focus on their funding needs and services.

OBR Architecture, lnc.'s goal is to create lasting and
meaningful relationships with clients, thier projects, and
the environment. They are a broad-based, small, and
focused firm who believe that each individual partner's
unique talents combined makes for a dynamic whole that
can not only meet, but exceed their client's expectations.
The firm has the ability to tal<e on a wide variety of project
sizes and types and can adjust quicl<ly to changes in
programs, budgets, or designs. They bring an exceptional
collaborative and artistic approach to every project and
feel they have a duty to inspire, lead, assist their clients in
reaching their project goals.

TRUE NORTH RESEARCH, INC.

Project Role: Survey and Research
True North Research, lnc. is a full-service survey research
firm that is dedicated to providing public agencies with

a clear

understanding of the opinions, priorities, and
behaviors of their residents and customers. Through
designing and implementing scientific surveys, focus
groups and one-on-one interviews, as well as expert
interpretation of the findings, True North helps its clients
to move with confidence when making strategic decisions
in a variety of areas- including planning, community
needs assessments, program evaluation, performance
management, and developing effective public information
campaigns. The principals at True North (Dr. Mclarney and
Mr. Sarles) have designed and conducted over 8oo survey
research studies for public agencies, including more than
3oo studies for California cities. They specialize in helping
profile community needs, priorities and satisfaction as they
relate to municipal services and facilities.

ALACIA CONSULTINC
Project Role: Electrical Engineering
Alagia Consultingwas founded by NealAlagia, who has over
25years of experience as an electrical engineer. Mr. Alagia

has experience on a variety of project types, including:
retail, institutional, parl<s and recreation, healthcare, and
educational. Mr. Alagia has been responsible for signing
and reviewing projects and offers significant experience
in signal and communications design, fire and life safety
design, specification writing, construction supervision
and support, and application consultation.

HUNTER PACIFIC CROUP
Project Role: Cost Estimating

I

Yalue Engineering

Since r97r Burkett & llong Engineers have provided
structural and civil engineering, land surveying, and land
planning services for over lt,ooo projects throughout
Southern California. They are dedicated to providing
industry leading engineering and professional services
through efficient, cost effective, and sustainable solutions

Hunter Pacific Group is a firm with highly experienced
professionals who deliver project solutions, increased
performance, maintain budgets, and minimize client
risl<. Hunter Pacific leverages their collective expertise
and experience, training processes, l."y performance
indicators, and best management practices. Founder and
CEO Celia Hunter has more than 3o years of professional
experience in program and construction management.
She has managed programs of all sizes, including those

that mal<e positive impacts on the communities they serve.

in excess of $r.3 billion.

BURKETT & WONC ENCINEERS
Project Role: Civil Engineering

Scnvlor Dnslcw Gnoup, tNc
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PROPOSED PROJ ECT SCH EDULE

DISCOVER
l.

5.

City Kick-Off Meeti ng......
Advisory Com mittee I ntroduction Meeti ng.
Documentation Review & Data Collectionr'
Site I nventory & 4na1ysisrr...............
Existi ng Facil ities Analysis'....

6.

Com mu

2.
3.

4.

ro.

ity Su rvey'k......
Stal<eholder lnterviews'k
Community lVorl<shop Oner,..........
Data and Community Synthesis't..
Case Study Exploration'.

ll.

Advisory Committee

7.

8.

9.

May r, zor5

: :: ;;;;;;;;;;;;;:Ï:i:

n

14.

Meeting......
Parl< & Recreation Committee Meeting......
City Council Presentation.................
Community llorl<shop Two'k..........

15.

Advisory Committee Meeting.

12.
13.

...........following

weel<

...............concurrent with 3 above
...............concurrent with 3 above
..........concurrent with 3 above
........,f une z6,zo14
.6 weeks

.........concurrent with 9 above
...............Ju1y

7,2o14

...one weel<
.........Ju1y 21,2014
...........1u1y z8,zot4

........same weel<

IMAGINE
l.
2.

Program*............
Master Plan Alternativest'........
Refi ned Parl<

3.

Precedence Boards'k......

4.

Sim u lations

5.

6.

Rou gh Order Of Magnituder..........
Advisory Com m ittee Meeting'k.......

7.

Com mu

8.

n ity ìVorl<shop Three.........
Preferred Master Plan Statement...

9.

Advisory Com

o.

ll
12.

ittee Meeting.........
Parl< & Recreation Committee Meeting......
Planning Commission Presentation.....................
City Cou ncil Presentation.................
m

;;;;;;;;;ì;;ìÏ:x:

.........concurrent with l above
.........concurrent with r above
........concurrent with r above
..................r weel<

::

..August z8,zot4

: :lillll
r weel<

g 2ot4

.................September

...October

6,zot4

c REATE
'L

2.
3.

4.
5.

6.
7.

8.

9.

ro.

ll.
12.
13.

14.
r5.

r6.
17.

r8.

Preferred Master Plant'..........
Precedence Boardsr.......

Simulations
Rough Order Of Magnitude".............
Financial Analysis
Pricing & Cost Recovery Report
Phasing Strategyr.....
Advisory Committee Meeting......
Design Review Board Presentation
Advisory Committee Meeting......
Master Plan Refinements............
Prepare Final Master Plan Bool<'!Design Review Board Presentation
Advisory Committee Meeting......
Final Refinements.........
Parl< & Recreation Committee Meeting......
Planning Commission Presentation..............
City Council Presentation.................
Note:

'?

.........6 weel<s

..........concurrent with r above
..........concurrent with r above
........concurrent with r above
concurrent with r above
.................concurrent with r.above
................concurrent with r above

...Novembert7t2ot4
November tgt2o14
...November

2r2ol4

...3 weel<s

..............concurrentwith r above
.December t7r2ot4
...December 1g,2ot4
..................3 weel<s
.............f anuary 6,

zot5

.........fanuary

t3,2otj

...February

2,2ots

ldentifies a scheduled deliverable as defined in the detailed scope of worl<.
Schedule I PG z3
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Attachment E
Shores Park Advisory Committee
Goals for Community Engagement Process

Goal 1:

Gather as many ideas as possible early in the process through a wide
variety of approaches and by being as inclusive as possible. Collect ideas
about what the community wants and does not want for the space.

Goal 2:

Get the community as involved as possible. Aim for wide participation,
representing both specific interest groups and the community at-large
(non-specific interests). Ensure everyone feels they have had the
opportunity to provide input, even if they choose not to do so.

Goal 3:

Seek to learn what people want to use the park for. Start by gathering
“use” ideas rather than “design” ideas.

Goal 4:

Encourage “pie in the sky” thinking, while balanced with an understanding
of the realities of the site, which may present challenges as well as
opportunities.

Goal 5:

Design a park to stand the test of time.

Goal 6:

Find the people who do not use the park currently, but would use it if the
park is designed differently.
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Proposed Community Engagement Process

I.

Community Survey (Schmidt Design Group Proposal, “Discover” phase, Step 6)
To be conducted by True North Research using a combination of mailed
announcements, phone, and the internet. Focused on vision for use and to
help set the stage for Step 6 (on-site community workshop).

II.

Interest Group Interviews (Schmidt Design Group Proposal, “Discover” phase, Step 7)
Could also consider focus groups with a cross-section of represented
interests instead of interest group interviews.
Interviews or small group meetings will be held with identified parties,
potentially including:


















III.

Winston School
Little League
Dog owners
Youth and teen groups
Friends of Del Mar Parks
Parks and Recreation Committee
Del Mar Foundation
Del Mar Community Connections
Del Mar Historical Society
Del Mar Village Association
Garden Club
Farmer’s Market constituents (?)
City of Del Mar – Community Services Department
City of Del Mar – Public Works Department
Adjacent hotel owner(s)
Current concessionaires
Others to be determined

City Web Site - Community Voices Tool
Allows for an interactive way to ask the public questions about the project and
seek their feedback on what they would like the park to include or what they
are envisioning the uses to be.
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IV.

Informal Community Pop-Up Tent at Several Locations/Events
Set-up a booth at gathering spots around the community with information on
the project and a graffiti wall/idea board for those who stop by to write ideas
of how they want to use the park.
Promote upcoming on-site community workshop.
Potential spots could be:

V.

Shores Park
Library
Farmers Market
After school at a local elementary school
Seagrove Park and/or Powerhouse Park

Pre-Workshop Site Awareness Activity
Create a “site awareness workbook,” for those interested to visit the site and
record their impressions and ideas about the site through a series of
prompted questions at key locations throughout the site.

VI.

On-Site Community Event
Possible alternate to step 7. Combination of steps 4, 5, and 7.
Fun event on a weekend afternoon with activities for kids and food.

VII.

On-Site Community Workshop #1
(Schmidt Design Group Proposal, “Discover” phase, modified Step 8)

Workshop will be held on-site to facilitate a dialogue of the site and its
potential.
Report to the community on a summary of steps 1 through 4 and major
themes surfacing as interests for the types of uses the community is
interested in.
The team will walk the site with workshop attendees, followed by a discussion
of the community’s perception of issues, opportunities, and constraints
associated with the site.
Community will be asked to help craft the project’s vision statement and
guiding principles. (Incorporate into steps 1-6 above.)
Community will be asked to provide input regarding potential program
elements (in the context of “use” themes) and to describe their ideal park.
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VIII.

Report to Shores Advisory Committee
(Schmidt Design Group Proposal, “Discover” phase, Step 11)

IX.

Report to Parks and Recreation Committee
(Schmidt Design Group Proposal, “Discover” phase, Step 12)

X.

Report to City Council
(Schmidt Design Group Proposal, “Discover” phase, Step 13)

XI.

Case Study Exploration with Advisory Committee
(Schmidt Design Group Proposal, “Discover” phase, Steps 10 and 11)

Explore case studies that have similarities to use themes identified through
steps above.

XII.

Informal Community Pop-Up Tent at Several Locations/Events
“Here’s how we heard you say you’d like to use the site. Which of these
images most speaks to you to represent that?”
Visually show elements that tie into use ideas. Have people show their
preference with dots/on the spot survey, etc.

XIII.

City Web Site - Community Voices Tool
Allows for an interactive way to ask the public questions about the project and
seek their feedback on what types of features they feel match the preferred
uses.

XIV.

On-Site Community Workshop #2
(Schmidt Design Group Proposal, “Discover” phase, Step 14)

Report back on what’s been learned through Steps 7-12 above.
Separate into smaller groups and have attendees “design” the park by
organizing preferred program elements/uses using templates, string, blocks,
markers, and various supplies, using the “use” themes and the community
features identified as “preferred” through steps 11 and 12 above.
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XV.

Report to Shores Advisory Committee
(Schmidt Design Group Proposal, “Discover” phase, Step 15 and “Imagine” phase, Step 6)

Possibly two separate meetings. Review refined program and master plan
alternatives with the Committee
Schmidt Design Group will prepare a refined program and master plan
alternatives based on steps 7-13 above.

XVI.

Informal Community Pop-Up Tent at Several Locations/Events
Show the refined program and master plan alternatives. Allow for the public
to vote for their preference.

XVII. City Web Site - Community Voices Tool
Allows for an interactive way to ask the public questions about the project and
seek their feedback on the refined program and master plan alternatives.

XVIII. Community Workshop #3 (Schmidt Design Group Proposal, “Create” phase, Step 7)
Report back on steps 14-16. Consultant may have modified program and
master plan alternatives based on feedback through steps 14-16.
Attendees share feedback on refined program and master plan alternatives.
Workshop purpose: To identify the preferred Master Plan alternative.

XIX.

Presentation of the Final Master Plan
(Schmidt Design Group Proposal, “Create” phase, Steps 13-18)

a.
b.
c.
d.
e.
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